2008 Water Department
Construction Unit Capital Projects
JUNE
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site		Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
1				**0**	**NA**	**Crew #1**	**-0-**	**5 days**	**Mon 6/2/08**	**Fri 6/6/08**
2				0	NA	Make-up Seepage Recovery	**4025107**	5 days	Mon 6/2/08	Fri 6/6/08
3				**0**	**NA**	**Crew #2**	**-0-**	**5 days**	**Mon 6/2/08**	**Fri 6/6/08**
4	**4x6wlk**	**Yes**		0	NA	Wormwood 34	**30011279**	1 day	Mon 6/2/08	Mon 6/2/08
5	**4x6wlk**	**Yes**		0	NA	Wormwood 35	**30011283**	1 day	Tue 6/3/08	Tue 6/3/08
6	x9wlk4x7wlk	**Yes**		0	NA	Wormwood 37	**30011287**	1 day	Wed 6/4/08	Wed 6/4/08
7				0	NA	Rice 2A Drain	SUBMIT	1 day	Thu 6/5/08	Thu 6/5/08
8				0	NA	Rice 2A Drain	SUBMIT	1 day	Fri 6/6/08	Fri 6/6/08
9				**0**	**NA**	**Crew #3**	**-0-**	**5 days**	**Mon 6/2/08**	**Fri 6/6/08**
10				0	NA	Pampas Canal	SUBMIT	1 day	Mon 6/2/08	Mon 6/2/08
11				0	NA	Pampas Canal	SUBMIT	2 days	Tue 6/3/08	Wed 6/4/08
12				0	NA	Pampas Drain	SUBMIT	1 day	Thu 6/5/08	Thu 6/5/08
13				0	NA	OPEN		1 day	Fri 6/6/08	Fri 6/6/08
14				**0**	**NA**	**Crew #1**		**5 days**	**Mon 6/9/08**	**Fri 6/13/08**
15				0	NA	Make-up Seepage Recovery	**4025107**	4 days	Mon 6/9/08	Thu 6/12/08
16				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/13/08	Fri 6/13/08
17				**0**	**NA**	**Crew #2**		**5 days**	**Mon 6/9/08**	**Fri 6/13/08**
18				0	NA	Eucalyptus Lateral 17	SUBMIT	1 day	Mon 6/9/08	Mon 6/9/08
19				0	NA	Eucalyptus Lateral 17	SUBMIT	2 days	Tue 6/10/08	Wed 6/11/08
20				0	NA	OPEN		1 day	Thu 6/12/08	Thu 6/12/08
21				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/13/08	Fri 6/13/08
22				**0**	**NA**	**Crew #3**		**5 days**	**Mon 6/9/08**	**Fri 6/13/08**
23				0	NA	Peach Canal	SUBMIT	1 day	Mon 6/9/08	Mon 6/9/08
24				0	NA	Peach Canal	SUBMIT	1 day	Tue 6/10/08	Tue 6/10/08
25				0	NA	Peach Canal	SUBMIT	1 day	Wed 6/11/08	Wed 6/11/08
26				0	NA	Rose 2A Drain	SUBMIT	1 day	Thu 6/12/08	Thu 6/12/08
27				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/13/08	Fri 6/13/08
28				**0**	**NA**	**Crew #1**	**-0-**	**5 days**	**Mon 6/16/08**	**Fri 6/20/08**



Project: JUNE 2008 Capital Projects 9
Date: Fri 2/15/08

Task | Summary | Holiday/Off Day/VAC | Cancelled | OPEN/need work

Canal Outage | County Projects | Postponed | Proj Completed Prev Year

2008 Water Department
Construction Unit Capital Projects
JUNE
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site		Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
29				0	NA	Alamitos Control Check 17	SUBMIT	2 days	Mon 6/16/08	Tue 6/17/08
30				0	NA	Alamitos Gate 19B	SUBMIT	1 day	Wed 6/18/08	Wed 6/18/08
31				0	NA	Warren Drain	SUBMIT	1 day	Thu 6/19/08	Thu 6/19/08
32				0	NA	OPEN		1 day	Fri 6/20/08	Fri 6/20/08
33				**0**	**NA**	**Crew #2**	**-0-**	**5 days**	**Mon 6/16/08**	**Fri 6/20/08**
34	**6x13wlk**	**Yes**		0	NA	"M" Lateral	**30011003**	2 days	Mon 6/16/08	Tue 6/17/08
35				0	NA	Thorn Lateral	SUBMIT	2 days	Wed 6/18/08	Thu 6/19/08
36				0	NA	EHL Canal SP DP-21	SUBMIT	1 day	Fri 6/20/08	Fri 6/20/08
37				**0**	**NA**	**Crew #3**	**-0-**	**5 days**	**Mon 6/16/08**	**Fri 6/20/08**
38				0	NA	Acacia Check	SUBMIT	2 days	Mon 6/16/08	Tue 6/17/08
39				0	NA	Pear 10th St. Canal	SUBMIT	1 day	Wed 6/18/08	Wed 6/18/08
40				0	NA	Pear SM Canal	SUBMIT	2 days	Thu 6/19/08	Fri 6/20/08
41				**0**	**NA**	**Crew #1**		**5 days**	**Mon 6/23/08**	**Fri 6/27/08**
42				0	NA	Whitcomb Canal	SUBMIT	2 days	Mon 6/23/08	Tue 6/24/08
43				0	NA	OPEN		1 day	Wed 6/25/08	Wed 6/25/08
44				0	NA	OPEN		1 day	Thu 6/26/08	Thu 6/26/08
45				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/27/08	Fri 6/27/08
46				**0**	**NA**	**Crew #2**		**5 days**	**Mon 6/23/08**	**Fri 6/27/08**
47				0	NA	EHL Canal SP DP-22	SUBMIT	1 day	Mon 6/23/08	Mon 6/23/08
48				0	NA	EHL Canal SP DP-26	SUBMIT	1 day	Tue 6/24/08	Tue 6/24/08
49				0	NA	Moss Lateral	SUBMIT	2 days	Wed 6/25/08	Thu 6/26/08
50				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/27/08	Fri 6/27/08
51				**0**	**NA**	**Crew #3**		**5 days**	**Mon 6/23/08**	**Fri 6/27/08**
52				0	NA	Wisteria Check	SUBMIT	2 days	Mon 6/23/08	Tue 6/24/08
53				0	NA	OPEN		1 day	Wed 6/25/08	Wed 6/25/08
54				0	NA	OPEN		1 day	Thu 6/26/08	Thu 6/26/08
55				0	NA	9/80 Work Schedule	-0-	1 day	Fri 6/27/08	Fri 6/27/08
56				**0**	**NA**	**Crew #1**		**1 day**	**Mon 6/30/08**	**Mon 6/30/08**



Project: JUNE 2008 Capital Projects 9
Date: Fri 2/15/08

Task | Summary | Holiday/Off Day/VAC | Cancelled | OPEN/need work

Canal Outage | County Projects | Postponed | Proj Completed Prev Year

2008 Water Department
Construction Unit Capital Projects
JUNE
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site		Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
57				0	NA	OPEN		1 day	Mon 6/30/08	Mon 6/30/08
58				**0**	**NA**	**Crew #2**		**1 day**	**Mon 6/30/08**	**Mon 6/30/08**
59				0	NA	OPEN		1 day	Mon 6/30/08	Mon 6/30/08
60				**0**	**NA**	**Crew #3**		**1 day**	**Mon 6/30/08**	**Mon 6/30/08**
61				0	NA	OPEN		1 day	Mon 6/30/08	Mon 6/30/08



Project: JUNE 2008 Capital Projects 9
Date: Fri 2/15/08