2008 Water Department
Construction Unit Capital Projects
NOVEMBER
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site	Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
1			**0**	**NA**	**Crew #1**	**-0-**	**5 days**	**Mon 11/3/08**	**Fri 11/7/08**
2			0	NA	Central 10 Drain	SUBMIT	2 days	Mon 11/3/08	Tue 11/4/08
3			0	NA	Central 10 Drain	SUBMIT	1 day	Wed 11/5/08	Wed 11/5/08
4			0	NA	Central 10 Drain	SUBMIT	1 day	Thu 11/6/08	Thu 11/6/08
5			0	NA	OPEN		1 day	Fri 11/7/08	Fri 11/7/08
6			**0**	**NA**	**Crew #2**	**-0-**	**5 days**	**Mon 11/3/08**	**Fri 11/7/08**
7			0	NA	Flax 1 Drain	SUBMIT	1 day	Mon 11/3/08	Mon 11/3/08
8			0	NA	Flax Drain	SUBMIT	1 day	Tue 11/4/08	Tue 11/4/08
9			0	NA	Flax Drain	SUBMIT	1 day	Wed 11/5/08	Wed 11/5/08
10			0	NA	Forgetmenot Drain	SUBMIT	1 day	Thu 11/6/08	Thu 11/6/08
11			0	NA	Westside Drain	SUBMIT	1 day	Fri 11/7/08	Fri 11/7/08
12			**0**	**NA**	**Crew #3**	**-0-**	**5 days**	**Mon 11/3/08**	**Fri 11/7/08**
13			0	NA	Trifolium 8 Drain (cont)	SUBMIT	1 day	Mon 11/3/08	Mon 11/3/08
14			0	NA	Trifolium 9 Drain	SUBMIT	1 day	Tue 11/4/08	Tue 11/4/08
15			0	NA	Trifolium 9 Drain	SUBMIT	1 day	Wed 11/5/08	Wed 11/5/08
16			0	NA	Trifolium 11 Drain	SUBMIT	1 day	Thu 11/6/08	Thu 11/6/08
17			0	NA	Trifolium 11 Drain	SUBMIT	1 day	Fri 11/7/08	Fri 11/7/08
18			**0**	**NA**	**Crew #1**		**5 days**	**Mon 11/10/08**	**Fri 11/14/08**
19			0	NA	OPEN		1 day	Mon 11/10/08	Mon 11/10/08
20			0	NA	Holiday		1 day	Tue 11/11/08	Tue 11/11/08
21			0	NA	EHL 6 Drain	SUBMIT	1 day	Wed 11/12/08	Wed 11/12/08
22			0	NA	EHL 6 Drain	SUBMIT	1 day	Thu 11/13/08	Thu 11/13/08
23			0	NA	9/80 Work Schedule	-0-	1 day	Fri 11/14/08	Fri 11/14/08
24			**0**	**NA**	**Crew #2**		**5 days**	**Mon 11/10/08**	**Fri 11/14/08**
25			0	NA	Westside Drain	SUBMIT	1 day	Mon 11/10/08	Mon 11/10/08
26			0	NA	Holiday		1 day	Tue 11/11/08	Tue 11/11/08
27			0	NA	Westside Drain (cont)	SUBMIT	1 day	Wed 11/12/08	Wed 11/12/08
28			0	NA	Wores Drain		1 day	Thu 11/13/08	Thu 11/13/08



Project: NOVEMBER 2008 Capital Pro
Date: Fri 2/15/08

Task | Summary | Holiday/Off Day/VAC | Cancelled | OPEN/need work

Canal Outage | County Projects | Postponed | Proj Completed Prev Year

2008 Water Department
Construction Unit Capital Projects
NOVEMBER
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site		Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
29				0	NA	9/80 Work Schedule	-0-	1 day	Fri 11/14/08	Fri 11/14/08
30				**0**	**NA**	**Crew #3**		**5 days**	**Mon 11/10/08**	**Fri 11/14/08**
31				0	NA	Trifolium 12 Drain	SUBMIT	1 day	Mon 11/10/08	Mon 11/10/08
32				0	NA	Holiday		1 day	Tue 11/11/08	Tue 11/11/08
33				0	NA	Trifolium 12 Drain	SUBMIT	1 day	Wed 11/12/08	Wed 11/12/08
34				0	NA	Trifolium 12 Drain	SUBMIT	1 day	Thu 11/13/08	Thu 11/13/08
35				0	NA	9/80 Work Schedule	-0-	1 day	Fri 11/14/08	Fri 11/14/08
36				**0**	**NA**	**Crew #1**	**-0-**	**5 days**	**Mon 11/17/08**	**Fri 11/21/08**
37				0	NA	EHL Lateral 1	SUBMIT	1 day	Mon 11/17/08	Mon 11/17/08
38				0	NA	EHL Lateral 7	SUBMIT	2 days	Tue 11/18/08	Wed 11/19/08
39				0	NA	EHL 7 Drain	SUBMIT	1 day	Thu 11/20/08	Thu 11/20/08
40				0	NA	OPEN	SUBMIT	1 day	Fri 11/21/08	Fri 11/21/08
41				**0**	**NA**	**Crew #2**	**-0-**	**5 days**	**Mon 11/17/08**	**Fri 11/21/08**
42				0	NA	EHL Lateral 1	SUBMIT	2 days	Mon 11/17/08	Tue 11/18/08
43				0	NA	South Alamo Canal IRP-52	SUBMIT	3 days	Wed 11/19/08	Fri 11/21/08
44				**0**	**NA**	**Crew #3**	**-0-**	**5 days**	**Mon 11/17/08**	**Fri 11/21/08**
45				0	NA	Trifolium 11 Lateral	SUBMIT	1 day	Mon 11/17/08	Mon 11/17/08
46				0	NA	Trifolium 11 Lateral	SUBMIT	2 days	Tue 11/18/08	Wed 11/19/08
47				0	NA	"B" Lateral	SUBMIT	1 day	Thu 11/20/08	Thu 11/20/08
48				0	NA	Poe Drain	SUBMIT	1 day	Fri 11/21/08	Fri 11/21/08
49				**0**	**NA**	**Crew #1**		**5 days**	**Mon 11/24/08**	**Fri 11/28/08**
50				0	NA	Elm Canal Lateal 4 Ck	SUBMIT	2 days	Mon 11/24/08	Tue 11/25/08
51				0	NA	OPEN		1 day	Wed 11/26/08	Wed 11/26/08
52				0	NA	Holiday		2 days	Thu 11/27/08	Fri 11/28/08
53				**0**	**NA**	**Crew #2**		**5 days**	**Mon 11/24/08**	**Fri 11/28/08**
54				0	NA	Elder Gate 3	SUBMIT	1 day	Mon 11/24/08	Mon 11/24/08
55				0	NA	Elder 14 Drain	SUBMIT	1 day	Tue 11/25/08	Tue 11/25/08
56				0	NA	OPEN		1 day	Wed 11/26/08	Wed 11/26/08



Project: NOVEMBER 2008 Capital Pro
Date: Fri 2/15/08

Task | Summary | Holiday/Off Day/VAC | Cancelled | OPEN/need work

Canal Outage | County Projects | Postponed | Proj Completed Prev Year

2008 Water Department
Construction Unit Capital Projects
NOVEMBER
TENTATIVE Schedule

ID	Struct Size	Struct. @ Site		Dig Alert	DA Exp	Task Name	PM/PS	Duration	Start	Finish
57				0	NA	Holiday		2 days	Thu 11/27/08	Fri 11/28/08
58				**0**	**NA**	**Crew #3**		**5 days**	**Mon 11/24/08**	**Fri 11/28/08**
59				0	NA	Trifolium 13 Lateral	SUBMIT	1 day	Mon 11/24/08	Mon 11/24/08
60				0	NA	Trifolium 13 Lateral	SUBMIT	1 day	Tue 11/25/08	Tue 11/25/08
61				0	NA	Trifolium 14 Drain	SUBMIT	1 day	Wed 11/26/08	Wed 11/26/08
62				0	NA	Holiday		2 days	Thu 11/27/08	Fri 11/28/08



Project: NOVEMBER 2008 Capital Pro
Date: Fri 2/15/08

Task | Summary | Holiday/Off Day/VAC | Cancelled | OPEN/need work

Canal Outage | County Projects | Postponed | Proj Completed Prev Year