
ID Task Name Duration Start Finish

1 August '08 Monthly Schedule 19 days Fri 8/1/08 Fri 8/29/08
2

3 Canal Outage 19 days Fri 8/1/08 Fri 8/29/08
4 Lateral Maintenance 19 days Fri 8/1/08 Fri 8/29/08
5 Peach 3 days Mon 8/4/08 Wed 8/6/08
6 Gate repair, lining repair, channel cleani 3 days Mon 8/4/08 Wed 8/6/08
7 Ash Mai, Ash15 & Ash30 3 days Mon 8/4/08 Wed 8/6/08
8 Gate repair, lining repair, channel cleani 3 days Mon 8/4/08 Wed 8/6/08
9 Redwood & Roselle 3 days Mon 8/11/08 Wed 8/13/08
10 Gate repair, lining repair, channel cleani 3 days Mon 8/11/08 Wed 8/13/08
11 Pear/Pear Sidemain, 9-10 & 11th St 3 days Wed 8/13/08 Fri 8/15/08
12 Gate repair, lining repair, channel cleani 3 days Wed 8/13/08 Fri 8/15/08
13 Rubber & Rose 3 days Mon 8/18/08 Wed 8/20/08
14 Gate repair, lining repair, channel cleani 3 days Mon 8/18/08 Wed 8/20/08
15 Holt & Whitcomb 3 days Mon 8/25/08 Wed 8/27/08
16 Gate repair, lining repair, channel cleani 3 days Mon 8/25/08 Wed 8/27/08
17

18 Road & Bank Maintenance 19 days Fri 8/1/08 Fri 8/29/08
19 Grader & Water Truck 19 days Fri 8/1/08 Fri 8/29/08
20 Grade & Water Palmetto Canal 6 days Fri 8/1/08 Mon 8/11/08
21 Grade & Water Pepper Canal 6 days Tue 8/12/08 Tue 8/19/08
22 Grade & Water Pear Canal 8 days Tue 8/19/08 Fri 8/29/08
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Task Summary

2008 August
Southend Division Maintenance 

Holtville Area
Assistant Superintendent, Enrique Mares

For further information, contact Mr. Mares at 339-9635

Structure Maintenance; is a Delivery, Check & Control Structure
Channel Maintenance; is Disking, Chaining & Excavating Maintenance
Road/Bank Maintneance; is Grader, Water  Truck & Dozer Maintenance
CO; is Canal Outage
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