ALL AMERICAN CANAL LINING PROJECT
CM Status as of November 30, 2007
SUPPORT ITEMS FOR AACLP AS OF November 30, 2007

- **Safety Totals**
  - 1 recordable accident for ACJV as of November 30, 2007
  - 0 lost time accidents
  - No Recordable for the Month of November 2007
  - KPC passed their 100,000 person-hour Milestone without any recordable accidents

- **EMERGENCY**
  Emergency Contact List is being revised on a monthly basis. Emergency plan for entire AACLP is incorporated in the Parsons Site Specific Safety Plan.
AACLP MAJOR EVENTS

As of November 30, 2007

KPC

Reach 1
- NTP June 4, 2007
- Start To Fill Area Reach 1A - Feb 1, 2009 - EF Jul 12, 2009
- IID Lowers Water Reach 1 Milestone - Sep 1, 2008
- KPC Complete All Work - Mar 31, 2010

Reach 1A
- Start Prewet Reach 1B - Nov 1, 2007 - EF Aug 6, 2008

Reach 1B
- Start To Fill Reach 1B - Feb 9, 2009 - EF Dec 8, 2009
- KPC Complete All Other Work Mar 31, 2010

ACJV

Reach 2
- NTP May 29, 2007
- OLS Operation Complete Aug 31, 2008 Contract Milestone

Reach 3
- Reach 3 Clearing and Grubbing
- Start Concrete Dec 12, 2008 - EF Mar 25, 2008
- ACJV Complete All Other Work Jul 14, 2008

Contract Completion Date April 10, 2009
ACJV BASELINE SCHEDULE


2007

Mobilization - June 29, 2007

Dewater Reach 2 - Apr 4, 2008 Early Finish (EF)

Excavate to Canal Prism Invert Reach 2 - Nov 16, 2007 - EF

Grade and Trim Canal - Dec 20, 2007 - EF

Place Concrete for Mainline Reach 2 - Jan 3, 2008 - EF

Begin Fill Reach 2 - Jan 30, 2008 EF

Divert Flow To Lined Canal Reach 2 Feb 14, 2008 EF

Install Coffer Dam Tie-In Upstream Drop 2 North East Side Feb 19, 2008 EF

Reach 2 Complete March 25, 2008

Prewet Reach 3 - Jan 15, 2008 - EF

Dewater Reach 3 - Apr 21, 2008 - EF

Excavate to Canal Prism Invert Reach 3 - Feb 19, 2008 - EF

Grade and Trim Canal - Mar 10, 2008 - EF

Place Concrete for Mainline Reach 3 - Mar 25, 2008 - EF

Fill Reach 3 - Apr 10, 2008 - EF

Divert Flow To Lined Canal Reach 3 Apr 23, 2008 EF

Build Flume - Jan 30, 2008 - EF

Start Feb 14, 2008


Reach 2 & 3 Startup Project/Acceptance Jul 14, 2008

Reach 2 & 3 Contract Completion Apr 10, 2009

Earned Value Projected 35.5%, Actual 41.0%
ACJV PHOTOS

November 30, 2007

Canal Prism Excavation Between Flume & Drop 1 Facing East

Flume Deck Concrete Pour
ACJV PHOTOS

November 30, 2007

Flume Deck Concrete Pour

CSI Trimmer
Finishing Machine With Flume In Background Facing West

Trimming Machine Between Flume & Drop 1 Facing East
ACJV PHOTOS

November 30, 2007

Paving Machine Set Up Facing West

Flume Structure Southside Facing North
Reach 2 Batch Plant

Reach 2 Looking West Towards Flume
Staging Paving Machine @ Reach 1A

Crusher Plant Off Sidewinder Road
Excavation Reach 1B

Well Development @ Reach 1A
OUR THANKS TO THE U.S. BORDER PATROL FOR THE AERIAL PHOTOS THIS MONTH.

Drop 2 Looking East

Clearing on Reach 3 Looking East
AERIAL PHOTOS

Reach 2 Looking East

Reach 2 Start of Lining Operation
Reach 2 Batch Plant Operation and Excavation for I-8 Tie-In

Reach 2 Tie-In at Highway I-8
AERIAL PHOTOS

KPC Ogilby Trailer Site and Brosamer Batch Plant Location

KPC Reach 1A Erecting Paving Equipment
AERIAL PHOTOS

Reach 1A Dewatering Installation

Reach 1A Looking East at Reach 1A and Sidewinder Quarry Site
ACCOMPLISHMENTS DURING THIS REPORTING PERIOD

- AACLP Newsletter #1 was published and 7,000 copies were made available.
- Cultural Resource Mitigation Plan completed by IID continues being followed by contractors.
- Concrete lining on Reach 2 began October 26, 2007, less than five months after Notice To Proceed and is 50% completed.
- Excavation above O & M Road completed in Reach 1A and started in Reach 1B.
- KPC and ACJV remain ahead of schedule.
- KPC is installing dewatering in Reach 1A.
- Power Line “A” in Reach 1B being relocated by Irby Construction and will finish in December.
- Start Up Committee is established and underway with 3rd meeting.
- Colorado Water Users presentation development.
Pre-wet of Reach 3 is 90% complete.
Dewatering Well Installation (Reach 2 & 3) 172 wells.
Installing Permanent Sheet Pile @ Sta. 1934, @ Reach 2 and I-8 Bridge
Main Canal lining under way in Reach 2, 50% complete (21,500 ft.)
Flume, Bridge Pour complete.
2,000,000 cubic yards of excavation to date.
2,018 cubic yards of structural concrete poured to date.
Structural concrete averaging almost 5,000 psi @ 28 days.
Excavation of Reach 2 is 100% complete 1.4 million cy.
Trimming operation is 50% complete in Reach 2
Excavation is under double shift @ 10 hrs/shift and working in Reach 3.
Estimate 40,000 cy excavation per shift.
ACJV advised of 6,300 cfs requirement in non-low flow irrigation season. Contractor installing sheet pile in lieu of by-pass, Reach 2 upstream will take place in the low flow season.
ACJV sheet pile received for tie-ins at Drop 2 & 3.
Project ahead of schedule
KPC began installation of dewatering wells with over 150 wells in place.
KPC has completed vegetation crushing on Reach 1A. 10% of vegetation crushing in Reach 1B is completed.
Moisture content continues to be effective and meet requirements.
KPC installed kiosks in five different locations with multi-compartment pamphlet box. Pamphlets made available in October 2007 for recreational purposes in time for Halloween Recreation Activity.
KPC has excavated 7,825,000 cubic yards to date Reach 1A down to the O&M road level.
KPC crusher in sidewinder quarry continues commissioning.
R & L Brosamer continues to assemble paving equipment and batch plant for lining operations.
Project ahead of schedule.
ALL AMERICAN CANAL LINING PROJECT

STATUS AS OF November 30, 2007