Summary

WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

• Reviewed and responded to Contractors submittals.
• Mobilized additional heavy equipment and materials to offsite lay down area.
• Demobilized water pumps, water storage and all other materials & equipment at Sidewinder Road and the onsite lay down area to the offsite lay down area.
• Began demobilizing staff.

UPCOMING WORK ITEMS:

• Demobilize Winterheaven yard to covered and secured area in Yuma.
• Activities within the Limits of Work Suspended; except demobilization, safety and security; since August 25, 2006. Contractor continues to process orders for some materials and equipment approved by the engineer.
• Continued engineering & procurement for IID-provided materials and power relocation work.

ISSUE

• Contractor still pursuing delay claim due to late NTP.
• Access to the majority of the quarry area still restricted due to cultural resource issues.
• Prepared CCR No.004 – Vegetation Clearance.
• Continued to define restoration plan requirements.
• Instructed contractors to suspended & negotiate cost involved by October 30, 2006.

RESOLUTION

• Engineer’s position is that there is no merit to the delay claim.
• Anticipate approval of the Cultural Resource Treatment Plan.
• CCR No.004 given to the IID for approval.
• Prepare & issue CCR No.004.
## All American Canal Lining Project

### Kiewit Pacific Co. -- Reach 1

<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Description</th>
<th>2006</th>
<th>2007</th>
<th>2008</th>
<th>2009</th>
<th>2010</th>
</tr>
</thead>
<tbody>
<tr>
<td>010</td>
<td>Mobilization &amp; Preparatory Work</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>046</td>
<td>Prepare Reach 1A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>050</td>
<td>Excavate for Canal to O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>060</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>070</td>
<td>Excavate for Canal O&amp;M Rd. Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>080</td>
<td>Trimming Earth Foundation for Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>090</td>
<td>P&amp;F 4.25 inch Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>100</td>
<td>Const Trans., &amp; Long. Contraction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>110</td>
<td>Prepare Reach 1A North</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>120</td>
<td>Excavate for Canal to O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>130</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>140</td>
<td>Excavation for Canal O&amp;M Rd. Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>150</td>
<td>Trimming Earth Foundation for Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>160</td>
<td>P&amp;F 4.25 inch Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>170</td>
<td>Const Trans., &amp; Long. Contraction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>190</td>
<td>Prepare Reach 1B South</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>200</td>
<td>Excavate for Canal to O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>210</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>220</td>
<td>Excavation for Canal O&amp;M Rd. Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>230</td>
<td>Trimming Earth Foundation for Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>240</td>
<td>P&amp;F 4.25 inch Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>250</td>
<td>Const Trans., &amp; Long. Contraction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>310</td>
<td>Dewater for Transition/Tie-In Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>370</td>
<td>Construct Transition &amp; Tie-Ins Reach 1A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>420</td>
<td>Construct Transition &amp; Tie-Ins Reach 1B</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>460</td>
<td>Mobilization</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>600</td>
<td>Project Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

### Project Details
- **Start Date:** 01/01/2006
- **Finish Date:** 12/31/2010
- **Data Date:** 03/31/2006
- **Run Date:** 03/31/2006

© Primavera Systems, Inc.
## Summary

### WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

- Reviewed and responded to Contractor’s submittals.
- Demobilized stationary water pump.
- Began demobilizing staff.

### UPCOMING WORK ITEMS:

- Activities within the limit of works suspended; except demobilization, safety and security; since August 25th, 2006. Contractor continues to process orders for some materials and equipment approved by the engineer.

### ISSUE

- Contractor still pursuing delay claim due to late NTP.
- Continued to define Restoration Plan requirements.

### RESOLUTION

- Engineer’s position, there is no merit to the delay claim.
- Prepare & Issue CCR No. 001 & obtain IID approval.
# ALL AMERICAN CANAL LINING PROJECT

**Ames / CSI (JV) -- Reach 2 & 3**

**September, 2006**

<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Description</th>
<th>Orig Est</th>
<th>2006</th>
<th>2007</th>
<th>2008</th>
</tr>
</thead>
<tbody>
<tr>
<td>1</td>
<td>Notice to Proceed</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>3</td>
<td>Mobilization &amp; Preparatory Work</td>
<td>76</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>11</td>
<td>Full Submittal issued</td>
<td>167</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>REACH 2</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>21</td>
<td>Prewet in Reach 2</td>
<td>65</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>41</td>
<td>Dewatering for Canal</td>
<td>144</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>91</td>
<td>Excavation for Canal</td>
<td>50</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>71</td>
<td>Thimming Earth Foundations for Canal Lining</td>
<td>52</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>91</td>
<td>Furnish &amp; Place 6-in Thick Concrete Canal Lining</td>
<td>59</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>121</td>
<td>Construction Joint, Furnish &amp; Install Joint Seal</td>
<td>52</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>REACH 3</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>171</td>
<td>Prewet in Reach 3</td>
<td>115</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>191</td>
<td>Dewatering for Canal Construction</td>
<td>170</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>201</td>
<td>Excavation for Canal</td>
<td>65</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>221</td>
<td>Thimming Earth Foundations for Canal Lining</td>
<td>43</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>231</td>
<td>Furnish &amp; Place 4-in Thick Concrete Canal Lining</td>
<td>50</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>261</td>
<td>Construction Joint &amp; Install Joint Seal</td>
<td>43</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>REACH 2 OFF-LINE STORAGE LINING</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>121</td>
<td>Excavation for Off-line Storage</td>
<td>40</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>131</td>
<td>Thimming Earth Foundation for Lining</td>
<td>40</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>141</td>
<td>Furnish &amp; Install PVC Geomembrane</td>
<td>35</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>151</td>
<td>Furnish &amp; Install Earth Cover</td>
<td>40</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td><strong>CONSTRUCT TRANSITIONS/TIE-INS</strong></td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>161</td>
<td>Construct Transitions / Tie-ins Reach 2</td>
<td>84</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>181</td>
<td>Construct Transitions / Tie-ins Reach 3</td>
<td>126</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>271</td>
<td>Project Complete</td>
<td>0</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>

**Contract Milestone for Reach 2 Off Line Storage Area is August 31, 2006**