## Schedule

### Activity ID | Activity Description
--- | ---
1 | Notice to Proceed
3 | Mobilization & Preparatory Work
51 | Reach 1
61 | Reach 2
62 | Reach 3

### Excavation Above & Below O&M Road
- 51: Excavation in Reach 1
- 71: Excavation in Reach 2
- 81: Excavation in Reach 3

### Trimming Earth Foundations
- 171: Trimming Earth Foundations in Reach 1
- 191: Trimming Earth Foundations in Reach 2
- 201: Trimming Earth Foundations in Reach 3

### Furnish & Place Lining
- 121: Furnish & Place Concrete Lining in Reach 1
- 131: Furnish & Place Concrete Lining in Reach 2
- 141: Furnish & Place Concrete Lining in Reach 3
- 151: Furnish & Place Lining in Off Line Storage

### Transitions/Ties-In
- 152: Construct Transitions - Twelve Roads 1
- 153: Construct Transitions - Twelve Roads 2
- 154: Construct Transitions - Twelve Roads 3

###.elem
- 169: Demobilization
- 185: Project Complete - Altec-Cell (1000)
- 211: Demobilization
- 221: Project Complete - Nissho Pacific Co.

### Progress Map

- *Project Beginning*
- *Drop 1*
- *Drop 2*
- *Drop 3, Project Ends*
Summary

WORK ACCOMPLISHED DURING THIS REPORTING PERIOD

- Reviewed and responded to Contractors submittals and RFI’s
- Leased and mobilized offsite lay down areas
- Mobilized some heavy equipment and temporary bridge materials at offsite lay down areas
- Began mobilizing staff
- Mobilized light vehicles
- Begin WEEP Training

UPCOMING WORK ITEMS:

- Continued review of, and response to Contractor’s submittals and RFI’s
- Mobilize site offices, aggregate production operations and lay down areas
- Surveying
- Excavate test pits
- Grading
- Water tank Installation
- Drop #1 & #2 Power Relocation
- Conduct dewatering pump tests
- Install temporary water pump stations

ISSUE

- NTP issued with conditions
- Met regarding status of permits required to proceed
- Responded to Contractor’s Claims for Delays
- Prepared CCR No.001 – Engineer’s site trailer modifications & delete Drawing AAC-255
- Prepared CCR No.002 – Partnering & permission to use non-CA PE for dewatering system design

RESOLUTION

- Anticipate removal of some conditions on August 14, 2006
- BLM issued R/W Grant Deed for Sidewinder & temporary access roads
<table>
<thead>
<tr>
<th>Activity ID</th>
<th>Activity Description</th>
<th>2006</th>
<th>2007</th>
<th>2008</th>
<th>2009</th>
<th>2010</th>
</tr>
</thead>
<tbody>
<tr>
<td></td>
<td></td>
<td>Jan</td>
<td>Feb</td>
<td>Mar</td>
<td>Apr</td>
<td>May</td>
</tr>
<tr>
<td>010</td>
<td>Mobilization &amp; Preparatory Work</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>045</td>
<td>Prevail Reach 1A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>050</td>
<td>Excavate for Canal O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>060</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>070</td>
<td>Excavate for Canal O&amp;M Rd Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>080</td>
<td>Trimming Earth Foundation For Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>090</td>
<td>FSP 4.25 In Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>101</td>
<td>Const Trans. &amp; Long. Construction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>111</td>
<td>Dewater Reach 1B North</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>120</td>
<td>Excavate for Canal to O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>130</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>140</td>
<td>Excavation for Canal O&amp;M Rd Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>150</td>
<td>Trimming Earth Foundation for Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>160</td>
<td>FSP 4.25 In Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>170</td>
<td>Const Trans. &amp; Long. Construction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>200</td>
<td>Dewater Reach 1B South</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>210</td>
<td>Excavate for Canal to O&amp;M Road Level</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>220</td>
<td>Dewater for Canal Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>230</td>
<td>Excavation for Canal O&amp;M Rd Level to Invert</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>240</td>
<td>Trimming Earth Foundation for Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>250</td>
<td>FSP 4.25 In Thick Concrete Canal Lining</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>260</td>
<td>Const Trans. &amp; Long. Construction Joints</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>300</td>
<td>Dewater for Transitions/Tie-Ins Construction</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>310</td>
<td>Construct Transition &amp; Tie-Ins Reach 1A</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>320</td>
<td>Construct Transition &amp; Tie-Ins Reach 1B</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>410</td>
<td>Demobilization</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>500</td>
<td>Project Completion</td>
<td></td>
<td></td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
Summary

Work Accomplished During This Reporting Period

- Office trailers in process off site
- Reviewed & Responded to Contractors submittals & RFI's
- Began Mobilizing Staff
- Begin WEEP Training

Upcoming Work Items:

- Field activities expected to start 8/14/06
- Clear and Grubbing is first major field activity.

Issue

- Notice of delay due to late NTP received

Resolution

- Letter response ratifying the claim