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ALL AMERICAN CANAL LINING PROJECT
CM Status as of September 30, 2007
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AACLP LOCATION September 30, 2007
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AACLP STATIONS September 30, 2007
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SUPPORT ITEMS FOR AACLP AS OF 
September 30, 2007

Safety
– 1 recordable accident
– 0 lost time accidents

EMERGENCY
Emergency Contact List is being revised on
a monthly basis.  Emergency plan for entire 
AACLP is being incorporated in the Parsons Site 
Specific Safety Plan.

Occurred September 24, 2007 on 
Reaches 2/3 jobsite.  ACJV worker 
injured finger which was caught 
between crane cable and block.

September 30, 2007
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KPC PHOTOS September 30, 2007

5

Setting sheet pile along the 
template placed for horizontal 

alignment.

From Sta. 1560 facing upstream 
looking at center line
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KPC PHOTOS September 30, 2007
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Slot #21 at Sta. 1591+50 facing 
south

Sta. 1386 facing down stream 
looking right of center.
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KPC PHOTOS September 30, 2007
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STA. 1380 facing down stream 
looking right of center.

STA. 1362 facing down stream, 
facing right of center
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ACJV PHOTOS September 30, 2007
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Driving Sheet Piles along AAC CL @ 
Sta. 1934+03. 750 LF.

Pre-wet. Upstream from Drop 2. Sta. 
2183+00.
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ACJV PHOTOS September 30, 2007
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Sheet Pile returning to S. Embankment 
existing AAC @ Sta. 1934+00. 1425 LF.

Coffman’s on-site batch plant @ 
S. side HSMB.
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ACJV PHOTOS September 30, 2007
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Pre-wet sprinklers. Sta. 1969+00 to Sta. 
1985+00.

Completed prism 1 ft. above grade. 
Downstream from Sta. 2008+00.
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ACJV PHOTOS September 30, 2007
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Flume Structure. Westerly Couterfort
Walls Complete. Forms Mirrored to 

Easterly Walls.

Completed prism 1 ft. above grade. Upstream 
from Sta. 2008+00.
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ACCOMPLISHMENTS DURING THIS REPORTING PERIODACCOMPLISHMENTS DURING THIS REPORTING PERIOD

Cultural Resource Mitigation Plan completed by IID being followed by 
contractors
Parsons increased AACLP Resources for QA/QC and Concrete Inspection
Parsons conducted Pay Application Audit
Parsons in discussions with Imperial County Air Pollution Control District 
(ICAPCD) on behalf of AACLP
Three Change Orders have been approved for KPC

AACLP 
Summary as of September 30, 2007

September 30, 2007
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KPC
Summary as of September 30, 2007

KPC began installation of dewatering wells.  Six wells are in place.
Chain link fence is complete.  The Cultural Resource Treatment Plan 
is currently 90% complete.
KPC has completed vegetation on Reach 1A.  Reach 1B anticipates 
completion in February 2008.
Moisture content continues to be effective and meet requirements.
KPC installed kiosks in five different locations with multi-compartment 
pamphlet box.  Pamphlets will be available in October 2007 for 
recreational purposes.
KPC has excavated 3,960,000 cubic yards to date.

September 30, 2007
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ACJV
Summary as of September 30, 2007

Pre-wet of Reach 2 81.5% complete.
Dewatering Well Installation (Reach 2 &3) 47% complete.
1425 LF of sheet pile placed @ Sta. 1934+00.
Coffman mobilization 95% complete.
Flume Footing, Bridge Walls and Counterforts complete.
890,510 cubic yards of excavation to date.
2,018 cubic yards of concrete poured to date.
Installation of erosion control complete.
Excavation of Reach 2 is 67.1% complete.
OLS Inlet Structure Concrete Placement complete.

September 30, 2007

14



15

ALL AMERICAN CANAL LINING PROJECT
STATUS AS OF September 30, 2007

QUESTIONS

September 30, 2007
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