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AACLP LOCATION

AACLP

The All American Canal Lining Project                     
(AACLP)

Length: 23 miles

Width: 200 to 150 feet

Depth:  20 to 7 feet

Reach 1 Contract 
Completion Date March 
31, 2010

Reach 2&3 Contract 
Completion Date April 
10, 2009
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LOCATION FOR CONSTRUCTION   
PROGRESS MAP

REACH 3 REACH 2 REACH 1B REACH 1A
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NOTICES TO PROCEED ISSUED
Ames/Coffman JV (ACJV)  NTP effective May 29, 2007.  Contract 
Completion date April 10, 2009.

Kiewit Pacific Company (KPC) NTP effective June 4, 2007.  
Contract Completion date March 31, 2010.

Standard Procedure:  At least forty-eight (48) hours before 
planned vegetation clearing operation within the Project site, the 
Contractor must notify the IID’s Designated Biologist by phone: 
Office - (760) 482-3610; Cell phone - (760) 427-7687, so that a 
biological monitor can accompany the construction crew and 
identify sites to be avoided due to nesting migratory birds during 
the period March 15, 2007 to September 15, 2007 for any calendar 
year through contract completion.
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AACLP MAJOR EVENTS

June 30, 2007



KPC BASELINE SCHEDULE
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ACJV BASELINE SCHEDULE
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SUPPORT ITEMS FOR AACLP AS OF 
JUNE 30, 2007

Safety
– 0 recordable accidents
– 0 lost time accidents
Environmental
Worker Environmental Education Program
(WEEP) All people on site must be WEEP
trained. At the conclusion of the WEEP 
DVD, a specifically numbered hard hat 
sticker is issued to each employee.  
Access will not be given to job sites if WEEP 
assigned sticker is not displayed on your
hard hat.

EMERGENCY
Emergency Contact List is being revised on
a monthly basis.  Emergency plan for entire 
AACLP under development
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ENVIRONMENTAL
ENVIRONMENTALENVIRONMENTAL
Along with WEEP training, the IID informs others of the 
endangered or threatened species to be aware of some of 
these species include:

Burrowing Owl
Gila Woodpecker
Yuma Clapper Rail
Flat Tailed Horned Lizard
Desert Tortoise

Migratory birds nests were discovered in area Reach 1A , 
Reach 1B and Reach 3. Maps have been distributed and 
areas have been marked at these sites. Upon nest 
sightings, a 120 ft. radius of solitude will be in effect at the
nest. There will not be construction at these sites until the 
end of their nesting season. The moratorium start date is 
March 15, 2007 to September 15, 2007.

CULTURAL RESOURCECULTURAL RESOURCE
Cultural resources are located throughout the Project area 
and include sites with historic or prehistoric artifacts that 
include:

Glass Bottles
Stone Tools
Pottery Shards

If these cultural resources are disturbed in any way, the 
individual will lose employment and Federal Law may fine 
the individual to a maximum of $100,000 and 
imprisonment for up to a year.
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Prewet Crew servicing Prewet 
system at Sta. 1557+00 looking 
northeast.

Pump ready for operation on 
east bank of existing AAC at 
Sta. 1557+00

REACH 1A PHOTOS
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Grading Sta. 1602+00 to 1607+00 
with equipment placing material 
on spoils pile

Grading along west side of 
future Kiewit Yard @ I-8 & AAC 
with dry material being placed.

REACH 1A PHOTOS
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Challenger scraper removing 
material on grading operation 
looking North from Sta. 1615+00

REACH 1A PHOTOS

Prewet pump at East Bank of 
existing AAC Sta. 1608+00
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Installation for Flume Structure 
Dewatering Well

REACH 2 PHOTOS

Herman Schneider Jr. Bridge  
ACJV Access to South Side of 
Reach 2 & Reach 3
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REACH 2 PHOTOS

Clearing and Grubbing at Reach  2

Limits of Works Post Clearing 
and Grubbing in Reach 2
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REACH 2 PHOTOS

Clearing Vegetation from South 
Bank AAC for Pump Installation 
Sta. 1990+00

Dewatering Installation 
Looking Southwest at Sta. 
1963+00
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ACCOMPLISHMENTS DURING THIS REPORTING PERIODACCOMPLISHMENTS DURING THIS REPORTING PERIOD

Cultural Resource Treatment Plan completed by IID.
ACJV NTP issued May 29, 2007. Contract completion date is April 10,   
2009.
KPC issued June 4, 2007.  Contract completion date is March 31, 
2010.
WEEP Training ongoing. Any employee / visitor must be WEEP      
trained before appearing at the working sites.
2081 Permit revision issued to IID Environmental.
IID employed AACLP Executive Program Manager.
New AACLCC chairman was announced in May 2007.
Parsons Employed new AACLP Construction Manager.

AACLP 
Summary as of June 30, 2007
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KPC
Summary as of June 30, 2007
ACCOMPLISHMENTS COMPLETED THIS REPORTING PERIOD

KPC has set up a temporary trailer at their jobsite on 
Sidewinder Road for equipment maintenance facilities.
CO regarding Partnering, Approved.
CO regarding expansion of Agency Site – Work Office, 
Approved.
CO regarding Sidewinder Road Chain Link Fence and Cable, 
Approved.
Continued pre-wet operations at transition 2 (T2).
Continued pre-wet operations at Sta. 1576 to 1560.
Continued crushing vegetation in Reach 1-A 55% complete.
Continued excavation at T2 and placing embankment material 
for KPC primary lay down area at Interstate 8 and the AAC.
Installed dewatering test wells and system for multiple well 
pump test at Station 1265 and Station 1480.
Continued welding 24 inch steel pipe pile for the temporary haul
bridge.
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ACJV
Summary as of June 30, 2007

ACCOMPLISHMENTS THIS REPORTING PERIODACCOMPLISHMENTS THIS REPORTING PERIOD

Cultural Resource Treatment Plan completed by IID.
ACJV completed Clearing and Grubbing of vegetation in Reach 2. 
Excavation test section at Sta. 1980+00 is 10% complete.
Dewatering system for Reach 2 is 70% complete.
Pre-wetting Reach 2 is currently on-going.
Dewatering of the flume structure is 90% complete.
Continued pre-wet operations in Reach 2.
Footing forms for the OLS structure are 100% complete.
Field offices at the ACJV site are 100% complete. 
Kiosk locations for the ASA located for Reached 2 and 3. One is to 
be located on the US side of the Herman Schneider Jr. Bridge. The 
other is to be located at the Tamarisk LTVA turnoff from Highway
98.
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