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ALL AMERICAN CANAL LINING PROJECT            September, 2006 
Kiewit Pacific Co. -- Reach 1

Summary

•Engineer’s position is that there is no 
merit to the delay claim.
•Anticipate approval of the Cultural 
Resource Treatment Plan.
•CCR No.004 given to the IID for 
approval.
•Prepare & issue CCR No.004.

Contractor still pursuing delay claim 
due to late NTP.  

Access to the majority of the quarry 
area still restricted due to cultural 
resource issues.  

Prepared CCR  No.004 – Vegetation 
Clearance.

Continued to define restoration plan 
requirements.

Instructed contractors to suspended & 
negotiate cost involved by October 30, 
2006.

RESOLUTIONISSUE

•Demobilize Winterheaven yard to 
covered and secured area in Yuma. 
• Activities within the Limits of Work 
Suspended; except demobilization, 
safety and security; since August 25, 
2006.  Contractor continues to process 
orders for some materials and 
equipment approved by the engineer.
•Continued engineering & procurement 
for IID-provided materials and power 
relocation work.

Reviewed and responded to 
Contractors submittals.

Mobilized additional heavy equipment  
and materials to offsite lay down area.  

Demobilized water pumps, water 
storage and all other materials & 
equipment at Sidewinder Road and the 
onsite lay down area to the offsite lay 
down area.

Began demobilizing staff. 

UPCOMING WORK ITEMS:WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

Yuma off site storage area

Kiewit off site lay down area

Kiewit off site lay down area

Yuma off site storage area
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Kiewit Pacific Co. -- Reach 1
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Ames / CSI (JV) -- Reach 2 & 3

Summary

• Engineer’s position, there is no merit 
to the delay claim.
•Prepare & Issue CCR No. 001 & obtain 
IID approval.

•Contractor still pursuing delay claim 
due to late NTP. 
•Prepare CCR-001 – Deleting Drawing 
AAC-255, AGC Schedule reference, 
Vegetation Clearance.
•Continued to define Restoration Plan 
requirements.
•Instructed contractors to suspend & 
negotiate by Oct. 30, 2006.

RESOLUTIONISSUE

• Activities within the limit of works 
suspended; except demobilization, 
safety and security; since August 25th, 
2006.  Contractor continues to process 
orders for some materials and 
equipment approved by the engineer.

•Reviewed and responded to 
Contractor’s submittals.
•Demobilized stationary water pump. 
•Began demobilizing staff.

UPCOMING WORK ITEMS:WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

Ames lay down area
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Ames / CSI (JV) -- Reach 2 & 3


