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ALL AMERICAN CANAL LINING PROJECT            August, 2006 
Kiewit Pacific Co. -- Reach 1

Summary
WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

UPCOMING WORK ITEMS:

Reviewed and responded to 
Contractors submittals

Mobilized additional heavy equipment 
, pipe and temporary bridge materials at 
onsite and offsite lay down areas

Bladed  temporary access road from 
Ogilby Road west to the onsite lay 
down area

Set up temporary water pumps and 
water storage at Sidewinder Road and 
the onsite lay down area

Continued mobilizing staff, WEEP 
training, and biological / cultural 
resource clearance activities

•Continued review of, and response to, 
Contractor’s submittals and RFI’s
•Activities within the Limits of Work 
Suspended; except demobilization, 
safety and security; since August 25, 
2006.  Contractor continues to process 
orders for materials and equipment
•Continued engineering & procurement 
for IID-provided materials and power 
relocation work

ISSUE RESOLUTION

Unconditional NTP issued on 8/16/06  
Contractor’s access to the majority of 

the quarry area still restricted
Responded to Contractor’s Claim for 

Delay
Prepared CCR  No.003 – Deletion of 

AGC scheduling requirements
Met regarding 2081 Permit 

requirements

•Anticipate approval of the Cultural 
Resource Treatment Plan
•CCR’s No.001, 002, and 003 given to 
the IID for approval
•Prepare & issue CCR No.004

Onsite Laydown Area

Temp Water Pump & Tank @ Sidewinder RdTracked HDPE Pipe Dolly

BLM Locating Info Kiosk 5

Onsite Pipe Laydown Area777 Crane @ Ogilby Road



ALL AMERICAN CANAL LINING PROJECT            August, 2006 
Kiewit Pacific Co. -- Reach 1



ALL AMERICAN CANAL LINING PROJECT             August, 2006 
Ames / CSI (JV) -- Reach 2 & 3

WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

UPCOMING WORK ITEMS:

•Office trailers complete in San Diego 
ready to ship to field
•Reviewed & Responded to  
Contractors submittals & RFI’s
•Contractor Mobilized Construction 
Crews
•Completion of Perimeter Fencing at 
Lay down Area
•Rock Base Course for Office Trailer 
completed
•Cultural/Biological Sweep of Lay down 
Area & Flume Structure Complete
•Dust Control Water Pump operational

• On August 24, 2006 at 21:30 hr; Work 
activities inside the work limits was 
suspended 
•Contractor demobilized Aug 25 and 
secured the jobsite

Summary

Red Tape around dove nesting area.

Corner of NSMB Future water 
Pump Location

ISSUE RESOLUTION

• Full NTP issued 7/21/06, but 
contractor is claiming late NTP delay 
claim.
•Schedule baseline submitted not 
contractual for completion of offline 
storage facility by 8/31/06.

• Delay claim settlement negotiations 
and letter exchanges in process.

•Accelerated schedule recovery being 
discussed with the contractor for 
8/31/06 completion.

Lay down area Water Pump Equipment

Lay down area

Water Truck Per-wet



ALL AMERICAN CANAL LINING PROJECT            August, 2006 
Ames / CSI (JV) -- Reach 2 & 3


	ALL AMERICAN CANAL LINING PROJECTCONSTRUCTION MONTHLY PROGRESS REPORTAugust 2006 
	ALL AMERICAN CANAL LINING PROJECT  August, 2006
	ALL AMERICAN CANAL LINING PROJECT            August, 2006  Kiewit Pacific Co. -- Reach 1
	ALL AMERICAN CANAL LINING PROJECT             August, 2006 Ames / CSI (JV) -- Reach 2 & 3

