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ALL AMERICAN CANAL LINING PROJECT            July, 2006 
Kiewit Pacific Co. -- Reach 1

Summary

•Anticipate removal of some conditions 
on August 14, 2006
•BLM issued R/W Grant Deed for 
Sidewinder & temporary access roads

NTP issued with conditions
Met regarding status of permits 

required to proceed
Responded to Contractor’s Claims for 

Delays
Prepared CCR  No.001 – Engineer’s 

site trailer modifications & delete 
Drawing AAC-255

Prepared CCR No.002 – Partnering & 
permission to use non-CA PE for 
dewatering system design

RESOLUTIONISSUE

•Continued review of, and response to 
Contractor’s submittals and RFI’s
•Mobilize site offices, aggregate 
production operations and lay down 
areas
•Surveying
•Excavate test pits
•Grading
•Water tank Installation
•Drop #1 & #2 Power Relocation
•Conduct dewatering pump tests
•Install temporary water pump stations

Reviewed and responded to 
Contractors submittals and RFI’s

Leased and mobilized offsite lay down 
areas

Mobilized some heavy equipment and 
temporary bridge materials at offsite lay 
down areas

Began mobilizing staff
Mobilized light vehicles
Begin WEEP Training

UPCOMING WORK ITEMS:WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

Kiewit's Offsite Lay down Area

Kiewit's Offsite Lay down Area

Project Meeting
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Kiewit Pacific Co. -- Reach 1
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Ames / CSI (JV) -- Reach 2 & 3

Summary

• Letter response ratifying the claim•Notice of delay due to late NTP 
received

RESOLUTIONISSUE

• Field activities expected to start 
8/14/06
•Clear and Grubbing is first major field 
activity.

•Office trailers in process off site
•Reviewed & Responded to  
Contractors submittals & RFI’s
•Began Mobilizing Staff
•Begin WEEP Training

UPCOMING WORK ITEMS:WORK ACCOMPLISHED 
DURING THIS REPORTING 
PERIOD

Ames / Coffman JV's lay down area

Ames / Coffman JV's lay down area

Project Meetings
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Ames / CSI (JV) -- Reach 2 & 3


