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SAFETYSAFETY
Monthly Injury/Illness Data

KPC
– 0 Recordable accidents for the 

month of December 2008
– 1 Recordable accident as of 

December 31, 2008
– 1 Lost Time accident 
– Total Man-Hours worked to date  

280,600 man-hrs

ACJV
– 0 Recordable accidents for the 

month of December 2008
– 4 Recordable accidents as of 

December 31, 2008
– 0 lost time accidents
– Total Man-Hours worked to date 

182,145 man-hrs

Topic: Unsafe Canal Access 
ACJV worker preparing to perform 
pressure test on Caltrans water line 
did not don floatation device and 
his positioning device was 
improperly anchored.  Parsons 
informed ACJV of this unsafe work 
practice and observed corrective 
action taken by ACJV. 
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ENVIRONMENTAL ITEMSENVIRONMENTAL ITEMS
No endangered species incident reported

No cultural resources incident reported

No hazmat incident reported

Restoration Efforts at ACJV’s Gordon’s Well Rd compound.
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Updated ACJV Baseline ScheduleUpdated ACJV Baseline Schedule
As of December 31, 2008As of December 31, 2008
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Updated KPC Baseline ScheduleUpdated KPC Baseline Schedule
As of December 31, 2008As of December 31, 2008
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AACLP AACLP 
Updated Summary as of December 31, 2008Updated Summary as of December 31, 2008

Excavation to Invert Grade Completed to Date:
Reach 1A (1A-1 through 1A-4)
Reach 1B (B-3 & B-2)
Reach 2
Reach 3

Mainline Canal Paving Completed to Date:
Reach 1A (1A-1 through 1A-4) *
Reach 1B (1B-B2 through 1B-B3)
Reach 2
Reach 3

Transition Concrete Paving Completed to Date:
Reach 1A Tie-In at Sta. 1250 Right
Reach 2 – Tie-In at Sta. 1934 Southwest and Southeast
Reach 2 – Tie-In at Drop 2 Southeast and Northeast
Reach 3 – Tie-In at Drop 2 Southwest
Reach 3 – Tie-In at Drop 3 Southeast
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ACJVACJV
Updated Summary as of December 31, 2008Updated Summary as of December 31, 2008

Earned Value to date is 100% of total 
contract amount.
Project is Substantially Complete.
Punch List is 90% complete.
All temporary sheet pile removed.
Clean-up and correction work is ongoing.
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KPCKPC
Updated Summary as of December 31, 2008Updated Summary as of December 31, 2008

Earned Value is 88% of total contract amount. 

Excavation to invert at B1 completed.

Reach 1A, T1 Right completed.

Reach 1B B2 & B3 paving nearly completed.
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ACJV ISSUESACJV ISSUES

SCOPE

SCHEDULE

QUALITY

• Completion of Final Punch List for Reach 2 / OLS.  

• Completion of Final Punch List for Reach 3.
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KPC ISSUESKPC ISSUES

SCOPE
• Realignment of Reach 1B.

• Resequencing of Reach 1B construction.

SCHEDULE

• Recovery Schedule

QUALITY

• No Issues.
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AACLP AACLP 
Divert Water Flow Into New CanalDivert Water Flow Into New Canal

Reach 2 June 4, 2008

Reach 3 September 17, 2008

A1-A4 January 8, 2009

B2 & B3 February 15, 2009

B1 April 9, 2009 14



NEAR TERM LOOK AHEADNEAR TERM LOOK AHEAD

Install Sheet Pile at T1 and T2 Left.

Divert Flow into Reach 1A.

Commence paving operations in T1 and T2 Left.

Complete excavation below O&M road at B1.

Commence mainline paving operations in B1.

Continue sediment removal/dredging below Drop 
1 and Reach 2.
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ACJV PHOTOS
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Existing BLM NW guard rail 
damaged by ACJV during 
construction of OLS

ACJV conducting 
replacement/repair to BLM NE 
guard rail damaged during 
construction of OLS



ACJV PHOTOS
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Removal of inflatable plugs from 
60-in pipe at OLS Turnout, facing 
NE

IID installing southern gate at OLS 
Turnout, facing south



ACJV PHOTOS
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Sheet pile removal at Drop 2 NW.

Application of rip rap at Drop 2 NW 
Tie-In  structural panel and 
mainline paving at west end



ACJV PHOTOS
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Restoration activities south of Drop 
2: removal of ACJV Batch Plant 
footings 

IID Energy installing 3-phase 
power at RTU-2



ACJV PHOTOS

20

Void created between mainline 
paving and structural panel at Drop 
2 NE Tie-In (Sta. 2185) after sheet 
pile had been removed  

Additional rip rap placed at Drop 2 
NE Tie-In (Sta. 2185) to fill void



ACJV PHOTOS
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Tie-In Drop 3 NE facing west, joint 
sealant application.

Tie-In Drop 3 NE facing west, 
sheet pile removal.



KPC PHOTOSKPC PHOTOS
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Tie-In 1 facing west at earth dam of 
Reach 1A mainline canal; some 
water seepage is apparent

Tie-In 1 facing west from top of 
boat ramp viewing joint sealant 
activities



KPC PHOTOSKPC PHOTOS
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Tie-In 2 facing west, sheet pile and 
dewatered invert

Tie-In 2 invert panel placement 
preparation



KPC PHOTOS
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Prewetting at Reach 1B (B1)

Reach 1B (B1) excavation to invert



KPC PHOTOS
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Reach 1B (B2) slope recompaction
of area washed out by rain

Trimming to final grade on slope at 
Reach 1B (B2)



KPC PHOTOSKPC PHOTOS
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Off-road recreational activities at 
Test Hill in close proximity to 
excavation activities at Reach 1B 
(B2)

Dredger preparing for daily 
operation west of Drop 1



KPC PHOTOSKPC PHOTOS
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Mainline paving at Reach 1B 
(B2/B3)

Drop 1 Tie-In earth dam with 
seepage contained
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