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SAFETYSAFETY
Monthly Injury/Illness Data

KPC
– 0 Recordable accidents for the 

month of November 2008
– 1 Recordable accident as of 

November 30, 2008
– 1 Lost Time accident 
– Total Man-Hours worked to date  

252,799 man-hrs

ACJV
– 0 Recordable accidents for the 

month of November 2008
– 4 Recordable accidents as of 

November 30, 2008
– 0 lost time accidents
– Total Man-Hours worked to date 

182,145 man-hrs

Topic: Safety Measures Taken at T2
Additional Safety measures 
taken by KPC to reduce risk of 
sheet pile breach at T2 include: 
berm to support invert of sheet 
pile; gravel placed to minimize 
scour at water face; increased 
dewatering effort; increased 
monitoring of deflection.
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ENVIRONMENTAL ITEMSENVIRONMENTAL ITEMS
No endangered species incident reported.

No cultural resources incident reported.

No hazmat incident reported.

IID Fish Recovery at Reach 3IID Fish Recovery at Reach 3
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Updated ACJV Baseline ScheduleUpdated ACJV Baseline Schedule
As of November 30, 2008As of November 30, 2008
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Updated KPC Baseline ScheduleUpdated KPC Baseline Schedule
As of November 30, 2008As of November 30, 2008
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AACLP AACLP 
Updated Summary as of November 30, 2008Updated Summary as of November 30, 2008

Excavation to Invert Grade Completed to Date:
Reach 1A (1A-1 through 1A-4)
Reach 1B (B-3 & B-2)
Reach 2
Reach 3

Mainline Canal Paving Completed to Date:
Reach 1A (1A-1 through 1A-4) *
Reach 2
Reach 3

Transition Concrete Paving Completed to Date:
Reach 2 – Tie-In at Sta. 1934 Southwest and Southeast
Reach 2 – Tie-In at Drop 2 Southeast and Northeast
Reach 3 – Tie-In at Drop 2 Southwest
Reach 3 – Tie-In at Drop 3 Southeast
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ACJVACJV
Updated Summary as of November 30, 2008Updated Summary as of November 30, 2008

Earned Value to date is 99% of total contract 
amount.
Project is ahead of schedule.
Punch List generated for Reach 2 & OLS 
(~50% complete).
Drop 2 Northeast Tie-In filled.
Turnout Structure Phase 2 construction 
completed ( IID will install gates).
Drop 2 Northwest Tie-In paving complete.
Drop 3 Northeast Tie-In concrete placed.
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KPCKPC
Updated Summary as of November 30, 2008Updated Summary as of November 30, 2008

Earned Value is 85.3% of total contract 
amount. 
KPC completed excavation to invert at B2.
Reach 1A, T1 Right paving, nearly complete.
Reach 1B B2 & B3 Left paving nearly complete.
Aggregate complies with gradation 
requirements.
Concrete from batch plants meet specification 
requirements.
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AACLP AACLP 
Divert Water Flow Into New CanalDivert Water Flow Into New Canal

Reach 2 June 4, 2008

Reach 3 September 17, 2008

A1-A4 March 5, 2009

B1 April 3, 2009

B2 & B3 February 20, 2009 16



NEAR TERM LOOK AHEADNEAR TERM LOOK AHEAD

Complete paving operations in T1 Right.

Commence paving operations in T2 Right.

Begin excavation below O&M road at B1.

Commence placing rock armor at B1.

Complete mainline paving operations at B3/B2.
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ACJV PHOTOS
Compliance Inspection at the 
Drop 2 NE Tie-In.   
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Sheet Pile removal at Drop 2 
East Tie-In.   



ACJV PHOTOS
Concrete Placement on North 
slope of Drop 2 NW Tie-In.

Paving & Sealant completion 
at Drop 2 NW Tie-In.   
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ACJV PHOTOS
Concrete Placement on Invert 
at Drop 3 NE Tie-In.

Coffman Specialties forming 
North slope at Drop 3 NE      

Tie-In.
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ACJV PHOTOS
Final Grading Earthwork at 
Drop 3 NE Tie-In.

Coffman Specialties forming 
complete on Invert at Drop 3 

NE Tie-In.
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ACJV PHOTOS
Ames crew creating dike 
across old Reach 3 using 
native material for the 
Caltrans Water Line.

.  
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Caltrans Water Line.   



ACJV PHOTOS

Yard restoration grading at 
the ACJV Gordon’s Well Exit 

Lay down Yard.  
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Moss Growth at RTU-3 
Flow Meter in Reach 3.



KPC PHOTOS
Gap in Sheet pile at T2 from 
last months breech.

KPC re-driving sheet pile at 
Sheet Pile Breech location in 

T2.  

KPC PHOTOS
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KPC PHOTOS
Brosamer paving at Reach 
1B;B3.

KPC PHOTOS

Paving progress at Reach 
1B;B3 Sta. 1902+00 to 

1962+00.
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KPC PHOTOS
Paving operations at T1.

Looking East from the boat 
ramp location in T1  

KPC PHOTOS
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KPC PHOTOS

Maintaining Moisture 
Specification at Reach 1B;B3 
Sta. 1902+00 to 1962+00.

Progress Picture Sta. 1960+00 
to Sta. 1800+00 Moisture.
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KPC PHOTOS
Brosamer Trimming prism in 
Reach 1B;B3.

KPC using Water Truck to 
Maintain Moisture on the 

slopes in Reach 1B;B3.   

KPC PHOTOS
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KPC PHOTOS
KPC pumping water out of 
T2.

Plug installed against the back 
side of newly installed sheet 

pile at T2.  

KPC PHOTOS
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KPC PHOTOS
Pre-wetting between Sta. 
1650+00 & 1670+00.

KPC PHOTOS
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Challenger Excavating in 
Reach 1B, Section B2 facing 

downstream.
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