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Reach 1A

AACLP STATIONSAACLP STATIONS

Reach 1B

Reach 2

Reach 2Reach 3



SAFETYSAFETY
Monthly Injury/Illness Data

KPC
– 0 Recordable accidents for the 

month of September 2008
– 1 Recordable accident as of 

September 30, 2008
– 1 Lost Time accident 
– Total Man-Hours worked to date  

213,956 man-hrs

ACJV
– 0 Recordable accidents for the 

month of September 2008
– 4 Recordable accidents as of 

September 30, 2008
– 0 lost time accidents
– Total Man-Hours worked to date 

170,911 man-hrs

Near Miss:

ACJV was conducting sheet pile 
operations at Drop 2 West on 9/22/08 
during spill gate release event.  The 
work crew elected to re-enter the 
canal during this event.  The 
worker’s boat over turned in the 
canal causing both workers to enter 
the water.  No injuries or property 
damage reported.  ACJV is 
implementing safety precautions for 
marine operations.



ENVIRONMENTAL ITEMSENVIRONMENTAL ITEMS

No endangered species incident reported

No cultural resources incident reported

No hazmat incident reported

Successful wildlife rescue of a brown pelican, 
an endangered species, in Reach 1B, Area B2



Updated ACJV Baseline ScheduleUpdated ACJV Baseline Schedule
As of September 30, 2008As of September 30, 2008



Updated KPC Baseline ScheduleUpdated KPC Baseline Schedule
As of September 30, 2008As of September 30, 2008



AACLP AACLP 
Updated Summary as of September 30, 2008Updated Summary as of September 30, 2008

Excavation to Invert Grade Completed to Date:
Reach 1A (1A-1 through 1A-4)
Reach 1B (B-3)
Reach 2
Reach 3

Mainline Canal Paving Completed to Date:
Reach 1A (1A-1 through 1A-4) *
Reach 2
Reach 3

Transition Concrete Paving Completed to Date:
Reach 2 – Tie-In at Sta. 1934 Southwest and Southeast
Reach 2 – Tie-In at Drop 2 Southeast
Reach 3 – Tie-In at Drop 3 Southeast



ACJVACJV
Updated Summary as of September 30, 2008Updated Summary as of September 30, 2008

Earned Value to date is 99% of total contract amount
Project is ahead of schedule
Station 1934 Sheet pile cofferdam removed
Drop 2 Northeast paving commenced
Turnout Structure Phase 2 under construction
Water diverted to new Reach 3
Cofferdam installed at east end of old Reach 3



KPCKPC
Updated Summary as of September 30, 2008Updated Summary as of September 30, 2008

Earned Value is 75.9% of total contract amount. 
KPC has installed 368 primary, and 98 auxiliary invert, 
dewatering wells in Reach 1A, and 357 dewatering wells in 
Reach 1B 
KPC suspended excavating to invert at B2 pending 
direction to proceed using revised drawings
KPC Aggregate Washer is being erected.  Parsons will test 
re-washed & re-screened aggregate for compliance with 
specification gradation requirements as soon as production 
samples are available.
KPC Batch Plant being erected.  Pursuing offsite concrete 
supply to pave T1 & T2 Right until KPC batch plant is 
operational.



ACJV ISSUESACJV ISSUES
SCOPE

Electrical T & M –$13,000

Fish Recovery - $63,000

OLS Turnout - $475,000

3 phase electrical from RTU-2 to OLS Gate motors

SCHEDULE

Milestone 1 missed

QUALITY

Completion of Instrumentation and Control 
Systems for OLS 

Coarse aggregate gradations not meeting 
specifications for pours at Drop 2 NE

5” max well graded gravel 



KPC ISSUESKPC ISSUES
SCOPE

Reduction in Length of Transition T2 – Negotiating

Removal & Replacement of Unsuitable Material in 
T1 – Under Internal Review

SCHEDULE

Erection of KPC’s batch plant

Erection of KPC’s aggregate washer

Approval of KPC’s proposed concrete from an offsite 
source

Resolution of transition cutoff wall design issue

QUALITY

Coarse Aggregate

Verification of KPC’s Pre-wetting Procedure

Maintenance of moisture content at B3 & T1.



AACLP AACLP 
Divert Water Flow Into New CanalDivert Water Flow Into New Canal

Reach 2 June 4, 2008

Reach 3 September 17, 2008

A1-A4 December 16, 2008

B1 December 8, 2009

B2 & B3 November 30, 2009



NEAR TERM LOOK AHEADNEAR TERM LOOK AHEAD
Complete Phase 2 turnout

Complete paving at Tie-In at Drop 2 NE

Remove sheet pile at Drop 2 NE

Complete commissioning of RTU’s 1, 2, and 3.

Installation of Reach 3 compacted embankments

Complete installation of flume bridge fence

Commence paving operations in T1

Repair breech in sheet pile at T2 and complete excavation

Continue excavation at B2

Commence mainline paving operations at B3

Complete batch plant erection

Commence coarse aggregate wash and screening operation



ACJV PHOTOSACJV PHOTOS
Ames Sheet Pile crew 

removing permanently 
removing temporary sheet pile 

at Sta. 1934+00 tie-in. 
Looking North from Sta. 

1942+50.

Temporary sheet pile removal 
at Sta. 1934+00 complete. 

Looking South from North 
side of I-8 bridge crossing.   



ACJV PHOTOSACJV PHOTOS
Ames crew maintaining 

moisture on final grade at the 
Drop 2 Northeast Tie-in. 
Looking East from Sta. 

2188+50.

Coffman Specialties crew 
paving North slope of Drop 2 

Northeast Tie-in. Looking 
East from Sta. 2188+50.  



ACJV PHOTOSACJV PHOTOS
Ames / Coffman carpenters 

forming the Turnout Structure 
(phase 2 outlet) base slab.

Ames / Coffman carpenters 
forming the back and side walls 

of the Turnout Structure.



ACJV PHOTOSACJV PHOTOS
Removing temporary sheet 
pile using Divers at Drop 2 

Southwest to divert water into 
new Reach 3.   

Driving temporary sheet pile 
blocking off old Reach 3. 

Looking West from Drop 2 
Structure.  



ACJV PHOTOSACJV PHOTOS

Facing North at Flume 
Bridge Fence Installation

Earthwork in preparation 
of crane for sheet pile 

installation at old Reach 3 
West, Facing East from 

Drop 3 



KPC PHOTOSKPC PHOTOS
T1 North Tie-In facing East 
overlooking A1 earth plug.

Excavation to final grade 
complete at the T1 North Tie-

In.



KPC PHOTOSKPC PHOTOS
Excavation to Final Grade 

complete at T2 Northeast Tie-
In. Looking North towards I-8 

crossing.

Sheet Pile Breech causes T1 
Northeast Tie-In to flood. 
Looking North towards I-8 

crossing.   



KPC PHOTOSKPC PHOTOS
Common embankment 

along Sta. 1863 along the 
right side of the proposed 

canal facing upstream.  



KPC PHOTOSKPC PHOTOS
Kiewit Steel Crew tying rebar 

for the Power Pole #7 
Reinforced Concrete Base 

Slab.

Sprinklers acting as a cooling 
unit while Power Pole #7 Base 

Slab concrete cures.  



KPC PHOTOSKPC PHOTOS

Pre-Wetting Reach 1B (Area 
B2) 

Batch Plant erection at KPC 
Yard  



KPC PHOTOSKPC PHOTOS

Moisture conditioning canal 
prism at Reach 1B (Area B3)

Water seepage at Drop 1 Tie-
In Embankment
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