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SAFETY

Monthly Injury/Illness Data

KPC
– 0 Recordable accidents for the month 

of August 31, 2008
– 1 Recordable accident as of August 

31, 2008
– 1 Lost Time accident 
– Total Man-Hours worked to date  

197,814 man-hrs

ACJV
– 0 Recordable accidents for the month 

of August 31, 2008
– 4 Recordable accidents as of August 

31, 2008
– 0 lost time accidents
– Total Man-Hours worked to date 

161,771 man-hrs

Parsons Recordable:

On August 5, 2008, Parsons employee was bit on 
arm by insect.  Due to overnight swelling 
the employee visited local hospital and 
received a prescription for antibiotics.  
Swelling went down after a few days with 
no lost time.
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ENVIRONMENTAL ITEMS

No endangered species incident reported

No cultural resources incident reported

No hazmat incident reported

Successful wildlife rescue of stranded kit fox



Updated ACJV Baseline Schedule
As of August 31, 2008
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Updated KPC Baseline Schedule
As of August 31, 2008
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AACLP 
Updated Summary as of August 31, 2008

Excavation to Invert Grade Completed to Date:
Reach 1A (1A-1 through 1A-4)
Reach 1B (B-3)
Reach 2
Reach 3

Mainline Canal Paving Completed to Date:
Reach 1A (1A-1 through 1A-4) *
Reach 2
Reach 3

Transition Concrete Paving Completed to Date:
Reach 2 – Tie-In at Sta. 1934 Southwest and Southeast
Reach 2 – Tie-In at Drop 2 Southeast
Reach 3 – Tie-In at Drop 3 Southeast
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ACJV
Updated Summary as of August 31, 2008

Earned Value to date is 98.3% of total contract 
amount
Project is ahead of schedule
Drop 2 Southwest tie-in completed
Sta. 1934 completed and filled
Reach 2 O&M roads completed



9

KPC
Updated Summary as of August 31, 2008

Earned Value is 74.7% of total contract amount. 
KPC has installed 368 primary, and 98 auxiliary invert, 
dewatering wells in Reach 1A, and 357 dewatering wells in 
Reach 1B 
Dewatering wells continue to be installed in Reach 1B
KPC excavating to invert at B2 and T1 right
Review of coarse aggregate issue continues
Batch plant on hold until ICAPCD accepts settlement offer
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KPC ISSUES
SCOPE

Reduction in Length of Transition T2 - Negotiating

SCHEDULE

Power Pole Protection Interference

ICAPCD acceptance of settlement offer to     
allow KPC to erect and commission aggregate  
washer and concrete batch plant under existing 
PERP’s

QUALITY

Coarse Aggregate

Verification of KPC’s Pre-wetting Procedure
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AACLP 
Divert Water Flow Into New Canal
Reach 2 June 4, 2008

Reach 3 September 17, 2008

A1-A4 December 16, 2008

B1 December 8, 2009

B2 & B3 November 30,2009
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NEAR TERM LOOK AHEAD
Continue pre-wetting in B2

Continue moisture adjustment of subgrade soils in B3

Water removal and excavation at transition T1

Continue excavation to invert at T1 right,  Reach 1B, Phase B2

Commence excavation to invert at T2 right 

Concrete Lining at transition T1 scheduled to begin October 6,
2008; and at transition T2 & Reach 1B, Phase B3, on October 16, 
2008

Divert water into Reach 3 new canal 

Remove transverse sheet pile from Sta 1934

Complete commissioning of RTUs 1 and 2.

Complete Phase 2 turnout
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ACJV PHOTOS
Sta 1934 discharge pipe at 
transverse sheet pile  

Sta 1934 discharge pipe at 
transverse sheet pile after 

earthen bank was formed to 
minimize erosion  
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ACJV PHOTOS
OLS Turn-Out (Phase 1) post 
lining  

OLS Outlet Structure post 
lining  



15

ACJV PHOTOS
Removal of stop logs from 
OLS Outlet gates

Facing south at OLS Turn-
Out with slurry mix applied 

to rip rap spill way  
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ACJV PHOTOS
OLS Inlet (~Sta 14) structure 
during installation of rip rap   

OLS Inlet during initial filling 
of OLS  
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ACJV PHOTOS
Son Tek acoustic Doppler 
current profiler acquiring data 
downstream of flume 
structure  

Drop 2 Northeast (Sta 2185) 
looking west   
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ACJV PHOTOS
Aftermath of sheet pile 
removal attempt at Drop 2 
Southwest; sheet pile in 
background had been 
reinstalled and panel damage 
is apparent  

Panel repair work at Drop 2 
Southwest  
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KPC PHOTOS
Facing east looking at sheet 
pile installed at Tie-In 1  

Installation of sheet pile along 
Sta 1260 +65
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KPC PHOTOS
~Sta 1260 Well Jetting 
operations of dewatering wells

Removal of Earthen Dam 
from Reach 1A (A3)  
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KPC PHOTOS
Sta 1776 Power Pole showing 
undermining of foundation  

Sta 1776 rebar work for Power 
Pole foundation slab to be 

recast  
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KPC PHOTOS
Reach 1B (B3) at centerline of 
canal invert showing moisture 
conditioning of pre-trimmed 
canal prism (Sta 1864 )

Facing upstream of ~Sta 1864 
showing pre-wetting measures 

in B2  
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