

**IMPERIAL IRRIGATION DISTRICT
2008 Drain Cleaning Schedule**

DRAIN	START DATE	FINISH DATE	DISTANCE (Miles)	AREA	REMARKS
Ash 2	JAN 17	MAR 14	2.51	SE	
Ash 2A	MAR 17	MAR 24	0.38	SE	
Wormwood 7	JAN 17	JAN 30	2.25	SE	
Beech	JUN 3	JUN 25	4.40	SE	
Newside 1A	AUG 5	AUG 14	1.85	SE	
Acacia 5A	DEC 24	JAN 6, 2009	2.00	SE	
Carr	MAR 5		0.25	SE	
Carpenter	MAR 6	MAR 17	1.00	SE	
Carpenter 1	MAR 18	MAR 27	1.03	SE	
Wells	MAR 25	MAY 9	2.18	SE	
Mt. Signal 2	MAY 12	MAY 20	0.40	SE	
Wildcat	MAR 28	MAY 1	5.59	SE	
Elder 3	MAY 5	MAY 15	1.59	SE	
Dolson 3	JUN 26	JUL 3	1.44	SE	
Dixie Spill	JUL 7		0.28	SE	
Alamitos 3	MAY 19	JUN 2	2.23	SE	
Brockman 1	OCT 24	OCT 30	1.25	SE	
Brockman 2	NOV 3	NOV 20	3.30	SE	
Alder 11	JAN 31	FEB 6	1.25	SE	
Lilac	FEB 7	FEB 27	3.25	SE	
Lilac 1	FEB 28	MAR 4	1.00	SE	
Central Main # 4 Spillway	DEC 10	DEC 11	0.49	SE	
Newside	JUL 8	AUG 4	4.24	SE	
All American 8A	NOV 21	DEC 9	2.00	SE	
Saltcreek 1	DEC 18	DEC 23	1.06	SE	
Saltcreek 1A	DEC 15	DEC 17	0.71	SE	
EHL 13	JAN 23	JAN 29	1.00	SE	
EHL 15	JAN 30	JAN 31	0.50	SE	
Palmetto	FEB 1	MAR 6	5.30	SE	
Mesquite 2	NOV 13	NOV 25	0.50	SE	
Mesquite 5	OCT 30	NOV 6	1.50	SE	
Mesquite 7	NOV 26	DEC 9	2.00	SE	
Mesquite 7A	DEC 10		0.25	SE	
Redwood 9	OCT 2	OCT 9	1.50	SE	
Redwood 9A	OCT 10	OCT 13	0.50	SE	
Rose 8	SEPT 15	SEPT 16	0.61	SE	
Ash 30	APR 14	MAY 9	4.25	SE	
Ash 30A	MAY 15	MAY 22	1.50	SE	
Ash 30B	MAY 23	MAY 29	1.00	SE	
Ehl 10	MAR 10	MAR 19	1.25	SE	
Ehl 11	MAR 20	APR 7	1.25	SE	
Ehl 12	APR 8	APR 11	1.00	SE	
Palm	AUG 7	SEPT 9	3.80	SE	
Pear	JUL 7	JUL 21	2.06	SE	
Pear 1	JUL 22	AUG 6	3.11	SE	
Mesquite 3	OCT 24	OCT 29	0.98	SE	

**IMPERIAL IRRIGATION DISTRICT
2008 Drain Cleaning Schedule**

DRAIN	START DATE	FINISH DATE	DISTANCE (Miles)	AREA	REMARKS
Mesquite 4	OCT 14	OCT 23	2.08	SE	
Mesquite 5A	NOV 7	NOV 12	0.75	SE	
Redwood 8	SEPT 23	OCT 13	2.01	SE	
Rose 3A	SEPT 17	SEPT 22	0.75	SE	
Rubber 1	DEC 11		0.25	SE	
Rubber 2	DEC 18	DEC 19	0.50	SE	
Rubber 3	DEC 22		0.25	SE	
Ash 15	JUN 2	JUN 9	1.75	SE	
Ash 25	JUN 10	JUN 26	2.50	SE	
Schenk 6	JUN 30	JUL 3	1.18	SE	
Township 1	SEPT 10		0.25	SE	
Township 2	SEPT 11		0.25	SE	
Township 3	SEPT 12		0.27	SE	
Alder	OCT 10	OCT 23	2.50	SE	
Newside 2	AUG 18	AUG 19	0.48	SE	
Newside 1B	AUG 15		0.26	SE	
"G" Drain	AUG 20	OCT 9	8.80	NE	
Best	APR 11	APR 23	2.25	NE	
Livesley	APR 24	APR 30	1.50	NE	
McNeale	MAY 1	MAY 8	1.25	NE	
Shellenberger	MAY 9	MAY 23	2.75	NE	
Jones	MAY 27	JUN 2	1.20	NE	
Meserve	JUN 3	JUN 5	0.75	NE	
Raymond	JUN 6	JUN 16	1.60	NE	
Roymond 1	JUN 17	JUN 18	0.50	NE	
Lewis	JUN 19	JUN 26	1.75	NE	
Darling	JUN 30	JUL 15	2.75	NE	
Darling 1	JUL 16	JUL 18	0.50	NE	
Wills	JUL 18	JUL 29	1.85	NE	
Wills 1	JUL 30	JUL 31	0.50	NE	
Stahl	AUG 1	AUG 14	2.50	NE	
Pinner	AUG 15	SEPT 8	4.00	NE	
Pinner 2	SEPT 9	SEPT 12	1.00	NE	
Gardner	SEPT 15	SEPT 25	2.25	NE	
Gardner 2	SEPT 26	SEPT 29	0.50	NE	
Thorn	SEPT 30	OCT 9	2.00	NE	
Tokay 2	OCT 10	OCT 13	0.50	NE	
Thistle 5	OCT 14	NOV 3	3.50	NE	
Thistle 5A	NOV 4	NOV 10	1.50	NE	
Thistle 7	NOV 12	NOV 25	2.50	NE	
Thistle 8	NOV 26	DEC 4	1.25	NE	
Thistle Main	DEC 8	DEC 18	2.30	NE	
Demoulin	DEC 19	DEC 29	1.50	NE	
Nectarine	JAN 17	MAR 14	10.00	NE	
Malva 1	MAR 17	MAR 25	1.75	NE	
Malan	MAR 26	MAR 28	0.70	NE	

**IMPERIAL IRRIGATION DISTRICT
2008 Drain Cleaning Schedule**

DRAIN	START DATE	FINISH DATE	DISTANCE (Miles)	AREA	REMARKS
Smilax	MAR 31		0.25	NE	
Sumac	APR 1	APR 3	0.89	NE	
Spruce 4	APR 7		0.30	NE	
Spruce 1	APR 8	APR 10	0.75	NE	
T Drain	JAN 17	FEB 6	3.50	NE	
N Drain	FEB 7	MAR 4	4.38	NE	
L Drain	MAR 5	APR 8	6.00	NE	
K Drain	APR 9	MAY 8	5.50	NE	
I Drain	MAY 9	JUN 24	8.10	NE	
H Drain	JUN 25	AUG 13	8.50	NE	
F Drain	AUG 14	OCT 7	9.50	NE	
Nutmeg	OCT 8	NOV 4	5.00	NE	
Nettle	NOV 5	NOV 26	4.00	NE	
Standard	DEC 1	JAN 22, 2009	9.00	NE	
Marigold	SEPT 23	OCT 13	1.00	NE	Outlet being 1.0 mile
Mayflower	OCT 14	NOV 4	1.00	NE	Outlet being 1.0 mile
Malva 2	NOV 5	NOV 26	1.00	NE	Outlet being 1.0 mile
Myrtle	DEC 1	JAN 6, 2009	1.50	NE	Outlet being 1.0 mile
Mullen	MAY 13	JUN 17	1.50	NE	Outlet being 1.0 mile
Mesquite	JUN 18	JUL 9	1.00	NE	Outlet being 1.0 mile
Oak	JUL 10	JUL 31	1.00	NE	Outlet being 1.0 mile
Orita Drain	AUG 1	AUG 21	1.00	NE	Outlet being 1.0 mile
Oleander	AUG 25	SEPT 15	1.00	NE	Outlet being 1.0 mile
Ohmar	SEPT 16	OCT 7	1.00	NE	Outlet being 1.0 mile
Toland	MAR 4	MAR 13	0.47	DRN	
Mesa 6	MAR 14	MAR 27	0.60	DRN	
Mesa 7	MAR 28	APR 8	0.50	DRN	
Warren 2-A	APR 9	APR 14	0.25	DRN	
North Central 1	OCT 9	DEC 31	3.50	DRN	
Bryant	JAN 17	JAN 23	0.25	DRN	
Bryant 2	JAN 24	FEB 28	1.50	DRN	
Central 11	APR 15	APR 23	0.39	DRN	
Central 12	APR 24	MAY 12	0.80	DRN	
Central 2	JAN 17	APR 9	3.60	DRN	
Central 3	APR 10	FEB 25, 2009	13.68	DRN	
Central 3-B	OCT 8	OCT 29	1.02	DRN	
Central 3-H	OCT 30	NOV 18	0.79	DRN	
Central 4	NOV 19	DEC 8	0.73	DRN	
Central 6	DEC 9	DEC 24	0.75	DRN	
Central 7	DEC 29	FEB 9, 2009	1.78	DRN	
Verde 2-D	JAN 17	JAN 29	0.50	DRN	
Dixie 1-C	JAN 17	MAR 3	1.93	DRN	
EHL 14	JAN 30	MAR 19	2.19	DRN	
EHL 6	MAR 20	APR 10	1.00	DRN	
EHL 7	APR 11	MAY 1	1.00	DRN	
Holtville 2	JUL 30	AUG 28	1.39	DRN	

**IMPERIAL IRRIGATION DISTRICT
2008 Drain Cleaning Schedule**

DRAIN	START DATE	FINISH DATE	DISTANCE (Miles)	AREA	REMARKS
Holtville 2 J	AUG 29	SEPT 4	0.28	DRN	
Holtville 2-C	SEPT 8	OCT 2	1.28	DRN	
Holtville 2-C # 1	OCT 6	OCT 24	0.96	DRN	
Lotus	OCT 27	DEC 18	2.20	DRN	
McCall 1	MAY 5	MAY 23	1.00	DRN	
McCall 1-B	MAY 27	JUN 23	1.25	DRN	
Mt. Signal 1	JUN 24	JUL 22	1.22	DRN	
Mt. Signal 1-B	JUL 23	AUG 1	0.50	DRN	
Mt. Signal 3	AUG 4	AUG 13	0.50	DRN	
Pear 2	AUG 14	OCT 8	2.46	DRN	
Trifolium 1-A	SEPT 2	SEPT 10	0.44	DRN	
South Central	DEC 19	JAN 21, 2009	1.30	DRN	
Spruce 1-A	FEB 29	MAR 11	0.50	DRN	
Spruce 1-B	MAR 12	MAR 20	0.50	DRN	
Spruce 2-A	MAR 24	APR 11	1.00	DRN	
Spruce 2	SEPT 11	SEPT 22	0.47	DRN	
Trifolium 1	APR 14	AUG 19	5.64	DRN	
Trifolium 15	AUG 20	AUG 29	0.50	DRN	