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GENERATOR INTERCONNECTION AGREEMENT 

 

Titan Solar II, LLC, 30 MW Photovoltaic Solar with Battery 

Storage 

 

 

THIS GENERATOR INTERCONNECTION AGREEMENT ("Agreement" or “GIA”) is 

made and entered into this _____ day of November, 2022, by and 

between Titan Solar II, LLC, a limited liability company organized 

and existing under the laws of the State of California 

("Interconnection Customer”), and Imperial Irrigation District, an 

irrigation district organized and existing under the laws of the 

State of California ("Transmission Provider"). Interconnection 

Customer and Transmission Provider each may be referred to as a 

"Party" or collectively as the "Parties." 

RECITALS 

WHEREAS, Transmission Provider operates a Distribution System and 

Transmission System, including a single circuit 92 kV transmission 

line, known as the R-Line. The R-Line connects the Dixieland 

substation to the Salton City substation owned by Transmission 

Provider; and 

WHEREAS, Interconnection Customer intends to own, lease and/or 

control and operate the Generating Facility identified in Appendix 

C to this Agreement; and 

WHEREAS, Interconnection Customer submitted a request to 

interconnect the Generating Facility to Transmission Provider’s 

System; and 

WHEREAS, Interconnection Customer’s interconnection request was 

assigned queue designation no. GI-2020-142; and 

WHEREAS, Interconnection Customer completed the required 

Interconnection System Impact and Interconnection Facilities 

Studies and authorized Transmission Provider to tender a Generator 

Interconnection Agreement; and 

WHEREAS, to accommodate the interconnection of the Generating 

Facility in the time frame desired by Interconnection Customer, 

the Interconnection Customer is required to fund and build upgrades 

to the segment of the R-Line from the Dixieland substation to the 

Anza substation hereafter referred to as “Phase 1 of the R-Line 

Upgrade”; and 
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WHEREAS, Interconnection Customer proposed to coordinate the with 

the Transmission Provider’s activities to upgrade an additional 

segment of R-Line from the Anza substation to the Salton City 

substation, hereafter referred to as “Phase 2 of the R-Line 

Upgrade” 

WHEREAS, Interconnection Customer and Transmission Provider 

entered into an Engineering, Procurement and Construction 

Agreement on November 15, 2022, which is substituted in its 

entirety by this Interconnection Agreement; and  

NOW, THEREFORE, in consideration of and subject to the mutual 

covenants contained herein, it is agreed: 

When used in this GIA, terms with initial capitalization that are 

not defined in Article 1 shall have the meanings specified in the 

Article in which they are used or the Open Access Transmission 

Tariff (Tariff). 

Article 1. Definitions 

Adverse System Impact shall mean the negative effects due to 

technical or operational limits on conductors or equipment being 

exceeded that may compromise the safety and reliability of the 

electric system. 

Affected System shall mean an electric system other than the 

Transmission Provider's Transmission System that may be affected 

by the proposed interconnection. 

Affected System Operator shall mean the entity that operates an 

Affected System. 

Affected System Upgrades shall mean any upgrades necessary to an 

Affected System to accommodate the interconnection of the 

Interconnection Customer’s Generating Facility or, when Clustering 

is used, the interconnection of the group of Interconnection 

Customers’ Generating Facilities, to the Transmission Provider's 

Transmission System or Distribution System.   

Affiliate shall mean, with respect to a corporation, partnership 

or other entity, each such other corporation, partnership or other 

entity that directly or indirectly, through one or more 

intermediaries, controls, is controlled by, or is under common 

control with, such corporation, partnership or other entity. 

Ancillary Services shall mean those services that are necessary to 

support the transmission of capacity and energy from resources to 
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loads while maintaining reliable operation of the Transmission 

Provider's Transmission System in accordance with Good Utility 

Practice. 

Applicable Balancing Authority shall mean the responsible entity 

that integrates resource plans ahead of time, maintains load-

interchange-generation balance within a Balancing Authority Area, 

and supports Interconnection frequency in real time. Transmission 

Provider is the certified Balancing Authority that performs such 

reliability function for its Balancing Authority Area. 

Applicable Laws and Regulations shall mean all duly promulgated 

applicable federal, state and local laws, regulations, rules, 

ordinances, codes, decrees, judgments, directives, or judicial or 

administrative orders, permits and other duly authorized actions 

of any Governmental Authority. 

Applicable Regional Reliability Entity shall mean the regional 

reliability entity, applicable to the Transmission System, that 

ensures that a defined area of the Bulk Electric System is 

reliable, adequate and secure. The definition of Applicable 

Regional Reliability Entity includes the Western Electricity 

Coordinating Council (“WECC”) or its successor. 

Applicable Reliability Coordinator shall mean the entity, in the 

area in which Transmission Provider is located, that is the highest 

level of authority who is responsible for the reliable operation 

of the Bulk Electric System (including the Transmission System), 

has the Wide Area view of the Bulk Electric System, and has the 

operating tools, processes and procedures, including the authority 

to prevent or mitigate emergency operating situations in both next-

day analysis and real-time operations. The Reliability Coordinator 

has the purview that is broad enough to enable the calculation of 

Interconnection Reliability Operating Limits, which may be based 

on the operating parameters of transmission systems beyond any 

Transmission Operator’s vision.   The definition of Applicable 

Reliability Coordinator includes California Independent System 

Operator Corporation or its successor.    

 

Applicable Reliability Standards shall mean the requirements and 

guidelines of NERC, the Applicable Regional Reliability Entity, 

the Applicable Reliability Coordinator, and the Applicable 

Balancing Authority.  

Balancing Authority Area shall mean the collection of generation, 

transmission, and loads within the metered boundaries of the 

Balancing Authority. The Balancing Authority maintains load-
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resource balance within this area. 

 

Balancing Authority Area Service shall mean any service provided 

to Interconnection Customer by Transmission Provider in its role 

as a Balancing Authority to maintain reliability and/or comply 

with Applicable Reliability Standards.             

Base Case shall include, among other things, base case power flow, 

short circuit, and stability data bases used for the 

Interconnection Studies by the Transmission Provider.  

Breach shall mean the failure of a Party to perform or observe any 

material term or condition of the Standard Generator 

Interconnection Agreement. 

Breaching Party shall mean a Party that is in Breach of this GIA. 

Business Day shall mean Monday through Friday, excluding Federal 

and State of California Holidays. 

Calendar Day shall mean any day including Saturday, Sunday or a 

Federal or State of California Holiday. 

California Sales & Use Tax shall mean those taxes prescribed by 

Applicable Laws and Regulations pertaining to California sales and 

use tax in effect at the Transfer Event. 

Clustering shall mean the process whereby a group of 

Interconnection Requests is studied together, instead of serially.  

Commercial Operation of the Generating Facility shall mean the 

status of the Generating Facility that has commenced generating 

electricity for sale, excluding electricity generated during Trial 

Operation of the Generating Facility. 

Commercial Operation Date of the Generating Facility shall mean 

the date on which Commercial Operation of the Generating Facility 

commences as agreed to by the Parties pursuant to Appendix E to 

this Agreement.  

Commercial Operation Date of Phase 1 of the R-Line Upgrade shall 

mean the date on which Commercial Operation the Phase 1 of the R-

Line Upgrade commences as agreed to by the Parties pursuant to 

Appendix A-2 and B-2, of this Agreement. 

Commercial Operation Date of Phase 2 of the R-Line Upgrade shall 

mean the date on which Commercial Operation the R-Line Upgrade 
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commences as agreed to by the Parties pursuant to Appendix A-1 and 

B-3 of this Agreement. 

 

Common Upgrade shall mean a Network Upgrade or Distribution Upgrade 

that is necessary for more than one Interconnection Request.   

Confidential Information shall mean any confidential, proprietary 

or trade secret information of a plan, specification, pattern, 

procedure, design, device, list, concept, policy or compilation 

relating to the present or planned business of a Party, which is 

designated in writing as confidential by the Party supplying the 

information.  If Confidential Information is conveyed orally, 

electronically or through inspection, without a writing, the Party 

supplying such information shall promptly follow up by submitting 

a written notification that it is designating such information as 

Confidential Information in accordance with Article 22 of this 

GIA.   

Default shall mean the failure of a Breaching Party to cure its 

Breach in accordance with Article 17 of this GIA.  

Dispute Resolution shall mean the procedure for resolution of a 

dispute between the Parties in which they will first attempt to 

resolve the dispute on an informal basis. 

Distribution System shall mean the Transmission Provider’s 

facilities and equipment used to transmit electricity to ultimate 

usage points such as homes and industries directly from nearby 

generators or from interchanges with higher voltage transmission 

networks which transport bulk power over longer distances. The 

voltage levels at which distribution systems operate differ among 

areas. 

Distribution Upgrades shall mean the additions, modifications, and 

upgrades to the Transmission Provider’s Distribution System at or 

beyond the Point of Interconnection to facilitate interconnection 

of the Generating Facility, Phase 1 of the R Line Upgrade or Phase 

2 of the R-Line Upgrade. When Clustering is used to study a group 

of Interconnection Requests, Distribution Upgrades may include the 

additions, modifications, and upgrades to Transmission Provider’s 

Distribution System at or beyond the Point of Interconnection to 

facilitate interconnection of the group of Generating Facilities. 

Distribution Upgrades do not include Interconnection Facilities. 

Dynamic Transfer shall mean the provision of the real-time 

monitoring, telemetering, computer software, hardware, 



 6 

communications, engineering, energy accounting (including 

inadvertent interchange), and administration required to 

electronically move all or a portion of real energy services 

associated with a generator or load out of one Balancing Authority 

Area into another.  

Economic Development Rate shall mean the usage-only rate for Long-

Term Firm Point-to-Point transmission service available to new and 

expanded Generating Facilities located within Transmission 

Provider’s service territory.  

Effective Date shall mean the date on which this GIA becomes 

effective upon execution by the Parties.  

Electric Generation Facility Fueled By An Eligible Renewable 

Energy Resource shall mean an eligible Generating Facility that 

has a capacity of not more than three (3) megawatts and meets the 

criteria for a renewable energy resource, as defined in Sections 

399.32 (b) and 399.12 € of the California Public Utilities Code as 

well as Section 25741 of the California Public Resources Code, or 

successor sections of those Codes.         

Emergency Condition shall mean a condition or situation: (1) that 

in the judgment of the Party making the claim is imminently likely 

to endanger life or property; or (2) that, in the case of a 

Transmission Provider, is imminently likely (as determined in a 

non-discriminatory manner) to cause a material adverse effect on 

the security of, or damage to Transmission Provider's Transmission 

or Distribution System, Transmission Provider's Interconnection 

Facilities or the electric systems of others to which the 

Transmission Provider's Transmission or Distribution System is 

directly connected; or (3) that, in the case of Interconnection 

Customer, is imminently likely (as determined in a non-

discriminatory manner) to cause a material adverse effect on the 

security of, or damage to, the Generating Facility or 

Interconnection Customer's Interconnection Facilities. System 

restoration and black start shall be considered Emergency 

Conditions; provided, that, unless otherwise required by 

Applicable Laws and Regulations or Applicable Reliability 

Standards, Interconnection Customer is not obligated by this GIA 

to possess black start capability. 

Energy Resource Interconnection Service shall mean an 

Interconnection Service that allows the Interconnection Customer 

to connect its Generating Facility to the Transmission Provider's 

Transmission System or Distribution System.  When the 

interconnection is to the Transmission System, Energy Resource 

Interconnection Service provides the opportunity for the 
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Interconnection Customer to be eligible to deliver the Generating 

Facility's electric output using the existing firm or non-firm 

capacity of the Transmission Provider's Transmission System on an 

as available basis. Energy Resource Interconnection Service in and 

of itself, however, does not convey transmission service or 

distribution service. 

Engineering & Procurement (E&P) Agreement shall mean an agreement 

that authorizes the Transmission Provider to begin engineering and 

procurement of long lead-time items necessary for the 

establishment of the interconnection in order to advance the 

implementation of the Interconnection Request. 

Environmental Law shall mean Applicable Laws or Regulations 

relating to pollution or protection of the environment or natural 

resources. 

Federal Power Act shall mean the Federal Power Act, as amended, 16 

U.S.C. §§ 791a, et seq. 

Feed-In Renewable Energy Resource Interconnection Request shall 

mean an Interconnection Request submitted by an Interconnection 

Customer to interconnect an Electric Generation Facility Fueled By 

An Eligible Renewable Energy Resource with a capacity of not more 

than three (3) megawatts, as defined in Sections 399.32(b) and 

399.12 (e) of the California Public Utilities Code as well as 

Section 25741 of the California Public Resources Code, or successor 

sections of those Codes, to Transmission Provider’s Transmission 

System or Distribution System. Nothing in this Generator 

Interconnection Agreement obligates Transmission Provider or any 

other entity to purchase electric capacity or energy from the 

Interconnection Customer. 

FERC shall mean the Federal Energy Regulatory Commission 

(Commission) or its successor. 

Financing Entity  shall mean any Person (other than Interconnection 

Customer), e.g., commercial bank, merchant bank, investment bank, 

commercial finance organization, corporation, partnership or other 

entity or individual, which has been specifically identified in a 

written notification from Interconnection Customer that will 

provide money to Interconnection Customer to fund the design, 

development, construction, procurement, maintenance, or operation 

of all or any material part of the facilities specified in Appendix 

A-1 or A-2.  
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Force Majeure shall mean any act of God, labor disturbance, act of 

the public enemy, war, insurrection, riot, fire, lightning, wind, 

named or unnamed storm or flood, earthquake, explosion, breakage 

or accident to machinery or equipment, any order, regulation or 

restriction imposed by governmental, military or lawfully 

established civilian authorities, or any other cause beyond the 

reasonable control of the Party claiming Force Majeure. A Force 

Majeure event does not include an act of negligence or intentional 

wrongdoing. 

Generating Facility shall mean Interconnection Customer's device 

for the production of electricity to be sold for resale in the 

wholesale market, as identified in Appendix C, but shall not 

include the Interconnection Customer's Interconnection Facilities. 

Generating Facility Capacity shall mean the total nameplate 

capacity of the Generating Facility that is planned to be installed 

and the aggregate total nameplate capacity of the Generating 

Facility that is planned to be installed where it includes multiple 

energy production devices at the same site. 

Generation Imbalance Service shall mean service that is provided 

when a difference occurs between the output of a Generating 

Facility located in Transmission Provider’s Balancing Authority 

Area and a delivery schedule from that Generating Facility to (1) 

another Balancing Authority Area or (2) a load within Transmission 

Provider’s Balancing Authority Area over a single hour. 

Good Utility Practice shall mean any of the practices, methods and 

acts engaged in or approved by a significant portion of the 

electric industry during the relevant time period, or any of the 

practices, methods and acts which, in the exercise of reasonable 

judgment in light of the facts known at the time the decision was 

made, could have been expected to accomplish the desired result at 

a reasonable cost consistent with good business practices, 

reliability, safety and expedition. Good Utility Practice is not 

intended to be limited to the optimum practice, method, or act to 

the exclusion of all others, but rather to be acceptable practices, 

methods, or acts generally accepted in the region. 

Governmental Authority shall mean any federal, state, local or 

other governmental regulatory or administrative agency, court, 

commission, department, board, or other governmental subdivision, 

legislature, rulemaking board, tribunal, or other governmental 

authority having jurisdiction over the Parties, their respective 

facilities, or the respective services they provide, and 

exercising or entitled to exercise any administrative, executive, 

police, or taxing authority or power; provided, however, that, for 
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purposes of this GIA, such term does not include the Transmission 

Provider, Interconnection Customer or any Affiliate thereof. 

Hazardous Substances shall mean any chemicals, materials or 

substances defined as or included in the definition of "hazardous 

substances" "hazardous wastes" "hazardous materials" "hazardous 

constituents" "restricted hazardous materials" "extremely 

hazardous substances" "toxic substances" "radioactive substances" 

"contaminants" "pollutants" "toxic pollutants" or words of similar 

meaning and regulatory effect under any applicable Environmental 

Law, or any other chemical, material or substance, exposure to 

which is prohibited, limited or regulated by any applicable 

Environmental Law. 

Initial Synchronization Date shall mean the date upon which the 

Generating Facility is initially synchronized and upon which Trial 

Operation begins. 

In-Service Date shall mean the date upon which the Interconnection 

Customer reasonably expects it will be ready to begin use of the 

Transmission Provider's Interconnection Facilities to obtain back 

feed power. 

Interconnection Customer shall mean any entity, including the 

Transmission Provider, Transmission Owner or any of the Affiliates 

or subsidiaries of either, that proposes to interconnect its 

Generating Facility with the Transmission Provider's Transmission 

System or Distribution System for the production of electricity to 

be sold for resale in the wholesale market. For purposes of this 

Agreement, the Interconnection Customer is Vega SES, LLC. 

Interconnection Customer's Interconnection Facilities shall mean 

all facilities and equipment, as identified as Interconnection 

Customer’s Interconnection Facilities in Appendix A-1 to this 

Agreement, that are located between the Generating Facility and 

the Point of Change of Ownership, including any modification, 

addition, or upgrades to such facilities and equipment necessary 

to physically and electrically interconnect the Generating 

Facility to the Transmission Provider's Transmission System or 

Distribution System. Interconnection Customer's Interconnection 

Facilities are sole use facilities. 

Interconnection Facilities shall mean the Transmission Provider's 

Interconnection Facilities and the Interconnection Customer's 

Interconnection Facilities. Collectively, Interconnection 

Facilities include all facilities and equipment between the 

Generating Facility and the Point of Interconnection, including 

any modifications, additions or upgrades that are necessary to 
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physically and electrically interconnect the Generating Facility 

to the Transmission Provider's Transmission System or Distribution 

System. Subject to Article 9.9 of this Agreement, Interconnection 

Facilities typically are sole use facilities and shall not include 

Distribution Upgrades, Network Upgrades or Network Upgrades. 

Interconnection Facilities Study shall mean a study conducted by 

the Transmission Provider or a third party consultant for the 

Interconnection Customer to determine a list of facilities 

(including Transmission Provider's Interconnection Facilities, 

Network Upgrades, and Distribution Upgrades as identified in the 

Interconnection System Impact Study), the cost of those 

facilities, and the time required to interconnect the Generating 

Facility or, when Clustering is used, a group of Generating 

Facilities, with the Transmission Provider's Transmission System 

or Distribution System. The scope of the study is defined in 

Section 8 of the Standard Generator Interconnection Procedures. 

Interconnection Facilities Study Agreement shall mean the form of 

agreement contained in Appendix 2 of the Standard Generator 

Interconnection Procedures for conducting the Interconnection 

Facilities Study. 

Interconnection Request shall mean an Interconnection Customer's 

request, in the form posted in the Transmission Provider’s OASIS 

and in accordance with the Tariff, to interconnect a new Generating 

Facility, or to increase the capacity of, or make a Material 

Modification to the operating characteristics of, an existing 

Generating Facility that is interconnected with the Transmission 

Provider's Transmission System or Distribution System.  The 

definition of Interconnection Request includes a Feed-In Renewable 

Energy Resource Interconnection Request. 

Interconnection Service shall mean the service provided by the 

Transmission Provider associated with interconnecting the 

Interconnection Customer's Generating Facility to the Transmission 

Provider's Transmission System or Distribution System and enabling 

it to receive electric energy and capacity from the Generating 

Facility at the Point of Interconnection, pursuant to the terms of 

this GIA and Transmission Provider's Tariff. 

Interconnection Study or Interconnection Studies shall mean, with 

respect to a Generating Facility with a capacity of more than three 

(3) megawatts, any one or both of the following studies: the 

Interconnection System Impact Study, and the Interconnection 

Facilities Study described in the Standard Generator 

Interconnection Procedures, including any required Re-Studies of 

those Interconnection Studies. With respect to a Generating 
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Facility with a capacity of not more than three (3) megawatts, 

Interconnection Study or Interconnection Studies also shall mean 

the Accelerated Small Generator Interconnection System Impact and 

Facilities Study, including any required re-Study.     

Interconnection System Impact Study shall mean an engineering 

study that evaluates the impact of the proposed interconnection 

or, when Clustering is used, the group of proposed 

interconnections, on the safety and reliability of Transmission 

Provider's Transmission System and Distribution System, and if 

applicable, an Affected System. The study shall identify and detail 

the system impacts that would result if the Generating Facility 

or, when Clustering is used, the group of Generating Facilities, 

were interconnected without project modifications or system 

modifications, focusing on the Adverse System Impacts, including 

but not limited to those identified in the Scoping Meeting as 

described in the Standard Generator Interconnection Procedures. 

Interconnection System Impact Study Agreement shall mean the form 

of agreement contained in Appendix 1 of the Standard Generator 

Interconnection Procedures for conducting the Interconnection 

System Impact Study. 

IRS shall mean the Internal Revenue Service. 

Loss shall mean any and all losses relating to injury to or death 

of any person or damage to property, demand, suits, recoveries, 

costs and expenses, court costs, attorney fees, and all other 

obligations by or to third parties, arising out of or resulting 

from the other Party's performance, or non-performance of its 

obligations under this Agreement.  

Material Modification shall mean those modifications that have a 

material impact on the cost or timing of any Interconnection 

Request studied in the same cluster or with a later queue priority 

date. 

Metering Equipment shall mean all metering equipment installed or 

to be installed at the Generating Facility pursuant to the Standard 

Generator Interconnection Agreement at the metering points, 

including but not limited to instrument transformers, MWh-meters, 

data acquisition equipment, transducers, remote terminal units, 

communications equipment, phone lines, and fiber optics. 

NERC shall mean the North American Electric Reliability 

Corporation or its successor organization. 
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Network Resource shall mean any designated generating resource 

owned, purchased, or leased by a Network Customer under the Network 

Integration Transmission Service Tariff. Network Resources do not 

include any resource, or any portion thereof, that is committed 

for sale to third parties or otherwise cannot be called upon to 

meet the Network Customer's Network Load on a non-interruptible 

basis. 

Network Resource Interconnection Service shall mean an 

Interconnection Service that allows the Interconnection Customer 

to integrate its Generating Facility with the Transmission 

Provider's Transmission System (1) in a manner comparable to that 

in which the Transmission Provider integrates its generating 

facilities to serve native load customers; or (2) in an RTO or ISO 

with market-based congestion management, in the same manner as 

Network Resources. Network Resource Interconnection Service in and 

of itself does not convey transmission service. 

Network Upgrades shall mean the additions, modifications, and 

upgrades to the Transmission Provider's Transmission System 

required at or beyond the point at which the Interconnection 

Facilities connect to the Transmission Provider's Transmission 

System or Distribution System to accommodate the interconnection 

of the Generating Facility to the Transmission Provider's 

Transmission System or Distribution System.  When Clustering is 

used to study a group of Interconnection Requests, Network Upgrades 

may include the additions, modifications, and upgrades to the 

Transmission Provider's Transmission System required at or beyond 

the point at which the Interconnection Facilities connect to the 

Transmission Provider's Transmission System or Distribution System 

to accommodate the interconnection of the group of Generating 

Facilities to the Transmission Provider's Transmission System or 

Distribution System.  

Notice of Dispute shall mean a written notice of a dispute or claim 

that arises out of or in connection with the Standard Generator 

Interconnection Agreement or its performance. 

OASIS shall mean an electronic information system used by 

Transmission Provider to make information simultaneously available 

to customers and process requests for transmission service.  The 

Transmission Provider’s OASIS is available at 

http://www.oatioasis.com/iid/index.html or a successor location. 

Party or Parties shall mean Transmission Provider, Transmission 

Owner, Interconnection Customer or any combination of the above. 

http://www.oatioasis.com/iid/index.html
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Phase 1 R-Line Upgrade shall mean to upgrade the current 

configuration of the 34-mile, 92 kV single circuit wood and steel 

pole single conductor per phase transmission line running from the 

Dixieland substation the Anza substation. The project requirements 

include but are not limited to, the specifications and milestones 

set forth in Appendices A-2 and B-2 to this Agreement. 

Phase 2 R-Line Upgrade shall mean to upgrade the current 

configuration of the 15-mile, 92 kV single circuit wood and steel 

pole single conductor per phase transmission line running from the 

Anza substation to the Salton City substation.   The project 

requirements include but are not limited to, the specifications 

and milestones set forth in Appendices A-1 and B-3 to this 

Agreement.  

Planning Authority shall mean the responsible entity that 

coordinates and integrates transmission facility and service 

plans, resource plans, and protection systems.  Transmission 

Provider is a Planning Authority. 

 

Point of Change of Ownership shall mean the point, as set forth in 

Appendix A to this Agreement, where the Interconnection Customer's 

Interconnection Facilities connect to the Transmission Provider's 

Interconnection Facilities. 

Point of Interconnection shall mean the point, as set forth in 

Appendix A-1 to this Agreement, where the Interconnection 

Facilities connect to the Transmission Provider’s Transmission 

System or Distribution System. 

Queue Position shall mean the order of a valid Interconnection 

Request, relative to all other pending valid Interconnection 

Requests, that is established based upon the date and time of 

receipt of the valid Interconnection Request by the Transmission 

Provider. 

Reasonable Efforts shall mean, with respect to an action required 

to be attempted or taken by a Party under the Standard Generator 

Interconnection Agreement, efforts that are timely and consistent 

with Good Utility Practice and are otherwise substantially 

equivalent to those a Party would use to protect its own interests. 

 

Resource Planner shall mean the entity that develops a long-term 

(generally one year and beyond) plan for the resource adequacy of 

specific loads (customer demand and energy requirements) within a 

Planning Authority Area.  Transmission Provider is a Resource 

Planner. 
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Scoping Meeting shall mean the meeting between representatives of 

the Interconnection Customer and Transmission Provider conducted 

for the purpose of discussing alternative interconnection options, 

to exchange information including any transmission data and 

earlier study evaluations that would be reasonably expected to 

impact such interconnection options, to analyze such information, 

and to discuss the potential feasible Points of Interconnection. 

Site Control shall mean documentation reasonably demonstrating: 

(1) ownership of, a leasehold interest in, a site for the purpose 

of constructing the Generating Facility; (2) an option to purchase 

or acquire a leasehold site for such purpose; or (3) another form 

of legal right to possess or occupy a site for such purpose which 

is acceptable to Transmission Provider on a nondiscriminatory 

basis. 

Stand Alone Network Upgrades shall mean Network Upgrades that an 

Interconnection Customer may construct without affecting day-to-

day operations of the Transmission System during their 

construction in the technical judgment of Transmission Provider. 

Transmission Provider, in its sole discretion, shall determine 

what constitutes Stand Alone Network Upgrades based on its 

technical judgment and, to the extent there are Stand Alone Network 

Upgrades, the Parties shall identify them in Appendix A to this 

Agreement. 

Standard Generator Interconnection Agreement (GIA) shall mean the 

form of interconnection agreement applicable to an Interconnection 

Request pertaining to a Generating Facility that is included in 

the Transmission Provider's Tariff. 

Standard Generator Interconnection Procedures (GIP) shall mean the 

interconnection procedures applicable to an Interconnection 

Request pertaining to a Generating Facility that are included in 

the Transmission Provider’s Tariff. 

System Protection Facilities shall mean the equipment, including 

necessary protection signal communications equipment, required to 

protect the (1) Transmission Provider's Transmission System, 

Transmission System Customers and Distribution System Customers, 

from faults or other electrical disturbances occurring at the 

Generating Facility and (2) the Generating Facility from faults or 

other electrical system disturbances occurring on the Transmission 

Provider's Transmission System or Distribution System or on other 

delivery systems or other generating systems to which the 

Transmission Provider's Transmission System is directly connected. 
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Tariff shall mean the Transmission Provider's Tariff through which 

open access transmission service and Interconnection Service are 

offered, and as amended or supplemented from time to time, or any 

successor tariff. 

Tax or Taxes shall mean any and all federal, state, local, foreign 

and other income, gross receipts, sales and/or use (including but 

not limited to, California Sales & Use Tax), production, ad 

valorem, transfer, documentary, franchise, registration, profits, 

license, lease, service, service use, withholding, payroll, 

employment, unemployment, estimated, excise, severance, 

environmental, stamp, occupation, premium, property (real or 

personal), possessory interest, real property gains, windfall 

profits, customs, duties or other taxes, fees, assessments or 

charges of any kind whatsoever, together with any interest, 

additions or penalties with respect thereto and any interest in 

respect of such additions or penalties. 

Technical Standards shall mean Transmission Provider’s technical 

standards for the interconnection and operation of a Generating 

Facility interconnected to its Transmission System or Distribution 

System.  

Transfer Event of Phase 1 of the R-Line Upgrade shall mean the 

date on which a bill of sale of facilities or equipment is 

transferred by Interconnection Customer or its subcontractor(s) to 

Transmission Provider for facilities specified in Appendix A-2.  

Interconnection Customer shall make such transfers, or cause its 

subcontractor(s) to make such transfers, no later than five (5) 

Business Days before: (1) the start of Trial Operation of the R-

Line Phase 1 Upgrade Projects for facilities or equipment 

identified in Appendix A-2 to this Agreement.  

Transfer Event of Phase 2 of the R-Line Upgrade shall mean the 

date on which a bill of sale of facilities or equipment is 

transferred by Interconnection Customer or its subcontractor(s) to 

Transmission Provider for facilities specified in Appendix A-1.  

Interconnection Customer shall make such transfers, or cause its 

subcontractor(s) to make such transfers, no later than five (5) 

Business Days before: (1) the start of Trial Operation of the R-

Line Phase 2 Upgrade Projects for facilities or equipment 

identified in Appendix A-1 to this Agreement; and (2) the start of 

Trial Operation of Network Upgrades to Accommodate Interconnection 

for facilities or equipment identified in Appendix A-1 to this 

Agreement.     

Transmission Owner shall mean an entity that owns, leases or 

otherwise possesses an interest in the portion of the Transmission 
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System at the Point of Interconnection or, where the proposed 

interconnection is to the Distribution System, the entity that 

owns the Distribution System connected to the Transmission System.  

The Transmission Owner may be a Party to the Standard Generator 

Interconnection Agreement to the extent necessary. 

Transmission Planner shall mean the entity that develops a long-

term (generally one year and beyond) plan for the reliability 

(adequacy) of the interconnected bulk electric transmission 

systems within its portion of the Planning Authority Area.  

Transmission Provider is a Transmission Planner. 

 

Transmission Provider shall mean Imperial Irrigation District.  

The term Transmission Provider should be read to include the 

Transmission Owner when the Transmission Owner is separate from 

the Transmission Provider. 

Transmission Provider’s Interconnection Facilities shall mean all 

facilities and equipment owned, controlled or operated by the 

Transmission Provider from the Point of Change of Ownership to the 

Point of Interconnection as identified in Appendix A to this 

Agreement, including any modifications, additions or upgrades to 

such facilities and equipment. Subject to Article 9.4 of this 

Agreement, Transmission Provider’s Interconnection Facilities 

typically are sole use facilities and shall not include 

Distribution Upgrades, Stand Alone Network Upgrades or Network 

Upgrades. 

Transmission System shall mean the facilities owned, controlled or 

operated by the Transmission Provider or Transmission Owner that 

are used to provide transmission service under the Tariff. 

Trial Operation of Generating Facility shall mean the period during 

which Interconnection Customer is engaged in on-site test 

operations and commissioning of the Generating Facility prior to 

Commercial Operation of the Generating Facility. 

Trial Operation of Phase 1 of the R-Line Upgrade shall mean the 

period during which Interconnection Customer and/or Transmission 

Provider is engaged in on-site test operations and commissioning 

Phase 1 of the R-Line Upgrade, identified in Appendix A-2 prior to 

Commercial Operation of Phase 1 of the R-Line Upgrade.  The Parties 

agree that, for purposes of compensation to Interconnection 

Customer, Trial Operation of Phase 1 the R-Line Upgrade is 

approximately ninety-five percent (95%) completion of the facility 

that enables a flow of electrons at full capacity and full load 

for forty-eight (48) continuous hours. 



 17 

Trial Operation of Phase 2 the R-Line Upgrade shall mean the period 

during which Interconnection Customer and/or Transmission Provider 

is engaged in on-site test operations and commissioning Phase 2 of 

the R-Line Upgrade, identified in Appendix A-1 prior to Commercial 

Operation of Phase 2 of the R-Line Upgrade.  The Parties agree 

that, for purposes of compensation to Interconnection Customer, 

Trial Operation of Phase 2 the R-Line Upgrade is approximately 

ninety-five percent (95%) completion of the facility that enables 

a flow of electrons at full capacity and full load for forty-eight 

(48) continuous hours. 

WECC shall mean the Western Electricity Coordinating Council or 

its successor organization. 

Article 2. Effective Date, Term, and Termination 

2.1. Scope of Transmission Provider’s Responsibility. 
Notwithstanding the provisions of these procedures and agreements 

appended hereto, the Transmission Provider is not required to 

provide or offer any service that the Transmission Provider 

determines, in its sole discretion, it is incapable of providing. 

Interconnection Customer acknowledges that Transmission Provider 

is not the operating agent for the Imperial Valley Substation.   

Effective Date. This GIA shall become effective upon execution by 

the Parties.  

2.3. Term of Agreement. Subject to the provisions of Article 17, 
this GIA shall remain in effect for a period of thirty-five (35) 

years from the Effective Date and shall be automatically renewed 

for each successive one-year period thereafter. 

2.4. Termination Procedures. 

2.4.1 Default. Either Party may terminate this GIA in 

accordance with Article 17. 

2.4.2 Notwithstanding Article 2.4.1, if Dispute 

Resolution procedures have been invoked under Article 27 of 

this GIA and the Interconnection Customer continues to make 

payments in accordance with Article 12 of this GIA, no 

termination shall become effective until the dispute has been 

resolved in favor of the terminating party. 

2.4.3 Within sixty (60) Calendar Days of termination, 

Transmission Provider shall bill Interconnection Customer for 

any final amounts owed by Interconnection Customer for 

Generation Imbalance Service, Balancing Authority Area 
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Service, Operation and Maintenance of Transmission Provider’s 

Interconnection Facilities and, where applicable in 

accordance with Article 2.5 below, disconnection. 

Interconnection Customer shall pay such billing invoice 

within thirty (30) Calendar Days of receipt of the billing 

invoice. If Interconnection Customer fails to pay the billing 

invoice in full, Transmission Provider shall have the 

unconditional right to apply the Interconnection Customer’s 

deposit provided pursuant to Article 4.5 to the amounts owed 

by Interconnection Customer to Transmission Provider. Within 

thirty (30) Calendar Days after all amounts owed to 

Transmission Provider are paid in full by Interconnection 

Customer, Transmission Provider shall return to 

Interconnection Customer any portion of Interconnection 

Customer’s deposit provided pursuant to Article 4.5 which is 

in excess of the amounts owed by Interconnection Customer to 

Transmission Provider. Within thirty (30) Calendar Days of 

termination, Interconnection Customer shall bill Transmission 

Provider, pursuant to the billing procedures in Article 12.3 

of this Agreement, for any final amounts owed by Transmission 

Provider for Phase 1 of the R-Line Upgrade, or Phase 2 of the 

R-Line Upgrade, facilities designed, procured and constructed 

by Interconnection Customer in accordance with this 

Agreement.  

2.5 Disconnection. Upon termination of this GIA, the Parties will 

take all appropriate steps to disconnect the Generating Facility 

from the Transmission System or Distribution System and, where 

Transmission Provider determines it is appropriate to do so, to 

disconnect any or all of the Interconnection Facilities from the 

Transmission System or Distribution System. All costs required to 

effectuate such disconnection shall be borne by the 

Interconnection Customer, unless such termination resulted solely 

from the Transmission Provider’s Default of this GIA. 

2.6 Survival.  This GIA shall continue in effect after termination 

to the extent necessary to provide for final billings and payments 

and for costs incurred hereunder, including billings and payments 

pursuant to this GIA; to permit the determination and enforcement 

of liability and indemnification obligations arising from acts or 

events that occurred while this GIA was in effect; and to permit 

each Party to have access to the lands of the other Party where 

necessary pursuant to this GIA to disconnect, remove or salvage 

its own facilities and equipment. 

Article 3. Reserved.  

Article 4. Scope of Service 
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4.1. Interconnection Product Options. Interconnection Customer has 
selected the following (checked) type of Interconnection Service: 

4.1.1. Energy Resource Interconnection Service.  

4.1.1.1. The Product. Energy Resource Interconnection 

Service allows Interconnection Customer to connect the 

Generating Facility to the Transmission System or the 

Distribution System.  When the interconnection is to the 

Transmission System, Energy Resource Interconnection 

Service provides the opportunity for the Interconnection 

Customer to be eligible to deliver the Generating 

Facility’s output using the existing firm or non-firm 

capacity of the Transmission System on an “as available” 

basis. To the extent Interconnection Customer wants to 

receive Energy Resource Interconnection Service, 

Transmission Provider shall construct and the 

Interconnection Customer shall pay for the facilities 

identified in Appendix A (Interconnection Facilities, 

Network Upgrades and Distribution Upgrades), subject to 

Sections 5.3.4 and 11.5 of this GIA. 

4.1.1.2. Transmission Delivery Service Implications. 

Under Energy Resource Interconnection Service, when the 

interconnection is to the Transmission System,  

Interconnection Customer will be eligible to inject 

power from the Generating Facility into and deliver 

power across the interconnecting Transmission Provider’s 

Transmission System on an “as available” basis up to the 

amount of MWs identified in the applicable stability and 

steady state studies to the extent the upgrades 

initially required to qualify for Energy Resource 

Interconnection Service have been constructed. When the 

interconnection is to the Distribution System, the 

Interconnection Customer will be eligible to inject 

power at the Point of Interconnection with the 

Distribution System. Energy Resource Interconnection 

Service in and of itself does not convey any right to 

deliver electricity to any specific customer or Point of 

Delivery.  No transmission delivery service from the 

Generating Facility is assured, but, when the 

interconnection is to the Transmission System, the 

Interconnection Customer may separately request Point-

to-Point Transmission Service or Network Integration 

Transmission Service (including secondary network 

transmission service), pursuant to Transmission 

Provider’s Tariff, up to the maximum output identified 

in the stability and steady state studies. In those 
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instances, in order for Interconnection Customer to 

obtain the right to deliver or inject energy beyond the 

Generating Facility Point of Interconnection or to 

improve its ability to do so, transmission delivery 

service must be obtained pursuant to the provisions of 

Transmission Provider’s Tariff. The Interconnection 

Customer’s ability to inject its Generating Facility 

output beyond the Point of Interconnection with the 

Transmission System, therefore, will depend on the 

existing capacity of Transmission Provider’s 

Transmission System at such time as a transmission 

service request is made that would accommodate such 

delivery. The provision of firm Point-to-Point 

Transmission Service or Network Integration Transmission 

Service may require the construction of additional 

Network Upgrades. 

4.1.2. Network Resource Interconnection Service.   

4.1.2.1. The Product. Transmission Provider must 

conduct the necessary studies and construct the Network 

Upgrades needed to integrate the Generating Facility in 

a manner comparable to that in which Transmission 

Provider integrates its generating facilities to serve 

native load customers. To the extent Interconnection 

Customer wants to receive Network Resource 

Interconnection Service, Transmission Provider shall 

construct and Interconnection Customer shall pay for the 

facilities identified in Appendix A (Interconnection 

Facilities, Network Upgrades and Distribution Upgrades) 

to this GIA, subject to Articles 5.3.4 and 11.5 of this 

GIA. When the interconnection is to the Distribution 

System, the Interconnection Customer does not qualify 

for Network Resource Interconnection Service. 

4.1.2.2. Transmission Delivery Service Implications. 

Network Resource Interconnection Service allows 

Interconnection Customer’s Generating Facility to be 

designated by any Network Customer under the Tariff on 

Transmission Provider’s Transmission System as a Network 

Resource, up to the Generating Facility’s full output, 

on the same basis as existing Network Resources 

interconnected to Transmission Provider’s Transmission 

System, and to be studied as a Network Resource on the 

assumption that such a designation will occur. Network 

Resource Interconnection Service in and of itself does 

not convey any right to deliver electricity to any 

specific customer or Point of Delivery.  Although 
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Network Resource Interconnection Service does not convey 

a reservation of transmission service, any Network 

Customer under the Tariff can utilize its network 

service under the Tariff to obtain delivery of energy 

from the interconnected Interconnection Customer’s 

Generating Facility in the same manner as it accesses 

Network Resources. A Generating Facility receiving 

Network Resource Interconnection Service may also be 

used to provide Ancillary or Balancing Authority Area 

Services after technical studies and/or periodic 

analyses are performed with respect to the Generating 

Facility’s ability to provide any applicable Ancillary 

or Balancing Authority Area Services, provided that such 

studies and analyses have been or would be required in 

connection with the provision of such Ancillary or 

Balancing Authority Area Services by any existing 

Network Resource. However, if an Interconnection 

Customer’s Generating Facility has not been designated 

as a Network Resource by any load, it cannot be required 

to provide Ancillary or Balancing Authority Area 

Services except to the extent such requirements extend 

to all generating facilities that are similarly 

situated. The provision of Network Integration 

Transmission Service or firm Point-to-Point Transmission 

Service may require additional studies and the 

construction of additional upgrades. Because such 

studies and upgrades would be associated with a request 

for delivery service under the Tariff, cost 

responsibility for the studies and upgrades would be in 

accordance with the provision of transmission delivery 

service under the Tariff. 

In the event of transmission constraints on Transmission 

Provider’s Transmission System, Interconnection 

Customer’s Generating Facility shall be subject to the 

applicable congestion management procedures in 

Transmission Provider’s Transmission System in the same 

manner as Network Resources. 

There is no requirement either at the time of study or 

interconnection, or at any point in the future, that 

Interconnection Customer’s Generating Facility be 

designated as a Network Resource by a Network Service 

Customer under the Tariff or that Interconnection 

Customer identify a specific buyer (or sink). To the 

extent a Network Customer does designate the Generating 
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Facility as a Network Resource, it must do so pursuant 

to Transmission Provider’s Tariff. 

Once an Interconnection Customer satisfies the 

requirements for obtaining Network Resource 

Interconnection Service, any future transmission service 

request for delivery from the Generating Facility within 

Transmission Provider’s Transmission System of any 

amount of capacity and/or energy, up to the amount 

initially studied, will not require that any additional 

studies be performed or that any further upgrades 

associated with such Generating Facility be undertaken, 

regardless of whether or not such Generating Facility is 

ever designated by a Network Customer as a Network 

Resource and regardless of changes in ownership of the 

Generating Facility. However, the reduction or 

elimination of congestion or redispatch costs may 

require additional studies and the construction of 

additional upgrades. 

To the extent Interconnection Customer enters into an 

arrangement for long term transmission service for 

deliveries from the Generating Facility outside 

Transmission Provider’s Transmission System, such 

request may require additional studies and upgrades in 

order for Transmission Provider to grant such request. 

4.2. Provision of Interconnection Service. Transmission Provider 
shall provide Interconnection Service, at Interconnection 

Customer’s expense, for the Generating Facility at the Point of 

Interconnection.    

4.3. Performance Standards. Each Party shall perform all of its 
obligations under this GIA in accordance with Applicable Laws and 

Regulations, Applicable Reliability Standards, Transmission 

Provider’s Technical Standards, and Good Utility Practice, and to 

the extent a Party is required or prevented or limited in taking 

any action by such regulations and standards, such Party shall not 

be deemed to be in Breach of this GIA for its compliance therewith.  

4.4. No Transmission Delivery or Distribution Service. The 

execution of this GIA does not constitute a request for, nor the 

provision of, any distribution service or transmission delivery 

service under Transmission Provider’s Tariff, and does not convey 

any right to deliver electricity to any specific customer or Point 

of Delivery. 
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4.5. Generation Imbalance Service and Balancing Authority Area 
Service Provided by Transmission Provider.  Transmission Provider 

shall provide and Interconnection Customer shall pay for 

Generation Imbalance Service and, where Transmission Provider 

serves as the Applicable Balancing Authority for the Generating 

Facility, any other Balancing Authority Area Service required 

under Applicable Reliability Standards in accordance with the 

service schedules posted on Transmission Provider’s OASIS. If the 

Transmission Provider serves as the Applicable Balancing Authority 

for the Generating Facility, then at least thirty (30) Calendar 

Days in advance of the commencement of the testing of 

Interconnection Customer’s Generating Facility pursuant to Article 

6.1 of this GIA, Interconnection Customer shall provide to 

Transmission Provider a deposit of $1000/MW as security for the 

payment of Generation Imbalance Service and Balancing Authority 

Area Service charges. If Interconnection Customer fails to pay an 

invoice from Transmission Provider, either in part or in whole, 

for Generation Imbalance Service or Balancing Authority Area 

Service, Transmission Provider shall have the unconditional right 

to apply this deposit to any amounts due to Transmission Provider.   

If Interconnection Customer’s Generating Facility serves load in 

the Balancing Authority Area of a Balancing Authority other than 

Transmission Provider, at the request of Transmission Provider, 

Interconnection Customer shall work diligently and in good faith 

to implement a dynamic transfer to that other Balancing Authority 

Area pursuant to terms and conditions which are acceptable to 

Transmission Provider. To the extent that a dynamic transfer 

arrangement, acceptable to Transmission Provider, is implemented 

which relieves Transmission Provider  entirely of the 

responsibility of providing Generation Imbalance Service and all 

other Balancing Authority Area Services required under Applicable 

Reliability Standards for the Generating Facility, Transmission 

Provider shall waive, on a nondiscriminatory basis, the 

requirement to pay a deposit of $1000/MW as security for the 

payment of Generation Imbalance Service and Balancing Authority 

Area Service charges. To the extent that a dynamic transfer 

arrangement, acceptable to Transmission Provider, is implemented 

which relieves Transmission Provider only partially of the 

responsibility of providing Generation Imbalance Service or other 

Balancing Authority Area Services required under Applicable 

Reliability Standards for the Generating Facility, Transmission 

Provider shall reduce the deposit amount where warranted to reflect 

a reduction in Transmission Provider’s responsibilities to provide 

Generation Imbalance Service or other Balancing Authority Area 

Services. 
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4.6. Interconnection Customer Provided Services. The services 

provided by Interconnection Customer, at the request of 

Transmission Provider, under this GIA are set forth in Article 

9.6.4 and Article 13.5.1.  Interconnection Customer shall be paid 

for such services in accordance with Article 11.6. 

Article 5. Interconnection Facilities Engineering, 

Procurement, and Construction 

5.1. Facilities and Cost Estimate. The Interconnection Facilities, 
Network Upgrades, and Distribution Upgrades (including Common 

Upgrades) required to interconnect the Generating Facility to the 

Transmission Provider’s Transmission System or Distribution System 

shall be set forth in Appendix A-1 to this Agreement (Phase 2 of 

the R-Line Upgrade) or Appendix A-2 (Phase 1 of the R-Line 

Upgrade). The estimate of the costs of Transmission Provider’s 

Interconnection Facilities, Network Upgrades and Distribution 

Upgrades (including Common Upgrades) also shall be set forth in 

Appendix A-1 to this Agreement and the estimate of the Phase 1 of 

the R-Line Upgrade shall be set forth in Appendix A-2 to this 

Agreement. The Parties have agreed, pursuant to the negotiation 

process in Section 11.2 of the Transmission Provider’s GIP, that 

the Interconnection Customer shall be responsible for the design 

(with design including all necessary infrastructure for a single 

circuit 230kV transmission line and all necessary optical 

groundwire (“OPGW”)), procurement and construction of Transmission 

Provider’s Interconnection Facilities, Network Upgrades, and 

Distribution Upgrades as well as the Phase 1 of the R-Line Upgrade 

and Phase 2 of the R-Line Upgrade. Appendix A-1 and A-2 shall 

identify the Transmission Provider’s Interconnection Facilities, 

Network Upgrades, and Distribution Upgrades for which 

Interconnection Customer is obligated to design, procure rights-

of-way and materials, perform all necessary environmental surveys 

and assessments, obtain all necessary permits, including but not 

necessarily limited to, all necessary environmental or water  

permits in accordance with the California Environmental Quality 

Act (“CEQA”) and National Environmental Policy Act (“NEPA”), 

jurisdictional waterway permits, and Storm Water Pollution 

Prevention Plans (“SWPPP”), and construct in accordance with 

Transmission Provider’s standards and specifications at 

Interconnection Customer’s expense, subject to Interconnection 

Customer’s right to receive a cash refund for costs of constructing 

the Phase 1 of the R-Line Upgrade in accordance with this Agreement 

for the upgrade from Anza substation to Dixieland substation. Such 

cash refund shall be provided by Transmission Provider in 

accordance with Article 12.3 of this Agreement. Phase 2 of the R-

Line Upgrade in accordance with this Agreement for the upgrade 
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from Anza substation to Salton City substation. Such refund shall 

be provided by the Transmission Provider in the form of 

Transmission Credits.   

For Network Upgrades described in Appendix A-1, Interconnection 

Customer will only receive reimbursement via transmission rate 

credits for that portion of the increased scope relating specific 

to its Generating Facility and not a part of the original R-Line 

Upgrade Project.  Interconnection Customer agrees it will track 

and report costs to the increased project scope separate from the 

R-Line Upgrade Project. Transmission Provider will provide, at no 

cost to Interconnection Customer, a field inspector or inspectors 

known as Owner’s Engineer (OE), whose purpose is to verify that 

the construction of the Phase 1 R-Line Upgrade is in accordance 

with all approved drawings, standards and specifications as set 

forth in Appendix A-2. Transmission Provider will provide, at no 

cost to Interconnection Customer, a field inspector or inspectors 

known as Owner’s Engineer (OE), whose purpose is to verify that 

the construction of the Phase 2 R-Line Upgrade is in accordance 

with all approved drawings, standards and specifications as set 

forth in Appendix A-1. Interconnection Customer agrees to 

cooperate with the OE and promptly remedy any situation cited that 

is not in accordance with the approved drawings, standards and 

specifications.  If the non-compliance is a result of the 

Interconnection Customer’s failure to manage all services, 

Transmission Provider shall not be obligated to reimburse said 

expense(s). Upon request of Transmission Provider, Interconnection 

Customer shall promptly provide Transmission Provider with a 

detailed, written initial construction plan and schedule for the 

design, procurement, and construction of Phase 1 of the R-Line 

Upgrade Project identified in Appendices A-2 and B-2 to this 

Agreement, and Phase 2 of the R-Line Upgrade Project identified in 

Appendices A-1 and B-3 of this Agreement including, but not limited 

to, the acquisition of any necessary real property rights and 

permits.  Transmission Provider agrees to provide written 

acceptance, through an email, once engineering drawings and 

equipment specifications set forth in the initial construction 

plan have been provided to and approved by Transmission Provider. 

If, following approval by Transmission Provider of the   initial 

construction plan, Transmission Provider modifies an accepted 

drawing or piece of equipment, design, standard or other 

specification set forth in the approved initial construction plan 

and such modification causes an increase in costs incurred by 

Interconnection Customer to procure or construct the Phase 1 of 

the R-Line Upgrade or Phase 2 of the R-Line  Upgrade, the 

Transmission Provider will be financially responsible for these 

modifications above the agreed upon cost.     
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Interconnection Customer acknowledges that the Phase 1 of the R-

Line and Phase-2 of the R-Line is a network facility relied upon 

by Transmission Provider to serve consumers in the Transmission 

Provider’s service territory.  Interconnection Customer therefore 

shall not impede or interrupt use of this network transmission 

line and the initial construction plan shall include outage windows 

for construction that are approved by Transmission Provider and 

Applicable Reliability Coordinator.  Transmission Provider shall 

reasonably cooperate with Interconnection Customer to facilitate 

the development of the Phase 1 of the R-line Upgrade and Phase 2 

of the R-Line Upgrade in accordance with the Milestones specified 

in Appendix B-2 and Appendix B-3, while at the same time protecting 

consumers from service interruptions. 

5.2.  Milestones. Milestones for the In-Service Date, Initial 

Synchronization Date, and Commercial Operation Date of the 

Generating Facility and the design, procurement and construction 

of the Interconnection Facilities, Network Upgrades, and 

Distribution Upgrades, as agreed upon by the Parties pursuant to 

Section 11.2 of the GIP, shall be set forth in Appendix B-1.  

Milestones for Phase 1of the R-Line Upgrade Project shall be set 

forth in Appendix B-2.  Milestones for Phase 2 of the R-Line 

Upgrade shall be set forth in Appendix B-3.    

5.3 Design, Procurement, Construction and Payment. The Parties 

have agreed that Interconnection Customer shall be responsible for 

the financing, design, procurement and construction of 

Transmission Provider’s Interconnection Facilities, and Network 

Upgrades identified in Appendix A-1 (including Phase 2 of the R-

Line Upgrade) as well as Appendix A-2 (Phase 1 of the R-Line 

Upgrade), including any Distribution Upgrades caused by the Phase 

2 of the R-Line Upgrade Project, using Reasonable Efforts to 

complete the Transmission Provider’s Interconnection Facilities, 

Network Upgrades, Phase 1 R-Line Upgrade Project, and Phase 2 of 

the R-Line Upgrade project by the respective dates set forth in 

Appendices B-1, B-2 and B-3. The Parties agree that Interconnection 

Customer has the right to obtain a cash refund from Transmission 

Provider only for the costs of constructing the Phase 1 of the R-

Line Upgrade in accordance with this Agreement.  Interconnection 

Customer shall receive reimbursement by way of transmission rate 

credits from Transmission Provider for costs of constructing 

Network Upgrades for Phase 2 of the R-line upgrade. The Parties 

agree that the obligations set forth in this agreement substitute 

all obligations set forth in the November 15,2022 Engineering 

Procurement and Construction agreement between Imperial Irrigation 

District and Titan Solar II LLC. 

5.3.1. [RESERVED]  
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5.3.2  [RESERVED]  

5.3.3  [RESERVED]  
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5.3.4. A.  Conditions Applicable to Interconnection Customer’s 

Responsibility to Build Facilities Identified in Appendix A-1, 

including Phase 2 of the R-Line Upgrade project.  Interconnection 

Customer has assumed responsibility for the design, procurement 

and construction of Transmission Provider’s Interconnection 

Facilities, Network Upgrades, and Distribution Upgrades identified 

in Appendix A-1 and the accepted Facility Study. The following 

conditions apply to such design, procurement, and construct ion by 

Interconnection Customer: 

(1) Compliance with Good Utility Practice, Standards, and 

Specifications.  Interconnection Customer shall engineer, procure 

equipment, and construct Transmission Provider’s Interconnection 

Facilities and Network Upgrades using Good Utility Practice and 

using standards and specifications provided in advance by 

Transmission Provider, including Transmission Provider’s Technical 

Standards.  The scope of work to be performed by Interconnection 

Customer shall be set forth in Appendix A-1 to this Agreement and 

the milestone dates by which such work shall be performed shall be 

set forth in Appendix B-3. As described in Appendix A-1, 

Interconnection Customer’s responsibility to engineer, procure and 

construct Transmission Provider’s Interconnection Facilities and 

Network Upgrades includes the responsibility to procure all 

rights- of- way, perform all environmental studies, and obtain all 

permits necessary to construct the Transmission Provider’s 

Interconnection Facilities and Network Upgrades in accordance with 

such standards, specifications, and milestones.   

(2) Compliance with Applicable Laws and Regulations. 

Interconnection Customer’s engineering, procurement and 

construction of Transmission Provider’s Interconnection Facilities 

and Network Upgrades shall comply with all Applicable Laws and 

Regulations, including all Applicable Reliability Standards, as 

well as a direction by the IID Board to enter into a project labor 

agreement which Transmission Provider would be subject to in the 

engineering, procurement or construction of Transmission 

Provider’s Interconnection Facilities and Network Upgrades.   

(3) Equipment, Engineering, and Construction Contractors. 

Interconnection Customer shall perform the work in Appendix A-1, 

including its design, engineering and procurement services 

hereunder, using its best skill and attention.  Interconnection 

Customer shall use only equipment and engineering acceptable to 

Transmission Provider, such acceptance not to be unreasonably 

withheld.  Any construction contractor or subcontractor used by 

Interconnection Customer must have prior experience constructing 

high voltage transmission facilities as well as distribution 

facilities. 
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(4) Real Property Rights.   In coordination with Transmission 

Provider, Interconnection Customer shall obtain, in the name of 

Imperial Irrigation District, all real property rights necessary 

to develop, construct, own, and maintain Transmission Provider’s 

Interconnection Facilities, Network Upgrades, and the Phase 2 R-

Line Upgrade, including, but not necessarily limited to, any 

rights-of-way or easements to be granted by a governmental entity 

or third-party.  Transmission Provider shall have the right to 

review and approve the form and substance of any rights-of-way, 

easements, or other contracts, instruments or deeds granting any 

real property rights prior to execution of such documents.  

Transmission Provider shall be solely responsible for the cost of 

obtaining all real property rights. Interconnection Customer will 

immediately invoice Transmission Provider for its actual costs of 

obtaining real property rights (not including any real-estate 

consultant costs that may be included in the reimbursement through 

transmission rate credits) and payment shall be due within sixty 

(60) days.      

(5) Initial Construction Plan.  Upon request of Transmission 

Provider, Interconnection Customer shall provide Transmission 

Provider with a written initial construction plan and schedule for 

the design, procurement, and construction of Transmission 

Provider’s Interconnection Facilities and Network Upgrades 

identified in Appendix A-1 to this Agreement, including, but not 

limited to, the acquisition of any necessary real property rights 

and permits.  The initial construction plan shall include a 

detailed construction schedule that is consistent with 

Transmission Provider’s outage windows.  Transmission Provider 

shall review, make changes it deems necessary and approve, where 

consistent with this Agreement, the initial construction plan.   

Thereafter, the Parties shall work cooperatively together in good 

faith together to resolve any requests for modifications to the 

initial construction plan.   If, following approval of the initial 

construction plan, Transmission Provider modifies the construction 

plan, Transmission Provider shall reimburse Interconnection 

Customer for any additional Network Upgrade costs resulting from 

such modifications by providing Interconnection Customer with 

additional transmission rate credits pursuant to Article 11.5 of 

this Agreement.  

(4) Modifications.  Changes to the Phase 2 of the R-Line Upgrade 

design or equipment must be approved in advance by Transmission 

Provider.  Interconnection Customer shall prepare and provide to 

Transmission Provider relevant drawings, plans, specifications, or 

other information as requested. For any modification to the 

facilities described in Appendix A-1 at least one hundred fifteen 
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(115) days in advance of the commencement of work on the 

modification so that Transmission Provider can review and approve 

the modification. All modifications shall be constructed by 

Interconnection Customer in accordance with this Agreement, 

Applicable Laws and Regulations, Applicable Reliability Standards, 

and Good Utility Practice.  If, following approval of the initial 

construction plan, Transmission Provider proposes a modification 

to the facilities described in Appendix A-1 to this Agreement, the 

Phase 2 of the R-Line Upgrade, Transmission Provider shall 

reimburse Interconnection Customer for additional design, 

procurement, construction and any other costs due to delay or 

otherwise resulting from such modifications by paying 

Interconnection Customer in cash pursuant to Article 5.3.4(A)(#) 

of this Agreement.  Interconnection Customer shall notify 

Transmission Provider within fifteen (15) Calendar Days after the 

siting agency has issued an order directing Phase 2 of the R Line 

Upgrade modifications. Notwithstanding the foregoing, any 

modifications to the Phase 2 of the R-Line Upgrade facilities 

ordered by a siting agency other than Transmission Provider is 

subject to approval.  However, Interconnection Customer, shall 

notify Transmission Provider within fifteen (15) Calendar Days 

after the siting agency has issued an order directing Phase 2 of 

the R-Line Upgrade modifications.  In the event a siting agency 

has issued an order directing Phase 2 of the R-Line Upgrade 

modifications, the parties shall meet and confer in an effort to 

mitigate the cost of the modifications. 

(5) Monthly Updates. Interconnection Customer shall keep 

Transmission Provider advised monthly as to the progress of the 

financing, procurement, and construction efforts with respect to 

the Phase 2 of the R-Line Upgrade, via email or verbal discussion 

followed by an email so that Transmission Provider. 

(6)  Construction Plan Status Reports.  Interconnection Customer 

shall provide Transmission Provider with a written construction 

plan status report every seventy-five (75) Calendar Days after the 

initial construction plan is approved by the Transmission Provider 

until the Phase 2 of the R-Line Upgrade is energized. Each such 

construction plan status report shall include detailed information 

with regard to the Phase 2 of the R-Line Upgrade  schedule; permit 

and license status, including environmental, state, and local 

permits and licenses; right-of-way acquisition status; land 

acquisition status; design and engineering status; events that 

might affect the ability to meet design specifications; status of 

contracts for project work, including land, procurement, and 

staffing; construction status; testing status; risks and obstacles 

to project completion; and Phase 2 of the R-Line Upgrade budget 
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status, actual construction costs borne by Transmission Provider 

to date, estimate to complete construction, and contingency.   

(7) Separate Cost Accounting.  Interconnection Customer shall 

separately account for the costs of designing, procuring and 

constructing including but not limited to the following: 

(1) Interconnection Customer’s Generating Facilities; 

(2) Interconnection Customer’s Interconnection Facilities; 

(3) Transmission Provider’s Interconnection Facilities; 

(4) Transmission Provider’s Network Upgrades; (5) Distribution 

Upgrades; (6)  the Phase 1 of the R-Line Upgrade; and (7) Phase 2 

of the R-Line Upgrade.  The information on costs in the initial 

construction plan and monthly construction plan status reports for 

Transmission Provider’s Interconnection Facilities and Network 

Upgrades shall include detailed and itemized costs for each of the 

Transmission Providers Interconnection Facilities and Network 

Upgrades.  Costs for the Phase 1 of the R-Line Upgrade shall be 

reported separately from Phase 2 of the R-Line Upgrade in 

accordance with Article 5.3.4 B of this Agreement.    

(8) Start-Up, Testing and Energization.  Transmission Provider 

shall consult and coordinate with Interconnection Customer for 

start-up, testing, and energization of the Phase 2 of the R-Line 

Upgrade.    During Start-Up, Testing, and Energization, 

Interconnection Customer shall comply with all Applicable 

Reliability Standards and Applicable Reliability Council operating 

requirements.  Interconnection Customer also shall provide all 

information in its possession that may reasonably be required by 

Transmission Provider, respectively, to comply with Applicable 

Laws and Regulations, Applicable Reliability Standards, and 

Applicable Reliability Council operating requirements.    

(8) Inspection.  At Interconnection Customer’s expense, 

Transmission Provider may require that an onsite construction 

inspector selected by Transmission Provider be present during the 

construction of Transmission Provider’s Interconnection Facilities 

and Network Upgrades. At any time during construction, 

Transmission Provider shall have the right to gain unrestricted 

access to Transmission Provider’s Interconnection Facilities and 

Network Upgrades and to conduct inspections of the same. 

(9) Remedying of Deficiencies.  If, prior to Transmission 

Provider’s approval  and acceptance for operation and maintenance 

of Transmission Provider’s Interconnection Facilities and Network 

Upgrades, any phase of the engineering, equipment procurement, or 

construction of Transmission Provider’s Interconnection Facilities 

and Network Upgrades fails to meet the standards and specifications 

provided by Transmission Provider, including Transmission 



 32 

Provider’s Technical Standards, in Appendix A-1, Applicable Laws 

and Regulations, Applicable Reliability Standards, or Good Utility 

Practice, Interconnection Customer shall be obligated to promptly 

remedy deficiencies, at Interconnection Customer’s expense, in 

that portion of Transmission Provider’s Interconnection Facilities 

and Network Upgrades.  Such obligation by Interconnection Customer 

to promptly remedy deficiencies at Interconnection Customer’s 

expense shall apply even if a Transfer Event has occurred prior to 

Transmission Provider’s approval and acceptance for operation and 

maintenance of Transmission Provider’s Interconnection Facilities 

and Network Upgrades. 

(10) Warranties/Guarantees.   Interconnection Customer shall 

obtain warranties or guarantees from equipment manufacturers for 

facilities and equipment and from construction contractors for 

construction activities that authorize Transmission Provider to 

invoke such warranties and guaranties and require the 

manufacturers to replace and/or repair the facilities and 

equipment identified in Appendix A-1.  Interconnection Customer 

shall use Reasonable Efforts to ensure that the warranties and 

guarantees are in a form acceptable to Transmission Provider, such 

acceptance not to be unreasonably withheld.  Interconnection 

Customer shall have no obligation for breach of warranty under 

this Article 5.3.4A to the extent that any deficiencies are 

exclusively the result of Force Majeure, normal wear and tear, 

misuse or negligence by Transmission Provider or any agent of 

Transmission Provider acting on Transmission Provider’s behalf.   

(11) Risk of Loss/Insurance.   Prior to Transmission Provider’s 

approval and acceptance for operation and maintenance of 

Transmission Provider’s Interconnection Facilities and Network 

Upgrades, Interconnection Customer shall bear the risk of loss and 

shall obtain insurance covering the risk of loss in a form 

acceptable to Transmission Provider, such acceptance not to be 

unreasonably withheld. Interconnection Customer shall bear this 

risk of loss even if a Transfer Event has occurred prior to 

Transmission Provider’s approval and acceptance for operation and 

maintenance of Transmission Provider’s Interconnection Facilities 

and Network Upgrades, except to the extent such loss is the result 

of Transmission Provider’s acts or omissions. 

(12) Transmission Provider’s Acceptance of Transmission Provider’s 

Interconnection Facilities and Network Upgrades.  Transmission 

Provider shall approve and accept for operation and maintenance 

Transmission Provider’s Interconnection Facilities and Network 

Upgrades to the extent engineered, procured, and constructed by 

Interconnection Customer in accordance with this Agreement.  Upon 

Such acceptance by Transmission Provider, Interconnection Customer 
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shall have the right to obtain transmission rate credits for the 

costs paid to design, procure and construct the Network Upgrades 

in accordance with Article 11.5.  Costs of obtaining real property 

rights will not be reimbursed as transmission rate credits, and 

instead will be subject to cash reimbursement as set forth in 

subsection 5.3.4(A)(4)  

(13) As-Built Drawings.  Interconnection Customer shall deliver to 

Transmission Provider “as-built” drawings, information, and any 

other documents that are reasonably required by Transmission 

Provider to assure that Transmission Provider’s Interconnection 

Facilities and Network Upgrades are built to the standards and 

specifications required by this Agreement. 

(14) Indemnity. Interconnection Customer shall indemnify 

Transmission Provider for claims by third-parties arising from 

Interconnection Customer’s construction of Transmission Provider’s 

Interconnection Facilities and Network Upgrades under the terms 

and procedures applicable to Article 18.1 Indemnity; provided if 

a claim arises after Transmission Provider accepts the 

Transmission Provider Interconnection Facilities and Network 

Upgrades for operation and maintenance, Interconnection Customer’s 

obligation to indemnify Transmission Provider shall be limited 

solely to warranty-based claim(s) as provided in Article 

5.3.4A(10) and such indemnification obligation shall terminate 

upon the expiration of the applicable statute(s) of limitations on 

contract-based claims by Interconnection Customer against its 

contractors and subcontractors or such earlier time if the warranty 

has expired. 

5.3.4. B.  Conditions Applicable to Interconnection Customer’s 

Responsibility to Build Phase 1 of the R-Line Upgrade Identified 

in Appendix A-2. Interconnection Customer has assumed 

responsibility for the design, procurement and construction of the 

Phase 1 of the R-Line Upgrade identified in Appendix A-2 and the 

accepted Facility Study.   The following conditions apply to such 

design, procurement, and construction by Interconnection Customer: 

(1) Compliance with Good Utility Practice, Standards, and 

Specifications.  Interconnection Customer shall engineer, procure 

equipment, and construct the Phase 1 of the R-Line Upgrade using 

Good Utility Practice and using standards and specifications 

provided in advance by Transmission Provider, including 

Transmission Provider’s Technical Standards.  The scope of work to 

be performed by Interconnection Customer shall be set forth in 

Appendix A-2 to this Agreement and the milestone dates by which 

such work shall be performed shall be set forth in Appendix B-2.  

As described in Appendix A-2, Interconnection Customer’s 
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responsibility to engineer, procure and construct the Phase 1 of 

the R-Line Upgrade includes the responsibility to procure all 

rights- of- way, perform all environmental studies, and obtain all 

permits necessary to construct the Transmission Provider’s 

Interconnection Facilities and Network Upgrades in accordance with 

such standards, specifications, and milestones as set forth in 

Appendix B-2.   

(2) Compliance with Applicable Laws and Regulations. 

Interconnection Customer’s engineering, procurement and 

construction of the Phase 1 of the R-Line Upgrade shall comply 

with all Applicable Laws and Regulations, Applicable Reliability 

Standards, and a direction by the IID Board to enter into a project 

labor agreement which Transmission Provider would be subject in 

the engineering, procurement or construction of Transmission 

Provider’s Interconnection Facilities and Network Upgrades.   

(#) Equipment, Engineering, and Construction Contractors. 

Interconnection Customer shall perform the work in Appendix A-2, 

including its design, engineering and procurement services 

hereunder, using its best skill and attention.  Interconnection 

Customer shall use only equipment and engineering acceptable to 

Transmission Provider, such acceptance not to be unreasonably 

withheld.  Any construction contractor or subcontractor used by 

Interconnection Customer must have prior experience constructing 

high voltage transmission facilities as well as distribution 

facilities. 

(#) Real Property Rights.   In coordination with Transmission 

Provider, Interconnection Customer shall obtain, in the name of 

Imperial Irrigation District, all real property rights necessary 

to develop, construct, own, and maintain Transmission Provider’s 

Interconnection Facilities, Network Upgrades, and the Phase 1 and 

of the R-Line Upgrade, including, but not necessarily limited to, 

any rights-of-way or easements to be granted by a governmental 

entity or third-party.  Transmission Provider shall have the right 

to review and approve the form and substance of any rights-of-way, 

easements, or other contracts, instruments or deeds granting any 

real property rights prior to execution of such documents.  

Transmission Provider shall be solely responsible for the cost of 

obtaining all real property rights. Interconnection Customer will 

immediately invoice Transmission Provider for its actual costs of 

obtaining real property rights (not including any real-estate 

consultant costs that may be included in the reimbursement amount) 

and payment shall be due within thirty (30) days.     

(3) Initial Construction Plan.  Upon request by Transmission 

Provider, Interconnection Customer shall provide Transmission 
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Provider with a detailed, written, initial construction plan and 

schedule for the design, procurement, and construction of Phase 1 

of the R-Line Upgrade identified in Appendices A-2 and B-2 to this 

Agreement, including, but not limited to, the acquisition of any 

necessary real property rights and permits.  The initial 

construction plan shall include a detailed construction schedule 

that is consistent with Transmission Provider’s outage windows. 

Interconnection Customer shall make Reasonable Efforts to have 

engineering, procurement, and construction activities started, 

consistent with milestones set forth in Appendix B-2.  The initial 

construction plan shall report on land acquisition and permits 

requirements, status, and schedule; materials procurement 

requirements, status, and schedule; and Phase 1 of the R-Line 

Upgrade contact information. Transmission Provider acknowledges 

that delays to the Schedule set forth in Appendix B-2 may occur 

due to acquisition of real property rights and agrees to reasonable 

modifications to the schedule to accommodate such delays.  

(4) Modifications.  Changes to the Phase 1 of the R-Line Upgrade 

design or equipment must be approved in advance by Transmission 

Provider.  Interconnection Customer shall prepare and provide to 

Transmission Provider including but not limited to relevant 

drawings, plans, specifications, or other information as 

requested. For any modification to the facilities described in 

Appendix A-2 at least one hundred fifteen (115) days in advance of 

the commencement of work on the modification so that Transmission 

Provider can review and approve the modification. All 

modifications shall be constructed by Interconnection Customer in 

accordance with this Agreement, Applicable Laws and Regulations, 

Applicable Reliability Standards, and Good Utility Practice.  If, 

following approval of the initial construction plan, Transmission 

Provider proposes a modification to the facilities described in 

Appendix A-2 to this Agreement, the Phase 1 of the R-Line Upgrade, 

Transmission Provider shall reimburse Interconnection Customer for 

additional design, procurement, construction and any other costs 

due to delay or otherwise resulting from such modifications by 

paying Interconnection Customer in cash pursuant to Articles 

5.3.4B(9) and 5.3.4B(10) of this Agreement.  Interconnection 

Customer shall notify Transmission Provider within fifteen (15) 

Calendar Days after the siting agency has issued an order directing 

Phase 1 of the R Line Upgrade modifications.  Notwithstanding the 

foregoing, any modifications to the Phase 1 of the R-Line Upgrade 

facilities ordered by a siting agency other than Transmission 

Provider is subject to approval.  However, Interconnection 

Customer, shall notify Transmission Provider within fifteen (15) 

Calendar Days after the siting agency has issued an order directing 

Phase 1 of the R-Line Upgrade modifications.  In the event a siting 
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agency has issued an order directing Phase 1 of the R-Line Upgrade 

modifications, the parties shall meet and confer in an effort to 

mitigate the cost of the modifications. 

(5) Monthly Updates. Interconnection Customer shall keep 

Transmission Provider advised monthly as to the progress of the 

financing, procurement, and construction efforts with respect to 

the Phase 1 of the R-Line Upgrade, via email or verbal discussion 

followed by an email so that Transmission Provider. 

(6)  Construction Plan Status Reports.  Interconnection Customer 

shall provide Transmission Provider with a written construction 

plan status report every seventy-five (75) Calendar Days after the 

initial construction plan is approved by the Transmission Provider 

until the Phase 1 of the R-Line Upgrade is energized. Each such 

construction plan status report shall include detailed information 

with regard to the Phase 1 of the R-Line Upgrade  schedule; permit 

and license status, including environmental, state, and local 

permits and licenses; right-of-way acquisition status; land 

acquisition status; design and engineering status; events that 

might affect the ability to meet design specifications; status of 

contracts for project work, including land, procurement, and 

staffing; construction status; testing status; risks and obstacles 

to project completion; and Phase 1 of the R-Line Upgrade budget 

status, actual construction costs borne by Transmission Provider 

to date, estimate to complete construction, and contingency.   

(7) Cost Estimate and Separate Cost Accounting.  Interconnection 

Customer shall provide Transmission Provider with a good faith, 

non-binding estimates exclusively of the costs of the Phase 1 of 

the R-Line Upgrade.  The initial construction plan, monthly 

construction plan status reports, and final cost summary for the 

Phase 1 of the R-Line Upgrade shall include only the costs for the 

Phase 1 of the R-Line Upgrade.  Costs for Transmission Provider’s 

Interconnection Facilities and Transmission Provider’s 

Interconnection Facilities, Network Upgrades and Distribution 

Upgrades shall each be reported separately in accordance with 

Article 5.3.4 A of this Agreement.   

(8) Start-Up, Testing and Energization.  Transmission Provider 

shall consult and coordinate with Interconnection Customer for 

start-up, testing, and energization of the Phase 1 of the R-Line 

Upgrade.    During Start-Up, Testing, and Energization, 

Interconnection Customer shall comply with all Applicable 

Reliability Standards and Applicable Reliability Council operating 

requirements.  Interconnection Customer also shall provide all 

information in its possession that may reasonably be required by 

Transmission Provider, respectively, to comply with Applicable 
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Laws and Regulations, Applicable Reliability Standards, and 

Applicable Reliability Council operating requirements.    

(9) Interim Construction Payment Upon Completion of Trial 

Operation.  Within thirty (30) days following forty-eight (48) 

continuous hours of successful Trial Operation of the Phase 1 R-

Line Upgrade, Interconnection Customer shall submit an invoice to 

Transmission Provider for ninety-five percent (95%) of the 

reimbursement amount set forth in Appendix A-2, including any 

subsequent modifications agreed to by the Parties, Transmission 

Provider shall remit payment for ninety-five percent (95%) of the 

Reimbursement Amount within sixty (60) days of the receipt of the 

invoice. For clarity, the reimbursement amount set forth in 

Appendix A-2 includes real-estate consultant fees, but does not 

include costs of payments to landowners for obtaining real property 

rights. Cost of obtaining real property rights are subject to 

immediate ash reimbursement as set forth in subsection 5.3.4(B)(7) 

(10) Final Construction Costs.  As soon as reasonably practicable, 

but no later than ten (10) months after the Commercial Operation 

Date of the Phase 1 of the R-Line Upgrade, Interconnection Customer 

shall provide to Transmission Provider an accounting (including a 

summary) of all final costs incurred by or on behalf of 

Interconnection Customer to construct the Phase 1 the R-Line 

Upgrade, including AFUDC.  Such accounting shall set forth in 

sufficient detail to enable Transmission Provider to understand 

the costs of the Phase 1 of the R-Line Upgrade, including a written 

explanation for the administrative and general costs associated 

with the Phase 1 of the R-Line Upgrade. 

(11) Infrastructure Security.   Interconnection Customer shall 

comply with the requirements for infrastructure and operational 

security of the Phase 1 and 2 of the R-Line Upgrade. 

(12) Inspection.  Transmission Provider may require that an onsite 

construction inspector selected by Transmission Provider be 

present during the construction of the Phase 1 of the R-Line 

Upgrade.  At any time during construction, Transmission Provider 

shall have the right to gain unrestricted access to the Phase 1 of 

the R-Line and R-Line Upgrade.  

(13) Remedying of Deficiencies.  If, prior to Transmission 

Provider’s approval  and acceptance for operation and maintenance 

of Phase 1 of the R-Line Upgrade, any phase of the engineering, 

equipment procurement, or construction of the Phase 1 of the R-

Line Upgrade fails to meet the standards and specifications 

provided by Transmission Provider, including Transmission 

Provider’s Technical Standards, in Appendix A-2, Applicable Laws 
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and Regulations, Applicable Reliability Standards, or Good Utility 

Practice, Interconnection Customer shall be obligated to promptly 

remedy deficiencies, at Interconnection Customer’s expense, in 

that portion of the Phase 1 of the R-Line Upgrade.  

(14) Warranties/Guarantees.   Interconnection Customer shall 

obtain warranties or guarantees from equipment manufacturers for 

facilities and equipment and from construction contractors for 

construction activities that authorize Transmission Provider to 

invoke such warranties and guaranties and require the 

manufacturers to replace and/or repair the facilities and 

equipment identified in Appendix A-2.  Interconnection Customer 

shall use Reasonable Efforts to ensure that the warranties and 

guarantees are in a form acceptable to Transmission Provider, such 

acceptance not to be unreasonably withheld.  Interconnection 

Customer shall have no obligation for breach of warranty under 

this Article 5.3.4B to the extent that any deficiencies are 

exclusively the result of Force Majeure, normal wear and tear, 

misuse or negligence by Transmission Provider or any agent of 

Transmission Provider acting on Transmission Provider’s behalf.   

(15) Risk of Loss/Insurance.   Prior to Transmission Provider’s 

approval and acceptance for operation and maintenance of the Phase 

1 of the R-Line Upgrade, Interconnection Customer shall bear the 

risk of loss and shall obtain insurance covering the risk of loss 

in a form acceptable to Transmission Provider, such acceptance not 

to be unreasonably withheld. Interconnection Customer shall bear 

this risk of loss notwithstanding even if a Transfer Event has 

occurred prior to Transmission Provider’s approval and acceptance 

for operation and maintenance of the Phase 1 of the R-Line Upgrade, 

except to the extent such loss is the result of the Transmission 

Provider’s acts or omissions. 

(16) Completion of Construction.  Interconnection Customer shall 

use Reasonable Efforts to complete all punch list items and all 

other final construction activities on the Phase 1 of the R-Line 

Upgrade as soon as reasonably practicable.  

(17) Acceptance for Operation and Maintenance Upon Transfer of 

Phase 1 of the R-Line Upgrade Facilities. Transmission Provider 

shall approve and accept for operation and maintenance the Phase 

1 of the R-Line Upgrade to the extent engineered, procured, and 

constructed by Interconnection Customer in accordance with this 

Agreement.  Interconnection Customer shall take all necessary 

steps to ensure appropriate transfer of ownership and title of the 

Phase 1 of the R-Line Upgrade to Transmission Provider, including 

but not limited to all real property rights upon which the Phase 

1 of the R-Line Upgrade is located, to Transmission Provider.   
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(18) Final Project Design Drawings, Information, and Other 

Documents.  Upon request by Transmission Provider, Interconnection 

Customer shall deliver to Transmission Provider “as-built” 

drawings, information, and any other documents that are reasonably 

required by Transmission Provider. The information that 

Interconnection Customer must provide to Transmission Provider 

shall include: (i) a one-line diagram; (ii) a site plan drawing 

showing the Phase 1 of the R-Line Upgrade, including plan and 

elevation drawings showing the layout of the transmission 

interconnection facilities at the Imperial Valley Substation and 

El Centro Switching Station; (iii) a relay functional diagram, 

relaying AC and DC schematic wiring diagrams, and relay settings 

for all facilities associated with the Phase 1 of the R-Line 

Upgrade; and (iv) the impedances, determined by factory tests, for 

the associated transformers.   

(19) Indemnity. Interconnection Customer shall indemnify 

Transmission Provider for claims by third-parties arising from 

Interconnection Customer’s construction of the Phase 1 of the R-

Line Upgrade under the terms and procedures applicable to Article 

18.1 Indemnity.  If a claim arises after Transmission Provider 

accepts the Phase 1 of the R-Line Upgrade for operation and 

maintenance, Interconnection Customer’s obligation to indemnify 

Transmission Provider shall be limited solely to warranty-based 

claim(s) as provided in Article 5.3.4B(14) and such 

indemnification obligation shall terminate upon the expiration of 

the applicable statute(s) of limitations on contract claims by 

Interconnection Customer against its contractors and 

subcontractors or such earlier time if the warranty has expired. 

5.4 Power System Stabilizers. The Interconnection Customer shall 

procure, install, maintain and operate Power System Stabilizers in 

accordance with the guidelines and procedures established by the 

Applicable Reliability Council, Applicable Reliability Standards, 

and Transmission Provider’s Technical Standards. Transmission 

Provider reserves the right to reasonably establish minimum 

acceptable settings for any installed Power System Stabilizers, 

subject to the design and operating limitations of the Generating 

Facility. If the Generating Facility’s Power System Stabilizers 

are removed from service or not capable of automatic operation, 

Interconnection Customer shall immediately notify Transmission 

Provider’s system operator, or its designated representative. 

Unless otherwise required by Applicable Statutes and Regulations 

or Applicable Reliability Standards, the requirements of this 

paragraph shall not apply to wind generators. 

5.5 [RESERVED]  
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5.6 Construction Commencement. Interconnection Customer shall 

commence construction of Transmission Provider’s Interconnection 

Facilities, Network Upgrades, Distribution Upgrades, and Phase 1 

of the R-Line Upgrade and Phase 2 of the R Line Upgrade for which 

it is responsible as soon as practicable after the following 

additional conditions are satisfied: 

5.6.1 Approval of the appropriate Governmental Authority 

has been obtained for any facilities requiring regulatory 

approval; and 

5.6.2 Necessary real property rights and rights-of-way 

have been obtained, to the extent required for the 

construction of a discrete aspect of Transmission Provider’s 

Interconnection Facilities, Network Upgrades, Distribution 

Upgrades, and the Phase 1 of the R-Line Upgrade, and Phase 2 

of the R-Line Upgrade.  

5.6.3 [RESERVED]  

5.7 Work Progress. The Parties will keep each other advised 

periodically as to the progress of their respective design, 

procurement and construction efforts. Either Party may, at any 

time, request a progress report from the other Party. If, at any 

time, Interconnection Customer determines that the completion of 

Transmission Provider’s Interconnection Facilities will not be 

required until after the specified In-Service Date, 

Interconnection Customer will provide written notice to 

Transmission Provider of such later date upon which the completion 

of Transmission Provider’s Interconnection Facilities will be 

required. 

5.8 Information Exchange. Subject to Article 22 of this GIA, as 

soon as reasonably practicable after the Effective Date, the 

Parties shall exchange information regarding the design and 

compatibility of the Parties’ Interconnection Facilities and 

compatibility of the Interconnection Facilities with Transmission 

Provider’s Transmission System or Distribution System, and shall 

work diligently and in good faith to make any necessary design 

changes.   

5.9 Limited Operation. If any of Transmission Provider’s 

Interconnection Facilities, Network Upgrades or Distribution 

Upgrades are not reasonably expected to be completed prior to the 

Commercial Operation Date of the Generating Facility, Transmission 

Provider shall, upon the request and at the expense of 

Interconnection Customer, perform operating studies on a timely 

basis to determine the extent to which the Generating Facility and 
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Interconnection Customer’s Interconnection Facilities may operate 

prior to the completion of Transmission Provider’s Interconnection 

Facilities, Network Upgrades, or Distribution Upgrades consistent 

with Applicable Laws and Regulations, Applicable Reliability 

Standards, Transmission Provider’s Technical Standards, Good 

Utility Practice, and this GIA. Transmission Provider shall permit 

Interconnection Customer to operate the Generating Facility and 

Interconnection Customer’s Interconnection Facilities if 

Transmission Provider determines such operation can occur safely 

and reliably in accordance with the results of such studies. 

5.10 Interconnection Customer’s Interconnection Facilities 

(ICIF). Interconnection Customer shall, at its expense, design, 

procure, construct, own and install the ICIF, as set forth in 

Appendix A-1 to this Agreement. 

5.10.1 Interconnection Customer’s Interconnection 

Facility Specifications. Interconnection Customer shall 

submit initial specifications for the ICIF, including System 

Protection Facilities, to Transmission Provider at least one 

hundred eighty (180) Calendar Days prior to the Initial 

Synchronization Date; and final specifications for review and 

comment at least ninety (90) Calendar Days prior to the 

Initial Synchronization Date. Transmission Provider shall 

review such specifications to ensure that the ICIF are 

compatible with the technical specifications, operational 

control, and safety requirements of Transmission Provider and 

comment on such specifications within thirty (30) Calendar 

Days of Interconnection Customer’s submission. All 

specifications provided hereunder shall be deemed 

confidential, subject to the confidentiality provisions of 

Article 22 of this GIA and Section 13.1 of Transmission 

Provider’s GIP. 

5.10.2 Transmission Provider’s Review. Transmission 

Provider’s review of Interconnection Customer’s final 

specifications shall not be construed as confirming, 

endorsing, or providing a warranty as to the design, fitness, 

safety, durability or reliability of the Generating Facility, 

or the ICIF. Interconnection Customer shall make such changes 

to the ICIF, at Interconnection Customer’s expense, as may 

reasonably be required by Transmission Provider, in 

accordance with Applicable Reliability Standards, 

Transmission Provider’s technical Standards, and/or Good 

Utility Practice, to ensure that the ICIF are compatible with 

the technical specifications, operational control, and safety 

requirements of Transmission Provider. 
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5.10.3 ICIF Construction. The ICIF shall be designed and 

constructed in accordance with Applicable Reliability 

Standards, Transmission Provider’s Technical Standards, and 

Good Utility Practice. Within one hundred twenty (120) 

Calendar Days after the Commercial Operation Date of the 

Generating Facility, unless the Parties agree on another 

mutually acceptable deadline, Interconnection Customer shall 

deliver to Transmission Provider “as-built” drawings, 

information and documents for the ICIF, such as: a one-line 

diagram, a site plan showing the Generating Facility and the 

ICIF, plan and elevation drawings showing the layout of the 

ICIF, a relay functional diagram, relaying AC and DC schematic 

wiring diagrams and relay settings for all facilities 

associated with Interconnection Customer’s step-up 

transformers, the facilities connecting the Generating 

Facility to the step-up transformers and the ICIF, and the 

impedances (determined by factory tests) for the associated 

step-up transformers and the Generating Facility. The 

Interconnection Customer shall provide Transmission Provider 

specifications for the excitation system, automatic voltage 

regulator, Generating Facility control and protection 

settings, transformer tap settings, and communications, if 

applicable. 

5.11. Transmission Provider’s Interconnection Facilities 

Construction. Transmission Provider’s Interconnection Facilities 

shall be designed and constructed by Interconnection Customer in 

accordance with Good Utility Practice.  

Transmission Provider will obtain control of Transmission 

Provider’s Interconnection Facilities and Network Upgrades upon 

completion of such facilities under Article 5.3.4A and 5.3.4B. 

Interconnection Customer shall transfer ownership of such 

facilities, or cause its subcontractor(s) to transfer ownership of 

such facilities, to Transmission Provider no later than five (5) 

Business Days before:  (1) the start of Trial Operation of Phase 

1 of the R-Line Upgrade for facilities identified in Appendix A-2 

to this Agreement; (2) Trial Operation of Phase 2 of the R-Line 

Upgrade for facilities identified in Appendix A-1.  Any land upon 

which Transmission Provider’s Interconnection Facilities and 

Network Upgrades are located, if not already owned by Transmission 

Provider, shall also be transferred by Interconnection Customer in 

the manner required by Transmission Provider.  Upon the effective 

date of Transmission Provider’s acceptance of the Network Upgrades 

identified in Appendix A-1 for operation and maintenance, 

Interconnection Customer shall have the right to obtain 

transmission rate credits for costs it paid to design, procure and 
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construct the Network Upgrades specified in Appendix A-1 in 

accordance with Article 11.5 and cash reimbursement for Network 

Upgrades identified in Appendix A-2. 

5.12. Access Rights. Upon reasonable notice and supervision by 

a Party, and subject to any required or necessary regulatory 

approvals, a Party ("Granting Party") shall furnish to the other 

Party ("Access Party") any rights of use, licenses, rights of way 

and easements with respect to lands owned or controlled by the 

Granting Party, its agents (if allowed under the applicable agency 

agreement), or any Affiliate, that are necessary to enable the 

Access Party to reasonably obtain ingress and egress to construct, 

operate, maintain, repair, test (or witness testing), inspect, 

replace or remove facilities and equipment to: (i) interconnect 

the Generating Facility with the Transmission System or 

Distribution System; (ii) operate and maintain the Generating 

Facility, the Interconnection Facilities and the Transmission 

System or Distribution ; and (iii) disconnect or remove the Access 

Party's facilities and equipment upon termination of this GIA. In 

exercising such licenses, rights of way and easements, the Access 

Party shall not unreasonably disrupt or interfere with normal 

operation of the Granting Party's business and shall adhere to the 

safety rules and procedures established in advance, as may be 

changed from time to time, by the Granting Party and provided to 

the Access Party. Parties granting rights under this Section 5.12 

shall use reasonable efforts to avoid delays in granting such 

rights. 

5.13. Lands of Other Property Owners. If any part of 

Transmission Provider or Transmission Owner's Interconnection 

Facilities,  Network Upgrades, and/or Distribution Upgrades is to 

be installed on property owned by persons other than 

Interconnection Customer or Transmission Provider or Transmission 

Owner, Transmission Provider or Transmission Owner shall at 

Interconnection Customer's expense use Reasonable Efforts, 

including use of its eminent domain authority, where consistent 

with state law, to procure from such persons any rights of use, 

licenses, rights of way and easements that are necessary to 

construct, operate, maintain, test, inspect, replace or remove 

Transmission Provider or Transmission Owner's Interconnection 

Facilities, Network Upgrades, and/or Distribution Upgrades upon 

such property. 

5.14. Permits. Transmission Provider or Transmission Owner and 

Interconnection Customer shall cooperate with each other in good 

faith and use Reasonable Efforts to assist each other in obtaining 

all permits, licenses, and authorizations that are necessary to 
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accomplish the interconnection in compliance with Applicable Laws 

and Regulations.  

5.15. Early Construction of Base Case Facilities. In 

accordance with Section 12.2.2 of Transmission Provider’s GIP, 

Interconnection Customer may request Transmission Provider to 

construct all or any portion of any Network Upgrades required for 

Interconnection Customer to be interconnected to the Transmission 

System which are included in the Base Case of the Facilities Study 

for Interconnection Customer, and which also are required to be 

constructed for another Interconnection Customer, but where such 

construction is not scheduled to be completed in time to achieve 

Interconnection Customer's In-Service Date.  In accordance with 

Section 12.2.3 of Transmission Provider’s GIP, Interconnection 

Customer also may request that Transmission Provider advance the 

construction of all or any portion of any Network Upgrades that 

are part of Transmission Provider’s most recent transmission 

planning assessment study, performed to comply with Applicable 

Reliability Standards, but would not otherwise be completed in 

time to support the Interconnection Customer’s In-Service Date. 

Provided that Interconnection Customer pays the costs for 

constructing such Network Upgrades, Transmission Provider shall 

use Reasonable Efforts to construct those Network Upgrades in 

accordance with Interconnection Customer's In-Service Date. 

Interconnection Customer shall be entitled to transmission rate 

credits for costs paid by Interconnection Customer to Transmission 

Provider for the construction of these Network Upgrades identified 

in Appendix A, including but not limited to the costs it paid to 

expedite construction, in accordance with Article 11.5 of this 

GIA.  

5.16 Suspension.  

5.16.1 Subject to the exceptions set forth in Article 5.16.2 and 

the conditions in Articles 5.16.3 and 5.16.4, Interconnection 

Customer may, upon thirty (30) Calendar Days’ advance written 

notice to Transmission Provider, suspend, for a period not to 

exceed eighteen (18) cumulative months, work by Transmission 

Provider associated with the construction of Transmission 

Provider’s Interconnection Facilities, Network Upgrades and 

Distribution Upgrades required under this GIA.  

5.16.2 Notwithstanding Article 5.16.1, Interconnection Customer 

shall have no right to suspend work by Transmission Provider 

associated with the construction of any Common Upgrade, nor shall 

any of Interconnection Customer’s obligations under this GIA 

related to the construction of any Common Upgrade be suspended, 

including, but not limited to, Interconnection Customer’s 
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obligations make payments in accordance with Appendix B for Common 

Upgrades. Construction of Common Upgrades that are required to 

provide Interconnection Service to other Generating Facilities and 

for which Interconnection Customer shares cost responsibility 

cannot be suspended pursuant to this Article 5.16.  

Interconnection Customer also shall have no right to suspend work 

by Transmission Provider associated with the construction of any 

other Network Upgrade or Distribution Upgrade, nor shall any of 

Interconnection Customer’s obligations under this GIA related to 

the construction of any other Network Upgrade or Distribution 

Upgrade be suspended, including, but not limited to, 

Interconnection Customer’s obligations to make payments in 

accordance with Appendix B,  if Transmission Provider determines 

that such suspension would have an adverse impact on the cost or 

timing of any Interconnection Request with an equal or later Queue 

Position.  Within twenty (20) Calendar Days of receipt of 

Interconnection Customer’s notice of a request for suspension, 

Transmission Provider shall notify Interconnection Customer 

whether such suspension would have an adverse impact on the cost 

or timing of any Interconnection Request with an equal or later 

Queue Position and, therefore, is not allowed.  

Additionally, subject to the Parties’ rights under Article 16, 

Interconnection Customer shall have no right to suspend funding of 

the design, procurement and construction of the Phase 1 of the R-

Line Upgrade or Phase 2 of the R-Line Upgrade.     

5.16.3  Interconnection Customer’s right to suspend in Article 

5.16.1 is subject to the condition that the Transmission System 

and Distribution System shall be left in a safe and reliable 

condition in accordance with Good Utility Practice and 

Transmission Owner’s safety and reliability criteria. In such 

event, Interconnection Customer shall be responsible for all 

reasonable and necessary costs which Transmission Provider (i) has 

incurred pursuant to this GIA prior to the suspension and (ii) 

incurs in suspending such work, including any costs incurred to 

perform such work as may be necessary to ensure the safety of 

persons and property and the integrity of the Transmission System 

and Distribution System during such suspension and, if applicable, 

any costs incurred in connection with the cancellation or 

suspension of material, equipment and labor contracts which 

Transmission Provider cannot reasonably avoid; provided, however, 

that prior to canceling any such material, equipment or labor 

contract, Transmission Owner shall obtain Interconnection 

Customer's authorization to do so. Transmission Provider shall 

invoice Interconnection Customer for such costs pursuant to 

Article 12 and shall use Reasonable Efforts to minimize its costs. 
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5.16.4  To the extent that any suspension occurs pursuant to 

Article 5.16 of this GIA, all milestones in Appendix B (Milestones) 

affected by such suspension must be adjusted by Interconnection 

Customer and Transmission Provider, in a manner satisfactory to 

Transmission Provider, before Transmission Provider is obligated 

to resume work and Transmission Provider shall have the right, but 

not the obligation, to update its costs estimates in Appendix A as 

applicable (Interconnection Facilities, Network Upgrades and 

Distribution Upgrades) before Transmission Provider is obligated 

to resume work.    

5.17. Taxes. 

5.17.1. Interconnection Customer Payments Not Taxable. 

Subject to Article 5.17.2, the Parties intend that all 

payments or property transfers made by Interconnection 

Customer to Transmission Provider for the installation of 

Transmission Provider's Interconnection Facilities, Network 

Upgrades, and Distribution Upgrades shall be non-taxable, 

consistent with status of Transmission Provider as a 

municipal entity under applicable tax law and regulations, 

provided, however, any such taxes imposed shall be the sole 

responsibility of Interconnection Customer. So long as 

Transmission Provider does not incur additional costs, 

Transmission Provider agrees to work with Interconnection 

Customer in good faith to cooperate in the completion of any 

procurement activities contemplated in Appendix A in a manner 

reasonably necessary to effectuate the intent of this 

Article. Premised on the representations, warranties, and 

covenants made by the Parties in Sections 28.2 and 28.3, the 

Parties agree that no California Sales & Use Tax or California 

documentary transfer tax is imposed on the transactions 

contemplated in this Agreement and thus, Interconnection 

Customer is not required to collect, and Transmission 

Provider is not required to pay, California Sales & Use Tax 

or California documentary transfer tax with respect to any 

Transfer Event. 

5.17.2. Indemnification for the Cost Consequences of Current 

Tax Liability Imposed Upon the Transmission Provider.  

Notwithstanding any provision in this Agreement to the 

contrary, including but not limited to Article 5.17.1, 

Interconnection Customer shall protect, indemnify and hold 

harmless Transmission Provider from the cost or other 

consequences of any  tax liability imposed against 

Transmission Provider as the result of payments, property 

transfers or use of Transmission Provider’s Interconnection 

Facilities,  Transmission System (including any Network 
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Upgrades to that Transmission System) and/or Distribution 

System (including any Distribution Upgrades to that 

Distribution System) by Interconnection Customer  under this 

GIA, as well as any interest and penalties, other than 

interest and penalties attributable to any delay caused 

solely by Transmission Provider. 

5.17.3. Transmission Owners Who Are Not Transmission 

Providers. If Transmission Provider is not the same entity as 

the Transmission Owner, then (i) all references in this 

Article 5.17 to Transmission Provider shall be deemed also to 

refer to and to include the Transmission Owner, as 

appropriate, and (ii) this GIA shall not become effective 

until such Transmission Owner shall have agreed in writing to 

assume all of the duties and obligations of Transmission 

Provider under this Article 5.17 of this GIA. 

5.18. Tax Status. Each Party shall cooperate with the other to 

maintain the other Party's Tax status. Nothing in this GIA is 

intended to adversely affect Transmission Provider's tax-exempt 

status with respect to the issuance of bonds including, but not 

limited to, Private Use and Local Furnishing Bonds. 

5.19. Facility Modifications. 

General. Either Party may undertake modifications to its 

facilities in accordance with the terms of this GIA and the 

Transmission Provider’s GIP; provided, however, that no 

modifications may be made to the Phase 1 of the R-Line Upgrade 

or Phase-2 of the R-Line Upgrade facilities without adhering 

to the requirements to provide notice to, and obtain consent 

from Transmission Provider in accordance with Article 

5.3.4(A) and 5.3.4(B), as applicable, of this GIA. As provided 

in Article 5.3.4.B(4), if Transmission Provider modifies an 

accepted drawing or piece of equipment for the Phase 1 of the 

R-Line Upgrade, or Phase 2 of the R-Line Upgrade, the 

Transmission Provider will be financially responsible for 

these modifications above the agreed upon cost.     

5.19.1. If a Party plans to undertake a modification that 

reasonably may be expected to affect the other Party's 

facilities, that Party shall provide to the other Party 

sufficient information regarding such modification so that 

the other Party may evaluate the potential impact of such 

modification prior to commencement of the work. Such 

information shall be deemed to be confidential, subject to 

Article 22 of this GIA and Section 13.1 of Transmission 

Provider’s GIP, and shall include information concerning the 
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timing of such modifications and whether such modifications 

are expected to interrupt the flow of electricity from the 

Generating Facility. Unless an Emergency Condition requires 

prompter action to maintain safety and reliability, the Party 

desiring to perform such work shall provide the relevant 

drawings, plans, and specifications to the other Party at 

least ninety (90) Calendar Days in advance of the commencement 

of the work or such shorter period upon which the Parties may 

agree, which agreement shall not unreasonably be withheld, 

conditioned or delayed; provided, however, that if 

Interconnection Customer plans to modify its Generating 

Facility, it shall follow the requirements in Articles 

5.19.1.1 through 5.19.1.4  below before undertaking any such 

modification. 

5.19.1.1. If the proposed modification increases the 

capacity of the Generating Facility and Interconnection 

Customer elects to proceed with that modification, 

Interconnection Customer shall submit a new 

Interconnection Request to Transmission Provider and 

follow all of the procedures in Transmission Provider’s 

GIP applicable to that Interconnection Request before 

making such modification;     

5.19.1.2. If the proposed modification changes the 

characteristics of the Generating Facility in any other 

way, Interconnection Customer shall request that 

Transmission Provider determine whether such 

modification constitutes a Material Modification which 

would require the submission of a new Interconnection 

Request or otherwise causes a need for additional 

Network Upgrades, Distribution Upgrades or modifications 

to Transmission Provider’s Interconnection Facilities.  

To the extent that a study is necessary for Transmission 

Provider to make any such determination, the 

Transmission Provider shall perform the study and 

Interconnection Customer shall pay for the actual costs 

of the study, including Transmission Provider’s 

administrative costs reasonably related to that study 

process. In advance of Transmission Provider’s 

performance of such study, Transmission Provider may 

require Interconnection Customer to pay a deposit to 

fund the estimated costs of the study and, if so 

requested, Interconnection Customer shall pay the 

deposit to Transmission Provider within thirty (30) 

Calendar Days. Subject to the confidentiality provisions 

of Article 22 of this GIA and Section 13.1 of 
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Transmission Provider’s GIP, following the completion of 

the study, Transmission Provider shall provide a study 

report to Interconnection Customer that apprises 

Interconnection Customer of Transmission Provider’s 

determination of whether the proposed modification 

constitutes a Material Modification which would require 

the submission of a new Interconnection Request.  Within 

thirty (30) Calendar Days after the Transmission 

Provider provides such study report, Transmission 

Provider shall invoice Interconnection Customer for the 

actual costs of the study, including Transmission 

Provider’s administrative costs reasonably related to 

that study process. To the extent that the study deposit 

paid by Interconnection Customer exceeds the actual 

costs of the study, including Transmission Provider’s 

administrative expenses, Transmission Provider shall 

refund the excess amount to Interconnection Customer 

within thirty (30) Calendar Days of Interconnection 

Customer’s receipt of the invoice for the study costs. 

To the extent that the actual costs of the study, 

including Transmission Provider’s administrative 

expenses, exceed the study deposit paid by 

Interconnection Customer, Interconnection Customer 

shall pay the amount due in excess of the deposit within 

thirty (30) Calendar Days of Interconnection Customer’s 

receipt of the invoice for the study costs.  

5.19.1.3. If Transmission Provider determines that the 

proposed modification constitutes a Material 

Modification which would require the submission of a new 

Interconnection Request and Interconnection Customer 

elects to proceed with such modification, 

Interconnection Customer shall submit a new 

Interconnection Request to Transmission Provider and 

follow all of the procedures in Transmission Provider’s 

GIP applicable to that Interconnection Request before 

making such modification. 

5.19.1.4 If Transmission Provider determines that the 

proposed modification does not constitute a Material 

Modification which would require the submission of a new 

Interconnection Request, Transmission Provider shall 

provide, within thirty (30) Calendar Days of such 

determination (or such other time as the Parties may 

agree), an estimate of any additional modifications to, 

Transmission Provider's Interconnection Facilities, 

Transmission System and/or Distribution System, 
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including any Network Upgrades and/or Distribution 

Upgrades, necessitated by such Interconnection Customer 

modification and a good faith estimate of the costs 

thereof and the time it may take to construct such 

modifications to Transmission Provider’s 

Interconnection Facilities, Network Upgrades, and/or 

Distribution Upgrades. Within fifteen (15) Calendar Days 

of receipt of such estimate from Transmission Provider, 

Interconnection Customer shall notify Transmission 

Provider whether it elects to proceed with the 

modification.  If Interconnection Customer elects to 

proceed with the modification, it shall be obligated to 

abide by the standards described in Article 5.19.2 and 

pay the costs described in Article 5.19.3.       

5.19.2. Standards. Any additions, modifications, or 

replacements made to a Party's facilities shall be designed, 

constructed and operated in accordance with this GIA, 

Applicable Reliability Standards, Transmission Provider’s 

Technical Standards, and Good Utility Practice. 

5.19.3. Modification Costs.   Subject to Article 9.9, 

Interconnection Customer shall be directly assigned and must 

pay for the costs of any additions, modifications, or 

replacements to Transmission Provider's Interconnection 

Facilities that are necessary to accommodate modifications 

made by Interconnection Customer to Interconnection 

Customer’s Interconnection Facilities and/or Generating 

Facility or are otherwise necessary to maintain or upgrade 

Transmission Provider's Interconnection Facilities 

consistent with Applicable Laws and Regulations, Applicable 

Reliability Standards, Transmission Provider’s Technical 

Standards, and/or Good Utility Practice. In addition, 

Interconnection Customer must pay for the costs of any Network 

Upgrades and/or Distribution Upgrades that are necessary to 

accommodate modifications made by Interconnection Customer to 

Interconnection Customer’s Interconnection Facilities and/or 

Generating Facility. Subject to Section 4 of Transmission 

Provider’s GIP and Article 9.9 of this GIA, Interconnection 

Customer shall not be directly assigned for the costs of any 

additions, modifications, or replacements that Transmission 

Provider makes to Transmission Provider’s Interconnection 

Facilities, Transmission System, or Distribution System 

solely to facilitate the interconnection of a third party to 

Transmission Provider’s Interconnection Facilities, 

Transmission System, or Distribution System, or to provide 

transmission service to a third party under Transmission 
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Provider’s Tariff. Interconnection Customer shall provide 

security to Transmission Provider for the estimated costs of 

the additions, modifications, or replacements to Transmission 

Provider's Interconnection Facilities, Network Upgrades 

and/or Distribution Upgrades in accordance with Article 11 of 

this GIA and make payments for the design, procurement and 

construction of such additions, modifications, or 

replacements to Transmission Provider's Interconnection 

Facilities, Network Upgrades and/or Distribution Upgrades in 

accordance with a construction and payment schedule agreed to 

by Interconnection Customer and Transmission Provider, such 

agreement not to be unreasonably withheld. Interconnection 

Customers shall be entitled to transmission rate credits for 

costs paid by Interconnection Customer to Transmission 

Provider for the design, procurement and construction of such 

Network Upgrades identified in Appendix A in accordance with 

Article 11.5 of this GIA.  

Interconnection Customer also shall be responsible for the 

costs of any additions, modifications, or replacements to 

Interconnection Customer's Interconnection Facilities that 

may be necessary to maintain or upgrade such Interconnection 

Customer's Interconnection Facilities consistent with 

Applicable Laws and Regulations, Applicable Reliability 

Standards, Transmission Provider’s Technical Standards and/or 

Good Utility Practice.  

Article 6  Testing and Inspection 

6.1. Pre-Commercial Operation Date Testing and Modifications. 

Prior to the Commercial Operation Date of the Generating Facility, 

Transmission Provider shall test Transmission Provider's 

Interconnection Facilities, Network Upgrades, or Distribution 

Upgrades and Interconnection Customer shall test the Generating 

Facility and Interconnection Customer's Interconnection Facilities 

to ensure their safe and reliable operation. Similar testing may 

be required after initial operation. Each Party shall make any 

modifications to its facilities that are found to be necessary as 

a result of such testing. Interconnection Customer shall bear the 

cost of all such testing and modifications, subject to Article 

5.3.4(B)(4). Interconnection Customer shall generate test energy 

at the Generating Facility only if it has arranged for the delivery 

of such test energy. 

6.2. Post-Commercial Operation Date of the Generating Facility 

Testing and Modifications. Each Party shall at its own expense 

perform routine inspection and testing of its facilities and 

equipment in accordance with Good Utility Practice as may be 



 52 

necessary to ensure the continued interconnection of the 

Generating Facility with the Transmission System or Distribution 

System in a safe and reliable manner. Each Party shall have the 

right, upon advance written notice, to require reasonable 

additional testing of the other Party's facilities, at the 

requesting Party's expense, as may be necessary in accordance with 

Good Utility Practice. 

6.3. Right to Observe Testing. Each Party shall notify the other 
Party in advance of its performance of tests of its Interconnection 

Facilities. The other Party has the right, at its own expense, to 

observe such testing. 

6.4. Right to Inspect. Each Party shall have the right, but shall 
have no obligation to: (i) observe the other Party's tests and/or 

inspection of any of its System Protection Facilities and other 

protective equipment, including Power System Stabilizers, relating 

to the Generating Facility, Interconnection Facilities, and 

Interconnection Service provided under this GIA ; (ii) review the 

settings of the other Party's System Protection Facilities and 

other protective equipment relating to the Generating Facility, 

Interconnection Facilities, and Interconnection Service provided 

under this GIA; and (iii) review the other Party's maintenance 

records for the Interconnection Facilities and System Protection 

Facilities or other protective equipment relating to the 

Generating Facility, Interconnection Facilities, and 

Interconnection Service provided under this GIA. A Party may 

exercise these rights from time to time as it deems necessary upon 

reasonable notice to the other Party. The exercise or non-exercise 

by a Party of any such rights shall not be construed as an 

endorsement or confirmation of any element or condition of the 

Interconnection Facilities or the System Protection Facilities or 

other protective equipment or the operation thereof, or as a 

warranty as to the fitness, safety, desirability, or reliability 

of same. Any information that a Party obtains through the exercise 

of any of its rights under this Article 6.4 shall be deemed to be 

Confidential Information and treated pursuant to Article 22 of 

this GIA. 

 

Article 7. Metering 

7.1. General. Each Party shall comply with the Applicable 

Reliability Council requirements, Applicable Reliability 

Standards, and Transmission Provider’s Technical Standards. Unless 

otherwise agreed by the Parties, Transmission Provider shall 

install Metering Equipment at the Point of Interconnection prior 
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to any operation of the Generating Facility and shall own, operate, 

test and maintain such Metering Equipment. Power flows to and from 

the Generating Facility shall be measured at or, at Transmission 

Provider's option, compensated to, the Point of Interconnection. 

Transmission Provider shall provide metering quantities, in analog 

and/or digital form, to Interconnection Customer upon request. 

Interconnection Customer shall bear all reasonable documented 

costs associated with the purchase, installation, operation, 

testing and maintenance of the Metering Equipment. 

7.2. Check Meters. Interconnection Customer, at its option and 
expense, may install and operate, on its premises and on its side 

of the Point of Interconnection, one or more check meters to check 

Transmission Provider's meters. Such check meters shall be for 

check purposes only and shall not be used for the measurement of 

power flows for purposes of this GIA, except as provided in Article 

7.4 below. The check meters shall be subject at all reasonable 

times to inspection and examination by Transmission Provider or 

its designee. The installation, operation and maintenance thereof 

shall be performed entirely by Interconnection Customer in 

accordance with Good Utility Practice. 

7.3. Standards. Transmission Provider shall install, calibrate, 
and test revenue quality Metering Equipment in accordance with 

applicable ANSI standards. 

7.4. Testing of Metering Equipment. Transmission Provider shall 
inspect and test all Transmission Provider-owned Metering 

Equipment upon installation and at least once every two (2) years 

thereafter. If requested to do so by Interconnection Customer, 

Transmission Provider shall, at Interconnection Customer's 

expense, inspect or test Metering Equipment more frequently than 

every two (2) years. Transmission Provider shall give reasonable 

notice of the time when any inspection or test shall take place, 

and Interconnection Customer may have representatives present at 

the test or inspection. If at any time Metering Equipment is found 

to be inaccurate or defective, it shall be adjusted, repaired or 

replaced at Interconnection Customer's expense, in order to 

provide accurate metering, unless the inaccuracy or defect is due 

solely to Transmission Provider's failure to maintain, then 

Transmission Provider shall pay. If Metering Equipment fails to 

register, or if the measurement made by Metering Equipment during 

a test varies by more than two percent from the measurement made 

by the standard meter used in the test, Transmission Provider shall 

adjust the measurements by correcting all measurements for the 

period during which Metering Equipment was in error by using 

Interconnection Customer's check meters, if installed. If no such 

check meters are installed or if the period cannot be reasonably 
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ascertained, the adjustment shall be for the period immediately 

preceding the test of the Metering Equipment equal to one-half the 

time from the date of the last previous test of the Metering 

Equipment. 

7.5. Metering Data. At Interconnection Customer's expense, the 

metered data shall be telemetered to one or more locations 

designated by Transmission Provider and one or more locations 

designated by Interconnection Customer. Such telemetered data 

shall be used, under normal operating conditions, as the official 

measurement of the amount of energy delivered from the Generating 

Facility to the Point of Interconnection. 

Article 8. Communications 

8.1. Interconnection Customer Obligations. Interconnection 

Customer shall maintain satisfactory operating communications with 

Transmission Provider's Transmission System or Distribution System 

dispatcher, as applicable, or representative designated by 

Transmission Provider. Interconnection Customer shall provide 

standard voice line, dedicated voice line and facsimile 

communications at its Generating Facility control room or central 

dispatch facility through use of either the public telephone 

system, or a voice communications system that does not rely on the 

public telephone system. Interconnection Customer shall also 

provide the dedicated data circuit(s) necessary to provide 

Interconnection Customer data to Transmission Provider as set 

forth in Appendix D (Security Arrangements Details). The data 

circuit(s) shall extend from the Generating Facility to the 

location(s) specified by Transmission Provider. Any required 

maintenance of such communications equipment shall be performed by 

Interconnection Customer. Operational communications shall be 

activated and maintained under, but not be limited to, the 

following events: system paralleling or separation, scheduled and 

unscheduled shutdowns, equipment clearances, and hourly and daily 

load data. 

8.2. Remote Terminal Unit. Prior to the Initial Synchronization 
Date of the Generating Facility, a Remote Terminal Unit, or 

equivalent data collection and transfer equipment acceptable to 

the Parties, shall be installed by Interconnection Customer, or by 

Transmission Provider at Interconnection Customer's expense, to 

gather accumulated and instantaneous data to be telemetered to the 

location(s) designated by Transmission Provider through use of a 

dedicated point-to-point data circuit(s) as indicated in Article 

8.1. The communication protocol for the data circuit(s) shall be 

specified by Transmission Provider. Instantaneous bi-directional 

analog real power and reactive power flow information must be 
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telemetered directly to the location(s) specified by Transmission 

Provider. 

Each Party will promptly advise the other Party if it detects or 

otherwise learns of any metering, telemetry or communications 

equipment errors or malfunctions that require the attention and/or 

correction by the other Party. The Party owning such equipment 

shall correct such error or malfunction as soon as reasonably 

feasible. 

8.3. No Annexation. Any and all equipment placed on the premises 
of a Party shall be and remain the property of the Party providing 

such equipment regardless of the mode and manner of annexation or 

attachment to real property, unless otherwise mutually agreed by 

the Parties. 

Article 9. Operations 

9.1. General. Each Party shall comply with Applicable Reliability 

Council requirements, Applicable Reliability Standards, and 

Transmission Provider’s Technical Standards. Each Party shall use 

Reasonable Efforts to provide to the other Party all information 

that may reasonably be required by the other Party to comply with 

Applicable Reliability Council requirements, Applicable 

Reliability Standards, Transmission Provider’s Technical Standards 

as well as Applicable Laws and Regulations. 

9.2. Balancing Authority Notification. When the interconnection is 

to the Transmission System, at least three months before the 

Initial Synchronization Date, Interconnection Customer shall 

notify Transmission Provider in writing of the Balancing Authority 

in which the Generating Facility will be located. If 

Interconnection Customer elects to locate the Generating Facility 

in a Balancing Authority other than the Balancing Authority in 

which the Generating Facility is physically located, and if 

permitted to do so by the relevant transmission tariffs, all 

necessary arrangements, including but not limited to those set 

forth in Article 7 and Article 8 of this GIA, and remote Balancing 

Authority generator interchange agreements, if applicable, and the 

appropriate measures under such agreements, shall be executed and 

implemented, pursuant to terms and conditions which are acceptable 

to Transmission Provider, prior to the placement of the Generating 

Facility in the other Balancing Authority. 

9.3. Transmission Provider Obligations. Transmission Provider 

shall cause the Transmission System, Distribution System, and 

Transmission Provider's Interconnection Facilities to be operated, 

maintained and controlled in a safe and reliable manner and in 
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accordance with this GIA. Transmission Provider may provide 

operating instructions to Interconnection Customer consistent with 

this GIA and Transmission Provider's operating protocols and 

procedures as they may change from time to time and, if so 

provided, Interconnection Customer shall follow those operating 

instructions. Transmission Provider will consider changes to its 

operating protocols and procedures proposed by Interconnection 

Customer. Interconnection Customer shall be responsible for the 

costs of operating Transmission Provider’s Interconnection 

Facilities in accordance with Article 10.5.    

9.4. Interconnection Customer Obligations. Interconnection 

Customer shall at its own expense operate, maintain and control 

the Generating Facility and Interconnection Customer's 

Interconnection Facilities in a safe and reliable manner and in 

accordance with this GIA. Interconnection Customer shall operate 

the Generating Facility and Interconnection Customer's 

Interconnection Facilities in accordance with all applicable 

requirements of the Applicable Balancing Authority of which it is 

part, as such requirements are set forth in Appendix C 

(Interconnection Details) of this GIA. Appendix C (Interconnection 

Details) will be modified to reflect changes to the requirements 

as they may change from time to time. Either Party may request 

that the other Party provide copies of the requirements set forth 

in Appendix C (Interconnection Details) of this GIA. 

9.5. Start-Up and Synchronization. Consistent with the Parties' 

mutually acceptable procedures, Interconnection Customer is 

responsible for the proper synchronization of the Generating 

Facility to Transmission Provider's Transmission System or 

Distribution System. 

9.6. Reactive Power. 

9.6.1. Power Factor Design Criteria. Interconnection Customer 

shall design the Generating Facility to maintain a composite 

power delivery at continuous rated power output at the Point 

of Interconnection at a power factor within the minimum range 

of 0.95 leading to 0.95 lagging, unless Transmission Provider 

has established different requirements that apply to all 

generators in the Balancing Authority on a comparable basis 

when the interconnection is to the Transmission System or 

that otherwise apply to Generating Facilities that are 

interconnected to the Distribution System . Unless otherwise 

required by Applicable Laws and Regulations or Applicable 

Reliability Standards, the requirements of this paragraph 

shall not apply to wind generators. 
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9.6.2. Voltage Schedules. Once Interconnection Customer has 

synchronized the Generating Facility with the Transmission 

System or Distribution System, Transmission Provider shall 

require Interconnection Customer to operate the Generating 

Facility to produce or absorb reactive power within the design 

limitations of the Generating Facility set forth in Article 

9.6.1 (Power Factor Design Criteria).  This may be a wider 

range than the minimum requirements set forth in Article 9.6.1 

(Power Factor Design Criteria).  Transmission Provider's 

voltage schedules shall treat all sources of reactive power 

in the Balancing Authority in an equitable and not unduly 

discriminatory manner. Transmission Provider shall exercise 

Reasonable Efforts to provide Interconnection Customer with 

such schedules at least one (1) day in advance, and may make 

changes to such schedules as necessary to maintain the 

reliability of the Transmission System or Distribution 

System. Interconnection Customer shall operate the Generating 

Facility to maintain the specified output voltage or power 

factor at the Point of Interconnection within the design 

limitations of the Generating Facility set forth in Article 

9.6.1. If Interconnection Customer is unable to maintain the 

specified voltage or power factor, it shall promptly notify 

the System Operator. 

9.6.3. Governors and Regulators. Whenever the Generating 

Facility is operated in parallel with the Transmission System 

or Distribution and the speed governors (if installed on the 

generating unit pursuant to Good Utility Practice) and 

voltage regulators are capable of operation, Interconnection 

Customer shall operate the Generating Facility with its speed 

governors and voltage regulators in automatic operation. If 

the Generating Facility's speed governors and voltage 

regulators are not capable of such automatic operation, 

Interconnection Customer shall immediately notify 

Transmission Provider's system operator, or its designated 

representative, and ensure that such Generating Facility's 

reactive power production or absorption (measured in MVARs) 

are within the design capability of the Generating Facility's 

generating unit(s) and steady state stability limits. 

Interconnection Customer shall not cause its Generating 

Facility to disconnect automatically or instantaneously from 

the Transmission System or trip any generating unit 

comprising the Generating Facility for an under or over 

frequency condition unless the abnormal frequency condition 

persists for a time period beyond the limits set forth in 

ANSI/IEEE Standard C37.106, or such other standard as applied 
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to other generators in the Balancing Authority on a comparable 

basis. 

9.6.4. Payment for Reactive Power. Transmission Provider 

is required to pay Interconnection Customer for reactive 

power that Interconnection Customer provides or absorbs from 

the Generating Facility when Transmission Provider requests 

Interconnection Customer to operate its Generating Facility 

outside the range specified in Article 9.6.1, provided that 

if Transmission Provider pays its own or affiliated 

generators for reactive power service within the specified 

range, it must also pay Interconnection Customer. Payments 

shall be pursuant to Article 11.6 or such other agreement to 

which the Parties have otherwise agreed. 

9.7. Outages and Interruptions. 

 9.7.1. Outages. 

9.7.1.1. Outage Authority and Coordination. Each Party 

may in accordance with Good Utility Practice in 

coordination with the other Party remove from service 

any of its respective Interconnection Facilities, 

Network Upgrades, or Distribution Upgrades that may 

impact the other Party's facilities as necessary to 

perform maintenance or testing or to install or replace 

equipment. Absent an Emergency Condition, the Party 

scheduling a removal of such facility(ies) from service 

will use Reasonable Efforts to schedule such removal on 

a date and time mutually acceptable to the Parties. In 

all circumstances, any Party planning to remove such 

facility(ies) from service shall use Reasonable Efforts 

to minimize the effect on the other Party of such 

removal. 

9.7.1.2. Outage Schedules. Transmission Provider shall 

post scheduled outages of its transmission facilities on 

the OASIS. Interconnection Customer shall submit its 

planned maintenance schedules for the Generating 

Facility to Transmission Provider for a minimum of a 

rolling twenty-four month period. Interconnection 

Customer shall update its planned maintenance schedules 

as necessary. Transmission Provider may request 

Interconnection Customer to reschedule its maintenance 

as necessary to maintain the reliability of the 

Transmission System or Distribution System; provided, 

however, adequacy of generation supply shall not be a 

criterion in determining Transmission System 
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reliability. Transmission Provider shall compensate 

Interconnection Customer for any additional direct costs 

that Interconnection Customer reasonably incurs as a 

result of having to reschedule maintenance, including 

any additional overtime, breaking of maintenance 

contracts or other costs above and beyond the cost 

Interconnection Customer would have incurred absent 

Transmission Provider's request to reschedule 

maintenance. Interconnection Customer will not be 

eligible to receive compensation, if during the twelve 

(12) months prior to the date of the scheduled 

maintenance, Interconnection Customer had modified its 

schedule of maintenance activities. 

9.7.1.3. Outage Restoration. If an outage on a Party's 

Interconnection Facilities, Network Upgrades or 

Distribution Upgrades adversely affects the other 

Party's operations or facilities, the Party that owns or 

controls the facility that is out of service shall use 

Reasonable Efforts to promptly restore such 

facility(ies) to a normal operating condition consistent 

with the nature of the outage. The Party that owns or 

controls the facility that is out of service shall 

provide the other Party, to the extent such information 

is known, information on the nature of the Emergency 

Condition, an estimated time of restoration, and any 

corrective actions required. Initial verbal notice shall 

be followed up as soon as practicable with written notice 

explaining the nature of the outage. 

9.7.2. Interruption of Service. If required by Applicable 

Reliability Council requirements, Applicable Balancing 

Authority requirements, Applicable Reliability Standards, any 

applicable remedial action scheme, or Good Utility Practice 

to do so, Transmission Provider may require Interconnection 

Customer to interrupt or reduce deliveries of electricity if 

such delivery of electricity could adversely affect 

Transmission Provider's ability to perform such activities as 

are necessary to safely and reliably operate and maintain the 

Transmission System or Distribution System. The following 

provisions shall apply to any interruption or reduction 

permitted under this Article 9.7.2: 

The interruption or reduction shall continue only for so 

long as reasonably necessary under Good Utility 

Practice; 
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Any such interruption or reduction shall be made on an 

equitable, non-discriminatory basis with respect to all 

generating facilities directly connected to the 

Transmission System or relevant portion of the 

Distribution System; 

When the interruption or reduction must be made under 

circumstances which do not allow for advance notice, 

Transmission Provider shall notify Interconnection 

Customer by telephone as soon as practicable of the 

reasons for the curtailment, interruption, or reduction, 

and, if known, its expected duration. Telephone 

notification shall be followed by written notification 

as soon as practicable; 

Except during the existence of an Emergency Condition, 

when the interruption or reduction can be scheduled 

without advance notice, Transmission Provider shall 

notify Interconnection Customer in advance regarding the 

timing of such scheduling and further notify 

Interconnection Customer of the expected duration. 

Transmission Provider shall coordinate with 

Interconnection Customer using Good Utility Practice to 

schedule the interruption or reduction during periods of 

least impact to Interconnection Customer and 

Transmission Provider; 

The Parties shall cooperate and coordinate with each 

other to the extent necessary in order to restore the 

Generating Facility, Interconnection Facilities, 

Transmission System, and Distribution System to their 

normal operating state, consistent with system 

conditions and Good Utility Practice. 

9.7.3. Under-Frequency and Over Frequency Conditions. The 

Transmission System is designed to automatically activate a 

load-shed program as required by the Applicable Reliability 

Council in the event of an under-frequency system 

disturbance. Interconnection Customer shall implement under-

frequency and over-frequency relay set points for the 

Generating Facility as required by the Applicable Reliability 

Council to ensure "ride through" capability of the 

Transmission System. Generating Facility response to 

frequency deviations of pre-determined magnitudes, both 

under-frequency and over-frequency deviations, shall be 

studied and coordinated with Transmission Provider in 

accordance with Good Utility Practice. The term "ride 

through" as used herein shall mean the ability of a Generating 
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Facility to stay connected to and synchronized with the 

Transmission System during system disturbances within a range 

of under-frequency and over-frequency conditions, in 

accordance with Good Utility Practice. 

9.7.4. System Protection and Other Control Requirements. 

9.7.4.1. System Protection Facilities. Interconnection 

Customer shall, at its expense, install, operate and 

maintain System Protection Facilities as a part of the 

Generating Facility or Interconnection Customer's 

Interconnection Facilities. Transmission Provider shall 

install at Interconnection Customer's expense any System 

Protection Facilities that may be required on 

Transmission Provider's Interconnection Facilities, 

Transmission System, or Distribution System as a result 

of the interconnection of the Generating Facility and 

Interconnection Customer's Interconnection Facilities. 

Each Party's protection facilities shall be designed and 

coordinated with other systems in accordance with Good 

Utility Practice. 

Each Party shall be responsible for protection of its 

facilities consistent with Good Utility Practice. 

Each Party's protective relay design shall incorporate 

the necessary test switches to perform the tests 

required in Article 6. The required test switches will 

be placed such that they allow operation of lockout 

relays while preventing breaker failure schemes from 

operating and causing unnecessary breaker operations 

and/or the tripping of Interconnection Customer's units. 

Each Party will test, operate and maintain System 

Protection Facilities in accordance with Good Utility 

Practice. 

Prior to the In-Service Date, and again prior to the 

Commercial Operation Date of the Generating Facility, 

each Party or its agent shall perform a complete 

calibration test and functional trip test of the System 

Protection Facilities. At intervals suggested by Good 

Utility Practice and following any apparent malfunction 

of the System Protection Facilities, each Party shall 

perform both calibration and functional trip tests of 

its System Protection Facilities. These tests do not 

require the tripping of any in-service generation unit. 
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These tests do, however, require that all protective 

relays and lockout contacts be activated. 

9.7.5. Requirements for Protection. In compliance with Good 

Utility Practice, Interconnection Customer shall provide, 

install, own, and maintain relays, circuit breakers and all 

other devices necessary to remove any fault contribution of 

the Generating Facility to any short circuit occurring on the 

Transmission System or Distribution System not otherwise 

isolated by Transmission Provider's equipment, such that the 

removal of the fault contribution shall be coordinated with 

the protective requirements of the Transmission System or 

Distribution System. Such protective equipment shall include, 

without limitation, a disconnecting device or switch with 

load-interrupting capability located between the Generating 

Facility and the Transmission System or Distribution System 

at a site selected upon mutual agreement (not to be 

unreasonably withheld, conditioned or delayed) of the 

Parties. Interconnection Customer shall be responsible for 

protection of the Generating Facility and Interconnection 

Customer's other equipment from such conditions as negative 

sequence currents, over- or under-frequency, sudden load 

rejection, over- or under-voltage, and generator loss-of-

field. Interconnection Customer shall be solely responsible 

to disconnect the Generating Facility and Interconnection 

Customer's other equipment if conditions on the Transmission 

System or Distribution System could adversely affect the 

Generating Facility. 

9.7.6. Power Quality. Neither Party's facilities shall cause 

excessive voltage flicker nor introduce excessive distortion 

to the sinusoidal voltage or current waves as defined by ANSI 

Standard C84. l-1989, in accordance with IEEE Standard 519, 

or any applicable superseding electric industry standard. In 

the event of a conflict between ANSI Standard C84.1-1989, or 

any applicable superseding electric industry standard, ANSI 

Standard C84.1-1989, or the applicable superseding electric 

industry standard, shall control. 

9.8. Switching and Tagging Rules. Each Party shall provide the 

other Party a copy of its switching and tagging rules that are 

applicable to the other Party's activities. Such switching and 

tagging rules shall be developed on a non-discriminatory basis. 

The Parties shall comply with applicable switching and tagging 

rules, as amended from time to time, in obtaining clearances for 

work or for switching operations on equipment. 

9.9. Use of Interconnection Facilities by Third Parties. 
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9.9.1. Purpose of Interconnection Facilities. Except as may 

be required by Applicable Laws and Regulations, or as 

otherwise agreed to among the Parties, the Interconnection 

Facilities shall be constructed for the sole purpose of 

interconnecting the Generating Facility to the Transmission 

System or Distribution System and shall be used for no other 

purpose. 

9.9.2. Third Party Users. If required by Applicable Laws and 

Regulations or if the Parties mutually agree, such agreement 

not to be unreasonably withheld, to allow one or more third 

parties to use Transmission Provider's Interconnection 

Facilities, or any part thereof, Interconnection Customer 

will be entitled to compensation for the capital expenses it 

incurred in connection with the Transmission Provider’s 

Interconnection Facilities based upon the pro rata use of the 

Transmission Provider’s  Interconnection Facilities by all 

third party users and Interconnection Customer, in accordance 

with Applicable Laws and Regulations or upon some other 

mutually-agreed upon methodology; provided, however, that in 

no event shall Transmission Provider be obligated to 

compensate Interconnection Customer for such capital expenses 

when  Transmission Provider’s Interconnection Facilities are 

used by another Interconnection Customer, other than 

Transmission Provider itself, unless and until that other 

Interconnection Customer first provides such compensation to 

Transmission Provider. In addition, cost responsibility for 

ongoing costs, including operation and maintenance costs 

associated with the Transmission Provider’s Interconnection 

Facilities, will be allocated between Interconnection 

Customer and all third-party users based upon the pro rata 

use of the Transmission Provider’s Interconnection Facilities 

by all third party users and Interconnection Customer, in 

accordance with Applicable Laws and Regulations or upon some 

other mutually agreed upon methodology. For purposes of this 

Article 9.9.2, the phrase “third party users” shall mean other 

Interconnection Customers whose Generating Facilities are 

interconnected to and use the same Transmission Provider’s 

Interconnection Facilities (including, but not limited, to 

Transmission Provider to the extent that it is an 

Interconnection Customer whose Generating Facility is 

interconnected to and uses the same Transmission Provider’s 

Interconnection Facilities). Subject to the confidentiality 

provisions of Article 22 of this GIA and Section 13.1 of 

Transmission Provider’s GIP, Transmission Provider shall 

provide notice to Interconnection Customer if Transmission 

Provider intends to allow one or more third-parties to use 
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the same Transmission Provider’s Interconnection Facilities 

which are used to serve Interconnection Customer.  Within 

twenty (20) Calendar Days of the provision of such notice, 

Transmission Provider also shall use Reasonable Efforts to 

schedule a meeting with the Interconnection Customer and any 

such third-party user or users for the purpose of discussing 

the issue of compensation and allocation. If the issue of 

such compensation or allocation cannot be resolved through 

such negotiations, it shall be submitted to Dispute 

Resolution pursuant to Article 27.  

9.10. Disturbance Analysis Data Exchange. The Parties will 

cooperate with one another in the analysis of disturbances to 

either the Generating Facility or Transmission Provider's 

Transmission System or Distribution System by using Reasonable 

Efforts to gather and provide access to any information relating 

to any disturbance, including information from oscillography, 

protective relay targets, breaker operations and sequence of 

events records, and any disturbance information required by 

Applicable Reliability Standards or Good Utility Practice. 

Article 10 Maintenance 

10.1. Transmission Provider Obligations. Transmission 

Provider shall maintain the Transmission System or Distribution 

System, as applicable, and Transmission Provider's Interconnection 

Facilities in a safe and reliable manner and in accordance with 

this GIA. 

10.2. Interconnection Customer Obligations. Interconnection 

Customer shall maintain the Generating Facility and 

Interconnection Customer's Interconnection Facilities in a safe 

and reliable manner and in accordance with this GIA. 

10.3. Coordination. The Parties shall confer regularly to 

coordinate the planning, scheduling and performance of preventive 

and corrective maintenance on the Generating Facility and the 

Interconnection Facilities. 

10.4. Secondary Systems. Each Party shall cooperate with the 

other in the inspection, maintenance, and testing of control or 

power circuits that operate below 600 volts, AC or DC, including, 

but not limited to, any hardware, control or protective devices, 

cables, conductors, electric raceways, secondary equipment panels, 

transducers, batteries, chargers, and voltage and current 

transformers that directly affect the operation of a Party's 

facilities and equipment which may reasonably be expected to impact 

the other Party. Absent an Emergency Condition, each Party shall 
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provide advance notice to the other Party before undertaking any 

work on such circuits, especially on electrical circuits involving 

circuit breaker trip and close contacts, current transformers, or 

potential transformers. 

10.5. Operating and Maintenance Expenses. Subject to the 

provisions herein addressing the use of facilities by others, and 

except for operations and maintenance expenses associated with 

modifications made for providing interconnection or transmission 

service to a third party and such third party pays for such 

expenses, Interconnection Customer shall be responsible for all 

reasonable expenses, including, but not necessarily limited to, 

overheads, associated with: (1) owning, operating, maintaining, 

repairing, and replacing Interconnection Customer's 

Interconnection Facilities; and (2) operation, maintenance, repair 

and replacement of Transmission Provider's Interconnection 

Facilities. 

Article 11. Performance Obligation 

11.1. Interconnection Customer Interconnection Facilities. 

Interconnection Customer shall design, procure, construct, 

install, own and/or control Interconnection Customer 

Interconnection Facilities described in Appendix A 

(Interconnection Facilities, Network Upgrades and Distribution 

Upgrades) at its sole expense. 

11.2. Transmission Provider's Interconnection Facilities. 

Interconnection Customer shall design, procure, construct, and 

install Transmission Provider’s Interconnection Facilities.  

Transmission Provider shall own and/or control the Transmission 

Provider's Interconnection Facilities, described in Appendix A-1 

to this Agreement, at the sole expense of Interconnection Customer. 

11.3. [RESERVED]  

11.4. [RESERVED]  

11.5.  

 Transmission Credits or Refunds. 

 

11.5.1A. Repayment of Amounts Advanced for Phase 1 of the R-

Line Upgrade.  Provided that Interconnection Customer 

constructs the Phase 1 of the R–Line Upgrade in accordance 

with the terms of this GIA, Transmission Provider shall 

reimburse Interconnection Customer for the reimbursement 
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amount set forth in Appendix A-2, including any modifications 

proposed by Transmission Provider as set forth in Article 

5.3.4(B) to construct the Phase 1 of the R-Line Upgrade by 

check or deposit of immediately available funds to an account 

identified by Interconnection Customer) within sixty (60) 

days of receipt of the invoice specified in Article 

5.3.4(B)(9). Upon completion of all Punch List items, 

Interconnection Customer shall submit a Final Invoice as 

specified in Article 12. 

11.5.1B Interconnection customer acknowledges that Phase 2 of 

the R Line Upgrade will only be eligible for reimbursement 

through transmission rate credits.  Upon completion of all 

Punch List items, Interconnection Customer shall submit a 

Final Invoice as specified in Article 12.  

11.5.1C. Repayment of Amounts Advanced for Network Upgrades.  

The Parties acknowledge that the Transmission Provider is not 

a jurisdictional public utility subject to FERC’s rate 

jurisdiction under Section 205 or 206 of the Federal Power 

Act. The responsibility to provide transmission rate credits 

under FERC’s generation interconnection regulations, 

therefore, does not extend to Transmission Provider.  (See, 

e.g., Order No. 2003-C, 111 FERC ¶ 61,401, at P 18 (2005) 

(citing Order No. 2003, 104 FERC ¶ 61,103, at P 843 (2003)). 

Notwithstanding its non-jurisdictional status, Transmission 

Provider hereby voluntarily agrees to provide transmission 

rate credits for Network Upgrades , as delineated in Appendix 

A-1, to Interconnection Customer (or any other qualified 

person to whom Interconnection Customer assigns its rights to 

such transmission rate credits) when transmission service is 

taken on Transmission Provider’s Transmission System as 

follows: Interconnection Customer shall be entitled to 

transmission rate credits, equal to the total amount paid by 

Interconnection Customer for Network Upgrades to Transmission 

Provider’s Transmission System, which is not refunded to 

Interconnection Customer pursuant to Articles 5, 11.5.1 (a), 

12, 17, 18 or otherwise.  Such rate credits shall be provided 

by Transmission Provider, on a dollar-for-dollar basis, for 

the base transmission charges (including the traditional 

standard offer yearly delivery charge($/kW of Reserved 

Capacity) or the economic development yearly delivery 

charge($/MWh of capacity used)), as payments are made by 

Interconnection Customer (or any qualified person to whom 

Interconnection Customer assigns its rights to transmission 

rate credits) to Transmission Provider for transmission 

service taken under Transmission Provider's Tariff or under 
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a grandfathered agreement executed with Transmission Provider 

prior to August 7, 2001, when Transmission Provider’s Tariff 

was first adopted. Transmission Provider’s obligation to 

provide such rate credits shall be limited to a period no 

longer than twenty-five (25) years from the Commercial 

Operation Date of the Generating Facility.  In no event shall 

the Transmission Provider be obligated to pay interest on the 

Network Upgrade costs or transmission rate credits. 

Interconnection Customer may assign its rights to the 

transmission rate credits to any person which qualifies as an 

Eligible Customer for Point-to-Point Transmission Service 

under Transmission Provider’s Tariff or takes transmission 

service from Transmission Provider under a grandfathered 

agreement executed with Transmission Provider prior to August 

7, 2001, when Transmission Provider’s Tariff was first 

adopted. 

Notwithstanding the foregoing, Interconnection Customer and 

Transmission Provider may adopt any alternative payment 

schedule that is mutually agreeable. 

If the Generating Facility fails to achieve commercial 

operation, but it or another Generating Facility is later 

constructed and makes use of the Network Upgrades identified 

in Appendix A-1 that were financed by Interconnection 

Customer, to the extent not already refunded, Transmission 

Provider shall reimburse Interconnection Customer (or any 

qualified person to whom Interconnection Customer assigns its 

rights to transmission rate credits)  for the amounts advanced 

by Interconnection Customer for such  Network Upgrades if and 

when Transmission Provider receives payment of those amounts 

from the entity making use of the Network Upgrades. Before 

any such reimbursement can occur, the Interconnection 

Customer, or the entity that ultimately constructs the 

Generating Facility, if different, is responsible for 

identifying the entity to which reimbursement must be made.  

Reimbursement of Phase 2  

11.5.2. Special Provisions for Affected Systems. 

Transmission Provider shall not be responsible for financing 

or repaying any amounts advanced to any Affected System 

Operator for Affected System Upgrades.  It shall be the sole 

responsibility of Interconnection Customer to enter into an 

agreement with any Affected System Operator that provides for 

the financing of any necessary Affected System Upgrades and 

repayment. Nothing in this GIA shall obligate the 

Transmission Provider to compensate an Affected System for 

the cost of any impact allegedly caused in furtherance of 
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this GIA or by virtue of any activity undertaken by 

Interconnection Customer.  Further, nothing in this GIA shall 

obligate Transmission Provider to provide for refunds, 

credits or repayments of any costs paid by Interconnection 

Customer to an Affected System.  

11.5.3. Notwithstanding any other provision of this GIA, 

nothing herein shall be construed as relinquishing or foreclosing 

any rights, including but not limited to firm transmission rights, 

capacity rights, transmission congestion rights, or transmission 

credits, that Interconnection Customer, shall be entitled to, now 

or in the future under any other agreement or tariff as a result 

of, or otherwise associated with, the transmission capacity, if 

any, created by the Network Upgrades, including the right to obtain 

reimbursements or transmission credits for transmission service 

that is not associated with the Generating Facility. 

11.6. Interconnection Customer Compensation. If Transmission 

Provider requests or directs Interconnection Customer to provide 

a service pursuant to Articles 9.6.4 (Payment for Reactive Power), 

or 13.5.1 of this GIA, Transmission Provider shall compensate 

Interconnection Customer in accordance with Interconnection 

Customer's applicable rate schedule then in effect unless the 

provision of such service(s) is subject to an RTO or ISO FERC-

approved rate schedule. Interconnection Customer shall serve 

Transmission Provider or RTO or ISO with any filing of a proposed 

rate schedule at the time of such filing with FERC. To the extent 

that no rate schedule is in effect at the time the Interconnection 

Customer is required to provide or absorb any Reactive Power under 

this GIA, Transmission Provider agrees to compensate 

Interconnection Customer in such amount as would have been due 

Interconnection Customer had the rate schedule been in effect at 

the time service commenced; provided, however, that such rate 

schedule must be filed at FERC or other appropriate Governmental 

Authority within sixty (60) Calendar Days of the commencement of 

service and payment is subject to refund if such rates are 

ultimately found to be unjust, unreasonable, unduly discriminatory 

or preferential. 

11.6.2. Interconnection Customer Compensation for Actions 

During Emergency Condition. Transmission Provider or RTO or ISO 

shall compensate Interconnection Customer for its provision of 

real and reactive power and other Emergency Condition services 

that Interconnection Customer provides to support the Transmission 

System during an Emergency Condition in accordance with Article 

11.6. 

Article 12. Invoice 
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12.1. General. Unless the Parties otherwise agree to a 

different time period for invoices, each Party shall submit to the 

other Party, on a monthly basis, invoices of amounts due for the 

preceding month. Each invoice shall state the month to which the 

invoice applies and fully describe the services and equipment 

provided. The Parties may discharge mutual debts and payment 

obligations due and owing to each other on the same date through 

netting, in which case all amounts a Party owes to the other Party 

under this GIA, including any applicable interest payments or 

credits, shall be netted so that only the net amount remaining due 

shall be paid by the owing Party. 

12.2. a. Final Invoice Of Transmission Provider. If 

applicable, within six months after completion of the construction 

of Transmission Provider's Interconnection Facilities, Network 

Upgrades, and Distribution Upgrades, Transmission Provider shall 

provide an invoice of the final cost of the construction of 

Transmission Provider's Interconnection Facilities, Network 

Upgrades, and Distribution Upgrades incurred by Transmission 

Provider,  and shall set forth such costs in sufficient detail to 

enable Interconnection Customer to compare the actual costs with 

the estimates and to ascertain deviations, if any, from the cost 

estimates. In the event that the final, actual cost incurred by 

Transmission Provider for  Transmission Provider’s Interconnection 

Facilities, Network Upgrades, and Distribution Upgrades is less 

than the estimated cost paid by Interconnection Customer to 

Transmission Provider, then Transmission Provider shall refund to 

Interconnection Customer any amount by which the payment made by 

Interconnection Customer for  the estimated cost of Transmission 

Provider’s Interconnection Facilities, Network Upgrades, and 

Distribution Upgrades exceeds the final, actual cost incurred by 

Transmission Provider for Transmission Provider’s Interconnection 

Facilities, Network Upgrades, and Distribution Upgrades within 

thirty (30) Calendar Days of the issuance of such final 

construction invoice.  

  b.  Final Invoice of Interconnection Customer  

12.3. Upon completion of all Punch List items for the Phase 1 

of the R-Line Upgrade, Transmission Provider shall reimburse 

Interconnection Customer the remaining 5% of the Reimbursement 

Amount set forth on Appendix A-2 within sixty (60) Calendar Days 

of receipt of Interconnection Customer’s Final Invoice. 

12.4. Payment. Invoices shall be rendered to the paying Party 

at the address specified in Appendix F (Addresses for Delivery of 

Notices and Billings). The Party receiving the invoice shall pay 

the invoice within thirty (30) Calendar Days of receipt unless 
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otherwise specified in this GIA. All payments shall be made in 

immediately available funds payable to the other Party, or by wire 

transfer to a bank named and account designated by the invoicing 

Party. Payment of invoices by either Party will not constitute a 

waiver of any rights or claims either Party may have under this 

GIA. 

12.5. Disputes. In the event of a billing dispute between 

Transmission Provider and Interconnection Customer, Transmission 

Provider shall continue to provide Interconnection Service under 

this GIA as long as Interconnection Customer is not otherwise in 

breach of its obligations under this GIA and the Interconnection 

Customer: (i) continues to make all payments not in dispute; and 

(ii) pays to Transmission Provider or into an independent escrow 

account the portion of the invoice in dispute, pending resolution 

of such dispute. If Interconnection Customer fails to meet this 

payment requirement for continuation of service, then Transmission 

Provider may provide notice to Interconnection Customer of a 

Default pursuant to Article 17. Within thirty (30) Calendar Days 

after the resolution of the dispute, the Party that owes money to 

the other Party shall pay the amount due with interest where 

interest shall be calculated using an interest rate equal to the 

“Prime Rate” for domestic banks, as published in The Wall Street 

Journal in the “Money Rates” section, in effect on the date payment 

is due, plus one percent (1%) per annum, not to exceed the maximum 

rate allowed by Applicable Laws and Regulation; provided, however, 

that if Transmission Provider fails to timely issue the interim 

construction payment as required by Article 5.4.3(B)(9), then 

Transmission Provider shall, upon presentment of document 

reasonable acceptable to Transmission Provider from 

Interconnection Customer’s financial lender, pay such additional 

financing cost paid by Interconnection Customer that was caused by 

Transmission Provider’s delay up to a maximum of ten percent (10%) 

per annum.  Interest on unpaid amounts shall be calculated from 

the due date of the invoice to the date of payment. When payments 

are made by mail, invoices shall be considered as having been paid 

on the date of receipt by the other Party.  

Article 13. Emergencies 

13.1. Definition. "Emergency Condition" shall mean a condition 

or situation: (i) that in the judgment of the Party making the 

claim is imminently likely to endanger life or property; or (ii) 

that, in the case of Transmission Provider, is imminently likely 

(as determined in a non-discriminatory manner) to cause a material 

adverse effect on the security of, or damage to the Distribution 

System, Transmission System, Transmission Provider's 

Interconnection Facilities or the Transmission Systems of others 
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to which the Transmission System is directly connected; or (iii) 

that, in the case of Interconnection Customer, is imminently likely 

(as determined in a non-discriminatory manner) to cause a material 

adverse effect on the security of, or damage to, the Generating 

Facility or Interconnection Customer's Interconnection Facilities' 

System restoration and black start shall be considered Emergency 

Conditions; provided, that Interconnection Customer is not 

obligated by this GIA to possess black start capability. 

13.2. Obligations. Each Party shall comply with the Emergency 

Condition procedures of the Transmission Provider, NERC, the 

Applicable Reliability Council, Applicable Laws and Regulations, 

and any other emergency procedures agreed to by the Transmission 

Provider and Interconnection Customer.  

13.3. Notice. Transmission Provider shall notify 

Interconnection Customer promptly when it becomes aware of an 

Emergency Condition that affects Transmission Provider's 

Interconnection Facilities, Transmission System, or Distribution 

System that may reasonably be expected to affect Interconnection 

Customer's operation of the Generating Facility or Interconnection 

Customer's Interconnection Facilities. Interconnection Customer 

shall notify Transmission Provider promptly when it becomes aware 

of an Emergency Condition that affects the Generating Facility or 

Interconnection Customer's Interconnection Facilities that may 

reasonably be expected to affect the Distribution System, 

Transmission System or Transmission Provider's Interconnection 

Facilities. To the extent information is known, the notification 

shall describe the Emergency Condition, the extent of the damage 

or deficiency, the expected effect on the operation of 

Interconnection Customer's or Transmission Provider's facilities 

and operations, its anticipated duration and the corrective action 

taken and/or to be taken. The initial notice shall be followed as 

soon as practicable with written notice. 

13.4. Immediate Action. Unless, in Interconnection Customer's 

reasonable judgment, immediate action is required, Interconnection 

Customer shall obtain the consent of Transmission Provider, such 

consent to not be unreasonably withheld, prior to performing any 

manual switching operations at the Generating Facility or 

Interconnection Customer's Interconnection Facilities in response 

to an Emergency Condition either declared by Transmission Provider 

or otherwise regarding the Transmission System or Distribution 

System. 

13.5. Transmission Provider Authority. 
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13.5.1. General. Transmission Provider may take whatever 

actions or inactions with regard to the Distribution System, 

Transmission System or Transmission Provider's 

Interconnection Facilities it deems necessary during an 

Emergency Condition in order to (i) preserve public health 

and safety, (ii) preserve the reliability of the Distribution 

System, Transmission System or Transmission Provider's 

Interconnection Facilities, (iii) limit or prevent damage, 

and (iv) expedite restoration of service. 

Transmission Provider shall use Reasonable Efforts to 

minimize the effect of such actions or inactions on the 

Generating Facility or Interconnection Customer's 

Interconnection Facilities. Transmission Provider may, on the 

basis of technical considerations, require the Generating 

Facility to mitigate an Emergency Condition by taking actions 

necessary and limited in scope to remedy the Emergency 

Condition, including, but not limited to, directing 

Interconnection Customer to shut-down, start-up, increase or 

decrease the real or reactive power output of the Generating 

Facility; implementing a reduction or disconnection pursuant 

to Article 13.5.2; directing Interconnection Customer to 

assist with blackstart (if available) or restoration efforts; 

or altering the outage schedules of the Generating Facility 

and Interconnection Customer's Interconnection Facilities. 

Interconnection Customer shall comply with all of 

Transmission Provider's operating instructions concerning 

Generating Facility real power and reactive power output 

within the manufacturer's design limitations of the 

Generating Facility's equipment that is in service and 

physically available for operation at the time, in compliance 

with Applicable Laws and Regulations. 

13.5.2. Reduction and Disconnection. Transmission Provider 

may reduce Interconnection Service or disconnect the 

Generating Facility or Interconnection Customer's 

Interconnection Facilities, when such, reduction or 

disconnection is necessary under Good Utility Practice due to 

Emergency Conditions. These rights are separate and distinct 

from any right of curtailment of Transmission Provider 

pursuant to Transmission Provider's Tariff or rules 

pertaining to the Distribution System. When Transmission 

Provider can schedule the reduction or disconnection in 

advance, Transmission Provider shall notify Interconnection 

Customer of the reasons, timing and expected duration of the 

reduction or disconnection. Transmission Provider shall 

coordinate with Interconnection Customer using Good Utility 
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Practice to schedule the reduction or disconnection during 

periods of least impact to Interconnection Customer and 

Transmission Provider. Any reduction or disconnection shall 

continue only for so long as reasonably necessary under Good 

Utility Practice. The Parties shall cooperate with each other 

to restore the Generating Facility, the Interconnection 

Facilities, Transmission System, and Distribution System to 

their normal operating state as soon as practicable 

consistent with Good Utility Practice. 

13.6. Interconnection Customer Authority. Consistent with Good 

Utility Practice and the GIA and the GIP, Interconnection Customer 

may take actions or inactions with regard to the Generating 

Facility or Interconnection Customer's Interconnection Facilities 

during an Emergency Condition in order to (i) preserve public 

health and safety, (ii) preserve the reliability of the Generating 

Facility or Interconnection Customer's Interconnection Facilities, 

(iii) limit or prevent damage, and (iv) expedite restoration of 

service. Interconnection Customer shall use Reasonable Efforts to 

minimize the effect of such actions or inactions on the 

Distribution System, Transmission System and Transmission 

Provider's Interconnection Facilities. Transmission Provider shall 

use Reasonable Efforts to assist Interconnection Customer in such 

actions. 

13.7. Limited Liability. Except as otherwise provided in 

Article 11.6.1 of this GIA, neither Party shall be liable to the 

other for any action it takes in responding to an Emergency 

Condition so long as such action is made in good faith and is 

consistent with Good Utility Practice. 

Article 14. Regulatory Requirements and Governing Law 

14.1. Regulatory Requirements. Each Party's obligations under 

this GIA shall be subject to its receipt of any required approval 

or certificate from one or more Governmental Authorities in the 

form and substance satisfactory to the applying Party, or the Party 

making any required filings with, or providing notice to, such 

Governmental Authorities, and the expiration of any time period 

associated therewith. Each Party shall in good faith seek and use 

its Reasonable Efforts to obtain such other approvals, consistent 

with state law. Nothing in this GIA shall require Interconnection 

Customer or Transmission Provider to take any action that could 

result in its inability to obtain, or its loss of, status or 

exemption under the Federal Power Act, the Public Utility Holding 

Company Act of 1935, as amended, or the Public Utility Regulatory 

Policies Act of 1978. 
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14.2. Governing Law. 

14.2.1. This GIA shall be interpreted and enforced in 

accordance with the substantive and procedural laws of the 

State of California.  All actions or proceedings with respect 

to or arising in connection with this GIA shall be tried and 

litigated exclusively in State court located in the County of 

Imperial, California and/or Federal court located in the 

County of San Diego or County of Imperial, California. The 

aforementioned choice of venue is mandatory, thereby 

precluding the possibility of litigation between the Parties 

with respect to or arising out of this GIA in any jurisdiction 

other than that specified in this paragraph.  Each Party 

hereby waives any right it may have to assert the doctrine of 

forum non convenience or a similar doctrine or to object to 

venue with respect to any proceeding brought in accordance 

with this paragraph, and stipulates that the State court 

located in Imperial County, California and/or the Federal 

court located in the Counties of Imperial and San Diego, 

California, shall have in personam jurisdiction and venue 

over each of them for the purpose of litigating any dispute 

or proceeding arising out of or related to this GIA. Each 

Party hereby authorizes service of process sufficient for 

personal jurisdiction in any action against it at the address 

and in the manner for giving notice as set forth in Article 

15 and Appendix F (Addresses for Delivery of Notices and 

Billings) to this GIA. 

14.2.2. This GIA is subject to all Applicable Laws and 

Regulations and the Transmission Provider’s Tariff. 

14.2.3. Each Party expressly reserves the right to seek 

changes in, appeal, or otherwise contest any laws, orders, 

rules, or regulations of a Governmental Authority. 

Article 15. Notices. 

15.1. General. Unless otherwise provided in this GIA, any 

notice, demand or request required or permitted to be given by 

either Party to the other and any instrument required or permitted 

to be tendered or delivered by either Party in writing to the other 

shall be effective when delivered and may be so given, tendered or 

delivered, by recognized national courier, or by depositing the 

same with the United States Postal Service with postage prepaid, 

for delivery by certified or registered mail, addressed to the 

Party, or personally delivered to the Party, at the address set 

out in Appendix F (Addresses for Delivery of Notices and Billings). 
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Either Party may change the notice information in this GIA by 

giving five (5) Business Days written notice prior to the effective 

date of the change. 

15.2. Billings and Payments. Billings and payments shall be 

sent to the addresses set out in Appendix F (Addresses for Delivery 

of Notices and Billings). 

15.3. Alternative Forms of Notice. Any notice or request 

required or permitted to be given by a Party to the other and not 

required by this Agreement to be given in writing may be so given 

by telephone, facsimile or email to the telephone numbers and email 

addresses set out in Appendix F (Addresses for Delivery of Notices 

and Billings). 

15.4. Operations and Maintenance Notice. Each Party shall 

notify the other Party in writing of the identity of the person(s) 

that it designates as the point(s) of contact with respect to the 

implementation of Articles 9 and 10. 

Article 16. Force Majeure 

16.1. Force Majeure. 

16.1.1. Economic hardship is not considered a Force Majeure 

event. 

16.1.2. Neither Party shall be considered to be in Default 

with respect to any obligation hereunder, (including 

obligations under Article 4), other than the obligation to 

pay money when due, if prevented from fulfilling such 

obligation by Force Majeure. A Party unable to fulfill any 

obligation hereunder (other than an obligation to pay money 

when due) by reason of Force Majeure shall give notice and 

the full particulars of such Force Majeure to the other Party 

in writing or by telephone as soon as reasonably possible 

after the occurrence of the cause relied upon. Telephone 

notices given pursuant to this Article shall be confirmed in 

writing as soon as reasonably possible and shall specifically 

state full particulars of the Force Majeure, the time and 

date when the Force Majeure occurred and when the Force 

Majeure is reasonably expected to cease. The Party affected 

shall use Reasonable Efforts to remove such disability with 

reasonable dispatch, but shall not be required to accede or 

agree to any provision not satisfactory to it in order to 

settle and terminate a strike or other labor disturbance. 
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Article 17. Default 

17.1. Default   

17.1.1. General. No Party shall be considered to be in 

Default with respect to any obligation hereunder (other than 

an obligation to pay money when due), if prevented from 

fulfilling such obligation by Force Majeure.  A Party unable 

to fulfill any obligation by reason of Force Majeure shall 

give notice to the other Party in writing or by telephone as 

soon as reasonably possible after the occurrence of the cause 

relied upon.  Telephone notices given pursuant to this Article 

shall be confirmed in writing as soon as reasonably possible 

and shall specifically state full particulars of the Force 

Majeure, the time and date when the Force Majeure occurred 

and when the Force Majeure is reasonably expected to cease. 

However, a Party whose performance under this Agreement is 

hindered by an event of Force Majeure shall make all 

reasonable efforts to perform its obligations under this 

Agreement with reasonable dispatch, but shall not be required 

to accede or agree to any provision not satisfactory to it in 

order to settle and terminate a strike or other labor 

disturbance.    

Upon a Breach, the non-breaching Party shall give written 

notice of such Breach to the breaching Party. Except as 

provided in Article 17.1.2, the breaching Party shall have 

thirty (30) Calendar Days from receipt of the Default notice 

within which to cure such Breach; provided however, if such 

Breach is not capable of cure within thirty (30) Calendar 

Days, the breaching Party shall commence such cure within 

thirty (30) Calendar Days after notice and will use Reasonable 

Efforts to complete such cure within ninety (90) Calendar 

Days from receipt of the Default notice; and, if cured within 

such time, the Breach specified in such notice shall cease to 

exist. 

17.1.2 Right to Terminate. If a Breach is not cured as 

provided in this Article, or if a Breach is not capable of 

being cured within the period provided for herein, the non-

breaching Party shall have the right to declare a Default and 

terminate this GIA by written notice at any time, and be 

relieved of any further obligation hereunder and, whether or 

not that Party terminates this GIA, to recover from the 

breaching Party all amounts due hereunder, plus all other 

damages and remedies to which it is entitled at law or in 

equity. The Parties’ obligations under Section 5.3.4(A) and 
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5.3.4(B)shall survive the notice of breach for a material 

obligation unrelated to Sections 5.3.4(A) or 5.3.4(B).  

The Parties shall use Reasonable Efforts to mitigate the 

amounts due and damages resulting from a Default; provided, 

however, that in the event of a Default by Interconnection 

Customer, Transmission Provider shall have the unconditional 

right to liquidate any security provided by Interconnection 

Customer  and use the proceeds to pay for: (a) the engineering 

design, procurement and construction of Common Upgrades 

identified in Appendices A1 and A(2) (Interconnection 

Facilities, Network Upgrades and Distribution Upgrades) to 

this GIA; (b) the engineering design, procurement and 

construction of any other Network Upgrades identified in 

Appendices A(1) and A(2) (Interconnection Facilities, Network 

Upgrades and Distribution Upgrades) to this GIA, which 

Transmission Provider determines, in its sole discretion, 

would have an adverse impact on the cost or timing of any 

Interconnection Request with an equal or later Queue 

Position; (c) disconnection of Interconnection Customer’s 

Generating Facility and any of the Interconnection Facilities 

from the Transmission Provider’s Transmission System or 

Distribution System; (d) labor, equipment and/or materials 

necessary to restore the Interconnection Facilities,  

Transmission System, or Distribution System to a safe and 

reliable condition; and (e) costs incurred by Transmission 

Provider to cancel or modify contracts for labor, equipment 

and/or  materials associated with the Interconnection 

Facilities, Network Upgrades, and/or Distribution Upgrades 

identified in Appendix A(1) or A(2) (Interconnection 

Facilities, Network Upgrades and Distribution Upgrades) to 

this GIA; and, provided further, however, that Transmission 

Provider shall have the unconditional right to apply the 

deposit provided by Interconnection Customer pursuant to 

Article 4.5 to pay amounts due to Transmission Provider for 

Generation Imbalance Service and/or Balancing Authority Area 

Service. The provisions of this Article will survive 

termination of this GIA.   

Article 18. Indemnity, Consequential Damages and Insurance 

18.1. Indemnity. The Parties shall indemnify each other in 

accordance with comparative fault principles under California law. 

18.2. Consequential Damages. Except for liability arising out 

of the fraud or intentional misconduct of a Party, in no event 

shall a Party be liable to the other Party, with respect to any 

losses, or claims arising out of or in connection with this GIA, 
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for any special, indirect, incidental, consequential, or punitive 

damages, including but not limited to loss of profit or revenue, 

loss of the use of equipment, cost of capital, cost of temporary 

equipment or services. Any damages for which a Party is liable to 

the other Party must be reasonably foreseeable.    

18.3. Insurance. Interconnection Customer shall, at its own 

expense, maintain in force throughout the period of this GIA, and 

until released by the Transmission Provider, the following minimum 

insurance coverage, with insurers authorized to do business in the 

state where the Point of Interconnection is located: 

18.3.1. Employers' Liability and Workers' Compensation 

Insurance providing statutory benefits in accordance with the 

laws and regulations of the state in which the Point of 

Interconnection is located.  

18.3.2. Commercial General Liability Insurance including 

premises and operations, personal injury, broad form property 

damage, broad form blanket contractual liability coverage 

(including coverage for the contractual indemnification) 

products and completed operations coverage, coverage for 

explosion, collapse and underground hazards, independent 

contractors coverage, coverage for pollution to the extent 

normally available and punitive damages to the extent 

normally available and a cross liability endorsement, with 

minimum limits of One Million Dollars ($1,000,000) per 

occurrence/One Million Dollars ($1,000,000) aggregate 

combined single limit for personal injury, bodily injury, 

including death and property damage.  Parties agree that 

insurance coverage provided under the Aegis excess liability 

policy form, or an equivalent policy, above a self-insured 

retention, will satisfy this requirement. 

18.3.3. Comprehensive Automobile Liability Insurance for 

coverage of owned and non-owned and hired vehicles, trailers 

or semi-trailers designed for travel on public roads, with a 

minimum, combined single limit of One Million Dollars 

($1,000,000) per occurrence for bodily injury, including 

death, and property damage.  Parties agree that insurance 

coverage provided under the Aegis excess liability policy 

form, or an equivalent policy, above a self-insured 

retention, will satisfy this requirement. 

18.3.4. Excess Public Liability Insurance over and above the 

Employers' Liability Commercial General Liability and 

Comprehensive Automobile Liability Insurance coverage, with 

a minimum combined single limit of Twenty Million Dollars 
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($20,000,000) per occurrence/Twenty Million Dollars 

($20,000,000) aggregate. Parties agree that insurance 

coverage provided under the Aegis excess liability policy 

form, or an equivalent policy, above a self-insured 

retention, will satisfy this requirement. 

18.3.5. The Interconnection Customer’s Commercial General 

Liability Insurance, Comprehensive Automobile Insurance and 

Excess Public Liability Insurance policies shall name the 

Transmission Provider, its parent, associated and Affiliate 

companies and their respective directors, officers, agents, 

servants and employees ("Transmission Provider Group") as 

additional insured.  The Interconnection Customer’s policies 

shall contain provisions whereby the insurers waive all 

rights of subrogation in accordance with the provisions of 

this GIA against the Transmission Provider Group and provide 

thirty (30) Calendar Days advance written notice to the 

Transmission Provider Group prior to anniversary date of 

cancellation or any material change in coverage or condition. 

18.3.6. The Commercial General Liability Insurance, 

Comprehensive Automobile Liability Insurance and Excess 

Public Liability Insurance policies shall contain provisions 

that specify that the policies are primary and shall apply to 

such extent without consideration for other policies 

separately carried and shall state that each insured is 

provided coverage as though a separate policy had been issued 

to each, except the insurer's liability shall not be increased 

beyond the amount for which the insurer would have been liable 

had only one insured been covered.  Interconnection Customer 

shall be responsible for its respective deductibles or 

retentions. 

18.3.7. The Commercial General Liability Insurance, 

Comprehensive Automobile Liability Insurance and Excess 

Public Liability Insurance policies, if written on a Claims 

First Made Basis, shall be maintained in full force and effect 

for two (2) years after termination of this GIA, which 

coverage may be in the form of tail coverage or extended 

reporting period coverage if agreed by the Parties. 

18.3.8. The requirements contained herein as to the types 

and limits of all insurance to be maintained by 

Interconnection Customer are not intended to and shall not in 

any manner, limit or qualify the liabilities and obligations 

assumed by Interconnection Customer under this GIA. 
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18.3.9. Within ten (10) Calendar Days following execution of 

this GIA, and as soon as practicable after the end of each 

fiscal year or at the renewal of the insurance policy and in 

any event within ninety (90) Calendar Days thereafter, 

Interconnection Customer shall provide certification of all 

insurance required in this GIA, executed by each insurer or 

by an authorized representative of each insurer. 

18.3.10. Notwithstanding the foregoing, Interconnection 

Customer may self-insure to meet the minimum insurance 

requirements of Articles 18.3.2 through 18.3.8 to the extent 

it maintains a self-insurance program; provided that, such 

Interconnection Customer has an issuer credit rating or 

senior secured debt rating of investment grade or better as 

rated by Standard & Poor's and that its self-insurance program 

meets the minimum insurance requirements of Articles 18.3.2 

through 18.3.8. For any period of time that Interconnection 

Customer has no issuer credit rating and its senior unsecured 

debt is unrated by Standard & Poor's or Interconnection 

Customer has an issuer credit rating or a senior unsecured 

debt rating of less than investment grade as rated by Standard 

& Poor's, Interconnection Customer shall comply with the 

insurance requirements applicable to it under Articles 18.3.2 

through 18.3.9.  In the event that Interconnection Customer 

is permitted to self-insure pursuant to this article, it shall 

notify the Transmission Provider that it meets the 

requirements to self-insure and that its self-insurance 

program meets the minimum insurance requirements in a manner 

consistent with that specified in Article 18.3.9. 

18.3.11. Interconnection Customer agrees to report to 

Transmission Provider in writing as soon as practical all 

accidents or occurrences resulting in injuries to any person, 

including death, and any property damage arising out of this 

GIA. 

Article 19. Assignment 

19.1. Assignment.  This GIA may be assigned by either Party 

only with the written consent of the other; provided that either 

Party may assign this GIA without the consent of the other Party 

to any Affiliate of the assigning Party with an equal or greater 

credit rating and with the legal authority and operational ability 

to satisfy the obligations of the assigning Party under this GIA; 

and provided further that Interconnection Customer shall have the 

right to assign this GIA, without the consent of Transmission 

Provider, for collateral security purposes to aid in providing 

financing for the Generating Facility, provided that 
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Interconnection Customer will promptly notify Transmission 

Provider of any such assignment. Any financing arrangement entered 

into by Interconnection Customer pursuant to this article will 

provide that prior to or upon the exercise of the secured party's, 

trustee's or mortgagee's assignment rights pursuant to said 

arrangement, the secured creditor, the trustee or mortgagee will 

notify Transmission Provider of the date and particulars of any 

such exercise of assignment right(s), including providing the 

Transmission Provider with proof that it meets the requirements of 

Article 18.3. Any attempted assignment that violates this article 

is void and ineffective. Any assignment under this GIA shall not 

relieve a Party of its obligations, nor shall a Party's obligations 

be enlarged, in whole or in part, by reason thereof. Where 

required, consent to assignment will not be unreasonably withheld, 

conditioned or delayed. 

19.2 Financing Party Accommodations. In connection with any 

financing arrangement entered into by Interconnection Customer as 

contemplated by this Article 19, Transmission Provider shall 

execute and deliver a customary consent to collateral assignment 

for the benefit of any secured creditor, trustee or mortgagee in 

substantially the form attached hereto as Appendix H. Transmission 

Provider agrees to work with Interconnection Customer in good faith 

to facilitate Interconnection Customer’s financing obligations.   

Article 20. Severability 

20.1. Severability. If any provision in this GIA is finally 

determined to be invalid, void or unenforceable by any court or 

other Governmental Authority having jurisdiction, such 

determination shall not invalidate, void or make unenforceable any 

other provision, agreement or covenant of this GIA.  

Article 21. Comparability 

21.1. Comparability. The Interconnection Customer will comply 

with all applicable comparability and code of conduct laws, rules 

and regulations, as amended from time to time.  For clarity and 

avoidance of ambiguity, Transmission Provider is not a 

jurisdictional public utility to which Section 205 or 206 of the 

Federal Power Act or FERC rules and regulations thereunder apply. 

Article 22. Confidentiality.  

22.1. Subject to Article 22.1.2 and Section 13.1 of 

Transmission Provider’s GIP, Confidential Information shall 

include, without limitation, all information relating to a Party's 

technology, research and development, business affairs, and 
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pricing, and any other confidential, proprietary or commercially-

sensitive information supplied by either of the Parties to the 

other; provided, however, that such information is Confidential 

Information only if it is clearly designated or marked in writing 

as confidential on the face of the document,  or where  such 

information is conveyed orally, electronically or through 

inspection, without a writing, the Party supplying such 

information promptly submits, within five (5) Business Days of the 

conveyance of such information, a written notification to the other 

Party that it is designating such information as Confidential 

Information. 

If requested by either Party, the other Party shall provide in 

writing, the basis for asserting that the information referred to 

in this Article 22 warrants confidential treatment, and the 

requesting Party may disclose such writing to the appropriate 

Governmental Authority. Each Party shall be responsible for the 

costs associated with affording confidential treatment to its 

information. 

Information will no longer be deemed confidential if the Party 

that designated the information as confidential notifies the other 

Party that it no longer is confidential. 

22.1.1. Term. During the term of this GIA, and for a period 

of three (3) years after the expiration or termination of 

this GIA, except as otherwise provided in this Article 22 and 

Section 13.1 of the Transmission Provider’s GIP, each Party 

shall hold in confidence and shall not disclose to any person 

Confidential Information. 

22.1.2. Scope. Confidential Information shall not include 

information that the receiving Party can demonstrate: (1) is 

generally available to the public other than as a result of 

a disclosure by the receiving Party; (2) was in the lawful 

possession of the receiving Party on a non-confidential basis 

before receiving it from the disclosing Party; (3) was 

supplied to the receiving Party without restriction by a third 

party, who, to the knowledge of the receiving Party after due 

inquiry, was under no obligation to the disclosing Party to 

keep such information confidential; (4) was independently 

developed by the receiving Party without reference to 

Confidential Information of the disclosing Party; (5) is, or 

becomes, publicly known, through no wrongful act or omission 

of the receiving Party or violation of the provisions of this 

GIA or Section 13.1 of Transmission Provider’s GIP; or (6) is 

required, in accordance with Article 22.1.4 or 22.1.5 of the 

GIA or Section 13.1 of Transmission Provider’s GIP, to be 
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disclosed by any Governmental Authority or is otherwise 

required to be disclosed by law, order or subpoena, or is 

necessary in any legal proceeding establishing rights and 

obligations under this GIA.  

Transmission Provider shall have the right to aggregate and 

code information provided by Interconnection Customer, 

including, but not necessarily limited to, information relied 

upon by Transmission Provider in Interconnection Studies and 

reports, for purposes of protecting Interconnection 

Customer’s Confidential Information from disclosure. 

Composite documents, data, and other information that may be 

developed by Transmission Provider based on Confidential 

Information shall not be deemed confidential if the composite 

documents, data, and other information do not disclose the 

Confidential Information of Interconnection Customer.        

22.1.3. Disclosure of Confidential Information. Neither 

Party shall disclose Confidential Information to any other 

person, except as provided below and in Articles 22.1.4 and 

22.1.5 of this GIA or in Section 13.1. of Transmission 

Provider’s GIP: 

(a) A Party may disclose the other Party’s Confidential 

Information with the consent of the other Party, such 

consent not to be unreasonably withheld; 

(b) A Party may disclose the other Party’s Confidential 

Information to its Affiliates (limited by any Applicable 

Reliability Standards or Standards of Conduct 

requirements), subcontractors, employees, consultants, 

or to parties who may be or considering providing 

financing to or equity participation with 

Interconnection Customer, or to potential purchasers or 

assignees of Interconnection Customer, or to 

representatives of other Affected Systems, on a need-

to-know basis in connection with this GIA and 

Transmission Provider’s GIP; provided, however, that 

before disclosing the Confidential Information of the 

other Party, the disclosing Party first advises the 

person to whom it intends to disclose the Confidential 

Information of the confidentiality provisions of this 

Article 22 and Section 13.1 of Transmission Provider’s 

GIP and the person agrees to comply with such provisions, 

including by executing any Non-Disclosure Agreement 

required by Transmission Provider and any 

Confidentiality Agreement required by WECC. 
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(c) A Party may disclose the Confidential Information of 

the other Party when such disclosure is: (i) required by 

law; (ii) reasonably deemed by the disclosing Party to 

be required to be disclosed in connection with a dispute 

between or among the Parties, or the defense of 

litigation or dispute; or(iii) necessary to fulfill its 

obligations under this GIA or under the Transmission 

Provider’s Tariff, or as a Transmission Provider or 

WECC-registered Transmission Planner or Balancing 

Authority,  including disclosing the Confidential 

Information to an RTO or ISO or to a sub-regional, 

regional or national reliability organization or 

planning group; provided, however, that unless 

Transmission Provider determines that immediate 

disclosure of Confidential Information is necessary to 

prevent or remedy an operational emergency, prior to any 

disclosure of the other Party's Confidential Information 

under this subparagraph and subject to the limited 

exceptions described in Articles 22.1.4 and 22.1.5 

below, the disclosing Party must promptly notify the 

other Party in writing of its intent to disclose the 

Confidential Information and use Reasonable Efforts to 

cooperate with the other Party in seeking to protect the 

other Party’s Confidential Information from public 

disclosure, at that other Party’s expense, by 

confidentiality agreement, protective order or other 

reasonable measures. 

22.1.4. Disclosure Required by Law. 

If a court or a Government Authority or entity with 

the right, power, and apparent authority to do so 

requests or requires either Party, by subpoena, 

oral deposition, interrogatories, requests for 

production of documents, administrative order, or 

otherwise, to disclose Confidential Information, 

that Party shall provide the other Party with 

prompt notice of such request(s) or requirement(s) 

so that the other Party may seek, at that other 

Party’s expense, an appropriate protective order or 

waive compliance with the terms of the GIA. 

Notwithstanding the absence of a protective order 

or waiver, a Party may disclose such Confidential 

Information which, in the opinion of its counsel, 

the Party is legally compelled to disclose, 

including any Confidential Information that, in the 

opinion of Transmission Provider’s counsel, 
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Transmission Provider is legally compelled to 

disclose under California public record laws.   

22.1.5. Disclosure to FERC, its Staff, or a State. 

Notwithstanding anything in Article 22.1 to the 

contrary, and pursuant to 18 CFR section 1b.20, if 

FERC or its staff, during the course of an 

investigation or otherwise, requests information 

from one of the Parties that is otherwise required 

to be maintained in confidence pursuant to the GIA, 

a Party may provide another Party’s Confidential 

Information to FERC or its staff, within the time 

provided for in the request for information without 

notice to the other Party.  In providing the 

information to FERC or its staff, the Party must, 

consistent with 18 CFR section 388.112, request 

that the information be treated as confidential and 

non-public by FERC and its staff and that the 

information be withheld from public disclosure.  

Parties are prohibited from notifying the other 

Party prior to the release of the Confidential 

Information to FERC or its staff.  The Party shall 

notify the other Party when it is notified by FERC 

or its staff that a request to release Confidential 

Information has been received by FERC, at which 

time either of the Parties may respond before such 

information would be made public, pursuant to 18 

CFR section 388.112.  Requests from a state 

regulatory body conducting a confidential 

investigation shall be treated in a similar manner, 

consistent with applicable state rules and 

regulations. 

22.1.6.  Access to and Use of Confidential Information  

Transmission Provider shall have the right to use 

Confidential Information to fulfill its 

responsibilities as a Transmission Provider, 

Balancing Authority, Planning Authority, Resource 

Planner, and/or Transmission Planner or otherwise 

as needed to fulfill its obligations to comply with 

Applicable Reliability Standards and other 

Applicable Laws and Regulations. Studies performed 

by Transmission Provider to fulfill these 

responsibilities and obligations may include, but 

not necessarily be limited to, Transmission 

Provider’s own Confidential Information as well as 
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Confidential Information supplied to Transmission 

Provider by WECC, the Interconnection Customer, and 

other Interconnection Customers or transmission 

customers. 

To the extent that Interconnection Customer 

requests information from Transmission Provider or 

Transmission Provider is otherwise obligated to 

provide information to Interconnection Customer 

pursuant to the terms of this GIA, Interconnection 

Customer’s access to such information may be 

limited to protect Confidential Information from 

improper use or disclosure.    

If the information includes Critical Energy 

Infrastructure Information, Interconnection 

Customer shall be required to demonstrate that it 

has a legitimate need for the information, which 

makes it legally eligible to receive such 

information under the law, and sign Transmission 

Provider’s Non-Disclosure Agreement for Critical 

Energy Infrastructure Information.    

If the information includes WECC data, 

Interconnection Customer must demonstrate that it 

is a WECC Member which has signed a WECC Member 

Confidentiality Agreement or, if Interconnection 

Customer is a non-WECC Member, that it has provided 

a signed non-WECC Member Confidentiality Agreement, 

including a written statement of justification of 

legitimate need, to the WECC office, and that such 

justification of legitimate need has been deemed 

acceptable by WECC.  Provided such demonstration is 

made by an Interconnection Customer which is a non-

WECC member, Interconnection Customer is permitted 

to look at WECC data in the Transmission Provider’s 

office, but is not permitted to have the data or a 

copy of the data.   

If the requested information includes Confidential 

Information of other Interconnection Customers or 

transmission customers, Transmission Provider 

shall notify such other Interconnection Customers 

or transmission customers and seek their consent to 

the disclosure of the Confidential Information to 

the Interconnection Customer.  Transmission 

Provider shall then report to Interconnection 

Customer whether or not such consent was granted. 
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If the consent was not granted, Interconnection 

Customer may request that Transmission Provider 

provide information to Interconnection Customer in 

a composite form, which does not disclose the 

Confidential Information of any other individual 

Interconnection Customer or transmission customer. 

Alternatively, Interconnection Customer may pursue 

whatever other rights and remedies it may have at 

law, consistent with the terms of this GIA and 

Transmission Provider’s Tariff, to legally compel 

the disclosure of other Interconnection Customers’ 

or transmission customers’ Confidential 

Information.   

Unless otherwise explicitly stated in this GIA, 

Interconnection Customer shall be responsible for 

the costs incurred by Transmission Provider to 

provide information to Interconnection Customer, 

including, but not necessarily limited to, copying 

and other forms of production expenses as well as 

labor time. Transmission Provider shall promptly 

invoice Interconnection Customer for such costs. 

Unless otherwise explicitly stated in this GIA or 

ordered by a court of competent jurisdiction, 

Transmission Provider shall be under no obligation 

to provide the information to Interconnection 

Customer until such payment is made by 

Interconnection Customer.    

22.1.7. Rights. Each Party retains all rights, title, and 

interest in the Confidential Information that each Party 

discloses to the other Party. The disclosure by each 

Party to the other Party of Confidential Information 

shall not be deemed a waiver by either Party or any other 

person or entity of the right to protect the Confidential 

Information from public disclosure. 

22.1.8. No Warranties. By providing Confidential 

Information, neither Party makes any warranties or 

representations as to its accuracy or completeness. In 

addition, by supplying Confidential Information, neither 

Party obligates itself to provide any particular information 

or Confidential Information to the other Party nor to enter 

into any further agreements or proceed with any other 

relationship or joint venture. 

22.1.9. Standard of Care. Each Party shall use at least the 

same standard of care to protect Confidential Information it 
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receives as it uses to protect its own Confidential 

Information from unauthorized disclosure, publication or 

dissemination. Except as otherwise provided in Article 22.1.6 

of this GIA, each Party may use Confidential Information 

solely to fulfill its obligations to the other Party under 

this GIA or under Applicable Laws and Regulations. 

22.1.10. Destruction or Return of Confidential Information.  

Prior to the termination of this GIA, a Party shall, at the 

other Party’s election, destroy, in a confidential manner, or 

return the Confidential Information provided by the other 

Party at the time such Confidential Information is no longer 

needed. Upon termination of this GIA for any reason, each 

Party shall, within ten (10) Calendar Days of receipt of a 

written request from the other Party, use Reasonable Efforts 

to destroy, erase, or delete (with such destruction, erasure, 

and deletion certified in writing to the other Party) or 

return to the other Party, without retaining copies thereof, 

any and all written or electronic Confidential Information 

received from the other Party. 

22.1.11. Remedies. The Parties agree that monetary damages 

would be inadequate to compensate a Party for the other 

Party's Breach of its obligations under this Article 22. Each 

Party accordingly agrees that the other Party shall be 

entitled to the exclusive remedy of equitable relief, by way 

of injunction or otherwise, if the first Party Breaches or 

threatens to Breach its obligations under this Article 22, 

which equitable relief shall be granted without bond or proof 

of damages, and the receiving Party shall not plead in defense 

that there would be an adequate remedy at law. The Parties 

further acknowledge and agree that the covenants contained 

herein are necessary for the protection of legitimate 

business interests and are reasonable in scope. In no event 

shall any Party be liable for indirect, incidental, or 

consequential or punitive damages of any nature or kind 

resulting from or arising in connection with this Article 22. 

Article 23. Environmental Releases 

23.1. Each Party shall remediate all releases of Hazardous 

Substances brought to, or created at, real property it owns 

underlying the Generating Facility or Interconnection Facilities, 

and any Hazardous substances migrating from real property it owns 

at the Generating Facility site.  The Party that caused the release 

shall bear the costs of the remediation, which shall meet 

applicable state and Federal environmental standards at the time 

of the remediation.  Such costs may include, but are not limited 
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to, state and Federal supervision, remedial action plans, removal 

and remedial actions, and negotiation of voluntary and judicial 

agreements required to meet such environmental standards. 

Each Party shall notify the other Party as promptly as practicable 

of any significant release of Hazardous Substances by the first 

Party.  Each Party shall cooperate with the other Party in 

accommodating any necessary remedial activities of the other Party 

with respect to property occupied by such other Party. 

23.2. The Parties agree to comply fully with the substantive 

requirements of all applicable Federal, state and local 

environmental laws in the performance of their obligations 

hereunder, and to mitigate and abate adverse environmental impacts 

accordingly.  

Article 24. Information Requirements 

24.1. Information Acquisition. Subject to Article 22 of this 

GIA and Section 13.1 of Transmission Provider’s GIP, Transmission 

Provider and Interconnection Customer shall submit specific 

information regarding the electrical characteristics of their 

respective facilities to each other as described below and in 

accordance with Applicable Reliability Standards. 

24.2. Information Submission by Transmission Provider. The 

initial information submission by Transmission Provider shall 

occur no later than one hundred eighty (180) Calendar Days prior 

to Trial Operation of the Network Upgrades to Accommodate 

Interconnection or Trial Operation of the Phase 1 of the R-Line 

Upgrade, or Phase 2 of the R-Line Upgrade whichever is earlier, 

and shall include Transmission System information necessary to 

allow Interconnection Customer to select equipment and meet any 

system protection and stability requirements, unless otherwise 

agreed to by the Parties. On a monthly basis Interconnection 

Customer, at Transmission Provider’s request, shall provide 

Transmission Provider a status report on the construction and 

installation of Transmission Provider's Interconnection Facilities 

and Network Upgrades, including, but not limited to, the following 

information: (1) progress to date; (2) a description of the 

activities since the last report (3) a description of the action 

items for the next period; and (4) the delivery status of equipment 

ordered. 

24.3. Updated Information Submission by Interconnection 

Customer. The updated information submission by Interconnection 

Customer, including manufacturer information, shall occur no later 

than one hundred eighty (180) Calendar Days prior to the Trial 
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Operation of the Generating Facility. Interconnection Customer 

shall submit a completed copy of the Generating Facility data 

requirements in the form posted on Transmission Provider’s OASIS 

for Interconnection Requests.  Information in this submission 

shall be the most current Generating Facility design or expected 

performance data. Information submitted for stability models shall 

be compatible with Transmission Provider standard models. If there 

is no compatible model, Interconnection Customer will work with a 

consultant mutually agreed to by the Parties to develop and supply 

a standard model and associated information. 

If Interconnection Customer's data is materially different from 

what was originally provided to Transmission Provider pursuant to 

the Interconnection Study Agreement and/or Facilities Study 

Agreement between Transmission Provider and Interconnection 

Customer, then Transmission Provider will conduct any additional  

studies it deems necessary, at Interconnection Customer’s expense, 

to determine the impact on Transmission Provider Transmission 

System or Distribution System based on the actual data submitted 

pursuant to this Article 24.3 and the Parties shall follow the 

requirements set forth in Article 5.19 with respect to proposed 

modifications to Interconnection Customer’s Generating Facility 

and/or Interconnection Customer’s Interconnection Facilities. 

Unless otherwise mutually agreed, the Interconnection Customer 

shall not begin Trial Operation until such studies are completed 

and the requirements set forth in Article 5.19 have been satisfied. 

24.4. Information Supplementation. Prior to the Commercial 

Operation Date of the Generating Facility, Network Upgrades 

identified in Appendix A-1, Phase 2 R-Line Upgrade Project, and 

Appendix A-2 (Phase 1 of the R-Line Upgrade Project), the Parties 

shall supplement their information submissions described above in 

this Article 24 with any and all "as-built" Generating Facility 

information or "as-tested" performance information that differs 

from the initial submissions or, alternatively, written 

confirmation that no such differences exist. The Interconnection 

Customer shall conduct tests on the Generating Facility as required 

by Good Utility Practice such as an open circuit "step voltage" 

test on the Generating Facility to verify proper operation of the 

Generating Facility's automatic voltage regulator. 

Unless otherwise agreed, the test conditions shall include: (1) 

Generating Facility at synchronous speed; (2) automatic voltage 

regulator on and in voltage control mode; and (3) a five percent 

change in Generating Facility terminal voltage initiated by a 

change in the voltage regulators reference voltage. 

Interconnection Customer shall provide validated test recordings 

showing the responses of Generating Facility terminal and field 
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voltages. In the event that direct recordings of these voltages is 

impractical, recordings of other voltages or currents that mirror 

the response of the Generating Facility's terminal or field voltage 

are acceptable if information necessary to translate these 

alternate quantities to actual Generating Facility terminal or 

field voltages is provided.  Generating Facility testing shall be 

conducted and results provided to Transmission Provider for each 

individual generating unit in a station. 

Subsequent to the Commercial Operation Date of the Generating 

Facility, Interconnection Customer shall provide Transmission 

Provider any information changes due to equipment replacement, 

repair, or adjustment. Transmission Provider shall provide 

Interconnection Customer any information changes due to equipment 

replacement, repair or adjustment in the directly connected 

substation or any adjacent Transmission Provider-owned substation 

that may affect Interconnection Customer's Interconnection 

Facilities equipment ratings, protection or operating 

requirements. The Parties shall provide such information no later 

than thirty (30) Calendar Days after the date of the equipment 

replacement, repair or adjustment. 

Article 25. Information Access and Audit Rights 

25.1 Information Access.  Upon the request of the other Party, 

each Party (the “disclosing Party”) shall make available to the 

other Party information necessary in order for the other Party to 

(i) verify the costs incurred by the Transmission Provider under 

this Agreement; and (ii) carry out its obligations and 

responsibilities under this Agreement.  The Parties shall not use 

such information for purposes other than those set forth in this 

Article 25.1 and to enforce their rights under this Agreement.     

25.2. Reporting of Non-Force Majeure Events. Each Party (the 

"notifying Party") shall notify the other Party when the notifying 

Party becomes aware of its inability to comply with the provisions 

of this GIA for a reason other than a Force Majeure event. The 

Parties agree to cooperate with each other and provide necessary 

information regarding such inability to comply, including the 

date, duration, reason for the inability to comply, and corrective 

actions taken or planned to be taken with respect to such inability 

to comply. Notwithstanding the foregoing, notification, 

cooperation or information provided under this article shall not 

entitle the Party receiving such notification to allege a cause 

for anticipatory breach of this GIA. 

25.3. Audit Rights. Subject to the requirements of 

confidentiality under Article 22 of this GIA and Section 13.1 of 
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Transmission Provider’s GIP, each Party shall have the right, 

during normal business hours, and upon prior reasonable notice to 

the other Party, to audit at its own expense the other Party's 

accounts and records pertaining specifically to either Party's 

performance or either Party's satisfaction of obligations under 

this GIA. Such audit rights shall include audits of the other 

Party's costs, calculation of invoiced amounts, Transmission 

Provider's efforts to allocate responsibility for the provision of 

reactive support to the Transmission System, Transmission 

Provider's efforts to allocate responsibility for interruption or 

reduction of generation on the Transmission System, and each 

Party's actions in an Emergency Condition. Any audit authorized by 

this article shall be performed at the offices where such accounts 

and records are maintained and shall be limited to those portions 

of such accounts and records that relate to each Party's 

performance and satisfaction of obligations under this GIA. Each 

Party shall keep such accounts and records for a period equivalent 

to the audit rights periods described in Article 25.4. 

25.4. Audit Rights Periods. 

25.4.1. Audit Rights Period for Construction-Related 

Accounts and Records. Accounts and records related to the 

design, engineering, procurement, and construction of 

Transmission Provider's Interconnection Facilities and 

Network Upgrades shall be subject to audit for a period of 

twenty-four months following Transmission Provider's issuance 

of a final invoice in accordance with Article 12.2. 

25.4.2. Audit Rights Period for All Other Accounts and 

Records. Accounts and records related to either Party's 

performance or satisfaction of all obligations under this GIA 

other than those described in Article 25.4.1 shall be subject 

to audit as follows: (i) for an audit relating to cost 

obligations, the applicable audit rights period shall be 

twenty-four months after the auditing Party's receipt of an 

invoice giving rise to such cost obligations; and (ii) for an 

audit relating to all other obligations, the applicable audit 

rights period shall be twenty-four months after the event for 

which the audit is sought. 

25.5. Audit Results. If an audit by a Party determines that an 

overpayment or an underpayment has occurred, a notice of such 

overpayment or underpayment shall be given to the other Party 

together with those records from the audit which support such 

determination. 

Article 26. Subcontractors 



 93 

26.1. General. With the exception of Article 5.3.4, nothing in 

this GIA shall prevent a Party from utilizing the services of any 

subcontractor as it deems appropriate to perform its obligations 

under this GIA; provided, however, that each Party shall require 

its subcontractors to comply with all applicable terms and 

conditions of this GIA in providing such services and each Party 

shall remain primarily liable to the other Party for the 

performance of such subcontractor. 

26.2. Responsibility of Principal. The creation of any 

subcontract relationship shall not relieve the hiring Party of any 

of its obligations under this GIA. The hiring Party shall be fully 

responsible to the other Party for the acts or omissions of any 

subcontractor the hiring Party hires as if no subcontract had been 

made; provided, however, that in no event shall Transmission 

Provider be liable for the actions or inactions of Interconnection 

Customer or its subcontractors with respect to obligations of 

Interconnection Customer under Article 5 of this GIA. Any 

applicable obligation imposed by this GIA upon the hiring Party 

shall be equally binding upon, and shall be construed as having 

application to, any subcontractor of such Party. 

26.3. No Limitation by Insurance. The obligations under this 

Article 26 will not be limited in any way by any limitation of 

subcontractor's insurance. 

Article 27. Disputes 

27.1. Submission. In the event either Party has a dispute, or 

asserts a claim, that arises out of or in connection with this GIA 

or its performance, such Party (the "disputing Party") shall 

provide the other Party with written notice of the dispute or claim 

("Notice of Dispute"). The Notice of Dispute shall: (a) describe 

what is disputed or claimed and include an identification of the 

alleged facts and GIA Sections relevant to such dispute or claim; 

and (b) provide the name and contact information for the designated 

senior representative of the disputing Party who will represent it 

in informal negotiations. 

Such dispute or claim shall be referred to a designated senior 

representative of each Party for resolution on an informal basis 

as promptly as practicable after receipt of the Notice of Dispute 

by the other Party. In the event the designated representatives 

are unable to resolve the claim or dispute within thirty (30) 

Calendar Days of the other Party's receipt of the Notice of 

Dispute, the Disputing Party shall, within thirty-five (35) 

Calendar Days of the other Party's receipt of the Notice of 

Dispute, notify the other Party whether it either: (a) is no longer 
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pursuing its dispute; or (b) elects to proceed to assisted 

negotiation or mediation. If the Disputing Party elects to proceed 

to assisted negotiation or mediation, the disputing Party shall 

include in its notice the names and contact information for at 

least three (3) possible neutral mediators, meeting the 

qualifications described in Section 27.2 below, which would be 

acceptable to the disputing Party. Within five (5) Business Days 

of receipt of the disputing Party’s election to proceed to assisted 

negotiation or mediation, the other Party shall, in turn, notify 

the Disputing Party of the names and contact information for at 

least three possible neutral mediators, meeting the qualifications 

described in Section 27.3 below, which would be acceptable to the 

other Party.    

27.2. Assisted Negotiation or Mediation. Any assisted 

negotiation or mediation initiated under this GIA shall be 

conducted before a single neutral mediator appointed by the 

Parties. If the Parties fail to agree upon a single mediator within 

fifteen (15) Calendar Days of the disputing Party’s notice of 

election to proceed to assisted negotiation or mediation, each 

Party shall choose a single neutral party who shall sit on a three-

member mediation panel. The two neutral parties so chosen shall 

within twenty (20) Calendar Days select a third neutral party to 

chair the mediation panel. In either case, the mediators shall be 

knowledgeable in electric utility matters, including electric 

transmission and bulk power issues, and shall not have any current 

or past substantial business or financial relationships with 

either Party to the assisted negotiation or mediation.  

In the event the Parties are unable through either assisted 

negotiation or mediation to resolve the dispute within ninety (90) 

Calendar Days, each Party may exercise whatever rights and remedies 

it may have inequity or at law consistent with the terms of the 

GIA. 

27.3. Costs. Each Party shall be responsible for its own costs 

incurred during assisted negotiation or mediation process and for 

half the cost of the mediator(s) chosen by the parties. 

27.4. Implementation of Outcome of Dispute Resolution.  If the 

outcome of Dispute Resolution requires a change in Interconnection 

Facilities, Distribution Upgrades, and/or Network Upgrades 

(including Common Upgrades) or a change in the allocation of costs 

for Transmission Provider’s Interconnection Facilities, 

Distribution Upgrades and/or Network Upgrades (including Common 

Upgrades), Transmission Provider shall have the right to perform 

re-Studies, modify Interconnection Facilities, Distribution 

Upgrades and/or Network Upgrades (including Common Upgrades), and 
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reallocate costs to Interconnection Customer(s) as necessary to 

implement the outcome of Dispute Resolution.  Where necessary to 

implement the outcome of Dispute Resolution, an Interconnection 

Customer shall negotiate in good faith amendments to its GIA, 

including the appendices to the GIA, to reflect required changes 

to Interconnection Facilities, Distribution Upgrades, and/or 

Network Upgrades (including Common Upgrades) and the allocation of 

costs for Transmission Provider’s Interconnection Facilities, 

Distribution Upgrades and/or Network Upgrades (including Common 

Upgrades). 

Article 28. Representations, Warranties, and Covenants 

28.1. General. Each Party makes the following representations, 

warranties and covenants: 

28.1.1. Good Standing. Such Party is duly organized, validly 

existing and in good standing under the laws of the state in 

which it is organized, formed, or incorporated, as 

applicable; that it is qualified to do business in the state 

or states in which the Generating Facility, Interconnection 

Facilities, Network Upgrades and Distribution Upgrades owned 

by such Party, as applicable, are located; and that it has 

the corporate power and authority to own its properties, to 

carry on its business as now being conducted and to enter 

into this GIA and carry out the transactions contemplated 

hereby and perform and carry out all covenants and obligations 

on its part to be performed under and pursuant to this GIA. 

28.1.2. Authority. Such Party has the right, power and 

authority to enter into this GIA, to become a Party hereto 

and to perform its obligations hereunder. This GIA is a legal, 

valid and binding obligation of such Party, enforceable 

against such Party in accordance with its terms, except as 

the enforceability thereof may be limited by applicable 

bankruptcy, insolvency, reorganization or other similar laws 

affecting creditors' rights generally and by general 

equitable principles (regardless of whether enforceability is 

sought in a proceeding in equity or at law). 

28.1.3. No Conflict. The execution, delivery and performance 

of this GIA does not violate or conflict with the 

organizational or formation documents, or bylaws or operating 

agreement, of such Party, or any judgment, license, permit, 

order, material agreement or instrument applicable to or 

binding upon such Party or any of its assets. 
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28.1.4. Consent and Approval. Such Party has sought or 

obtained, or, in accordance with this GIA will seek or obtain, 

each consent, approval, authorization, order, or acceptance 

by any Governmental Authority in connection with the 

execution, delivery and performance of this GIA, and it will 

provide to any Governmental Authority notice of any actions 

under this GIA that are required by Applicable Laws and 

Regulations. 

28.2. Representations of Interconnection Customer.  

Interconnection Customer makes the following additional 

representations, warranties, and covenants: 

28.2.1. Interconnection Customer has not made any sales of 

tangible personal property in the twelve (12) month period 

immediately preceding any Transfer Event. 

28.2.2. Interconnection Customer does not currently hold, 

has never held, and will not hold at any Transfer Event a 

seller’s permit issued by the California Department of Tax 

and Fee Administration or other government agency. 

28.3. Representations of Transmission Provider.  Transmission 

Provider makes the following additional representations, 

warranties, and covenants: 

28.3.1. Transmission Provider is exempt from California 

documentary transfer tax under California Revenue and 

Taxation Code Section 11922 when Transmission Provider is 

acquiring title. 

28.3.2. Real property owned, used, and controlled by 

Transmission Provider is exempt from California property tax 

under California Constitution Article XIII, Section 3, and 

California Revenue and Taxation Code Section 202. 

Article 29. Joint Coordination on Technical Matters   

29.1. Joint Coordination. Interconnection Customer and 

Transmission Provider shall use Reasonable Efforts to coordinate 

with each other, following the Initial Synchronization Date, on 

technical matters related to the operation and maintenance of 

Interconnection Customer’s Generation Facility and the 

Interconnection Facilities as well as the Interconnection Service, 

Generation Imbalance Service, and Balancing Authority Area Service 

provided by Transmission Provider to Interconnection Customer.   

For the convenience of the Parties, Transmission Provider and 

Interconnection Customer shall each designate a lead 
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representative for purposes of representing that Party at a meeting 

requested by the other Party on technical matters related to the 

operation and maintenance of Interconnection Customer’s Generation 

Facility and the Interconnection Facilities, as well as the 

Interconnection Service, Generation Imbalance Service, and 

Balancing Authority Area Service provided by Transmission Provider 

to Interconnection Customer. Interconnection Customer and 

Transmission Provider shall notify each other of their respective 

designations in writing in accordance with the notice provisions 

in Article 15. Such designations may be changed at any time by 

similar notice.  At the request of either Party, representatives 

of each Party shall meet, at a reasonable time and place agreed 

upon by the representatives, to discuss technical matters related 

to the operation and maintenance of Interconnection Customer’s 

Generating Facility and the Interconnection Facilities as well as 

the Interconnection Service, Generation Imbalance Service, and 

Balancing Authority Area Service provided by Transmission Provider 

to Interconnection Customer, including: 

(a) data requirements and operating record requirements; 

(b) requirements, standards, and procedures for data 

acquisition equipment, protective equipment, and any other 

equipment or software; 

(c)  one (1) year forecasts of maintenance and planned outage 

schedules of Transmission Provider's and Interconnection 

Customer's facilities at the Point of Interconnection; 

(d) the scheduling of maintenance and planned outages on the 

Interconnection Facilities, the Generating Facility and other 

facilities that impact the normal operation of the 

interconnection of the Generating Facility to the 

Transmission System; 

(e) the availability of equipment affecting the operation and 

maintenance of Interconnection Customer’s Generation Facility 

and the Interconnection Facilities or the Interconnection 

Service, Generation Imbalance Service, and Balancing 

Authority Area Service provided by Transmission Provider to 

Interconnection Customer;  

(f)  Transmission Provider’s Technical Standards, Applicable 

Reliability Standards, any remedial action scheme applicable 

to the Interconnection Customer’s Generating Facility, or 

other operating protocols, safety or technical standards 

affecting the operation of the Generating Facility and the 

Interconnection Facilities or the Interconnection Service, 
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Generation Imbalance Service, or Balancing Authority Area 

Service provided by Transmission Provider to Interconnection 

Customer;  

(g) the operating requirements of the Applicable Balancing 

Authority, the provision of Balancing Authority Area Service, 

and the use of dynamic transfers; and  

(h) other relevant operational and technical matters 

affecting the operation and maintenance of the Generating 

Facility and the Interconnection Facilities or the 

Interconnection Service, Generation Imbalance, or Balancing 

Authority Area Service provided by Transmission Provider to 

Interconnection Customer.  

For the convenience of the Interconnection Customer and 

Transmission Provider, such meeting may take place either in person 

or by telephone. Each Party shall use Reasonable Efforts to 

cooperate with the other Party in providing information reasonably 

required to coordinate technical matters related to the operation 

and maintenance of Interconnection Customer’s Generation Facility 

and the Interconnection Facilities as well as the Interconnection 

Service, Generation Imbalance Service and Balancing Authority Area 

Service provided by Transmission Provider to Interconnection 

Customer, subject to the confidentiality provisions in Article 22 

of this GIA, the confidentiality provisions of Section 13.1 of 

Transmission Provider’s GIP, and Applicable Laws and Regulations. 

All agreements, if any, made by the designated representatives at 

such meeting shall be evidenced in writing. 

Article 30. Miscellaneous 

30.1. Binding Effect. This GIA and the rights and obligations 

hereof, shall be binding upon and shall inure to the benefit of 

the successors and assigns of the Parties hereto. 

30.2. Conflicts. In the event of a conflict between the body 

of this GIA and any attachment, appendices or exhibits hereto, the 

terms and provisions of the body of this GIA shall prevail and be 

deemed the final intent of the Parties. 

30.3. Rules of Interpretation. This GIA, unless a clear 

contrary intention appears, shall be construed and interpreted as 

follows: (1) the singular number includes the plural number and 

vice versa; (2) reference to any person includes such person's 

successors and assigns but, in the case of a Party, only if such 

successors and assigns are permitted by this GIA, and reference to 

a person in a particular capacity excludes such person in any other 
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capacity or individually; (3) reference to any agreement 

(including this GIA), document, instrument or tariff means such 

agreement, document, instrument, or tariff as amended or modified 

and in effect from time to time in accordance with the terms 

thereof and, if applicable, the terms hereof; (4) reference to any 

Applicable Laws and Regulations means such Applicable Laws and 

Regulations as amended, modified, codified, or reenacted, in whole 

or in part, and in effect from time to time, including, if 

applicable, rules and regulations promulgated thereunder; (5) 

unless expressly stated otherwise, reference to any Article, 

Section or Appendix means such Article of this GIA or such Appendix 

to this GIA, or such Section to the GIP or such Appendix to the 

GIP, as the case may be; (6) "hereunder", "hereof", "herein", 

"hereto" and words of similar import shall be deemed references to 

this GIA as a whole and not to any particular Article or other 

provision hereof or thereof; (7) "including" (and with correlative 

meaning "include") means including without limiting the generality 

of any description preceding such term; and (8) relative to the 

determination of any period of time, "from" means "from and 

including", "to" means "to but excluding" and "through" means 

"through and including". 

30.4. Entire Agreement. This GIA, including all Appendices and 

Schedules attached hereto, constitutes the entire agreement 

between the Parties with reference to the subject matter hereof, 

and supersedes all prior and contemporaneous understandings or 

agreements, oral or written, between the Parties with respect to 

the subject matter of this GIA. There are no other agreements, 

representations, warranties, or covenants which constitute any 

part of the consideration for, or any condition to, either Party's 

compliance with its obligations under this GIA. 

30.5. No Third-Party Beneficiaries. This GIA is not intended 

to and does not create rights, remedies, or benefits of any 

character whatsoever in favor of any persons, corporations, 

associations, or entities other than the Parties, and the 

obligations herein assumed are solely for the use and benefit of 

the Parties, their successors in interest and, where permitted, 

their assigns. 

30.6. Waiver. The failure of a Party to this GIA to insist, on 

any occasion, upon strict performance of any provision of this GIA 

will not be considered a waiver of any obligation, right, or duty 

of, or imposed upon, such Party. 

Any waiver at any time by either Party of its rights with respect 

to this GIA shall not be deemed a continuing waiver or a waiver 

with respect to any other failure to comply with any other 
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obligation, right, duty of this GIA. Termination or Default of 

this GIA for any reason by Interconnection Customer shall not 

constitute a waiver of Interconnection Customer's legal rights to 

obtain an interconnection from Transmission Provider. Any waiver 

of this GIA shall, if requested, be provided in writing. 

30.7. Headings. The descriptive headings of the various 

Articles of this GIA have been inserted for convenience of 

reference only and are of no significance in the interpretation or 

construction of this GIA. 

30.8. Multiple Counterparts. This GIA may be executed in two 

or more counterparts, each of which is deemed an original but all 

constitute one and the same instrument. 

30.9. Amendment. The Parties may by mutual agreement amend 

this GIA by a written instrument duly executed by the Parties. 

30.10. Modification by the Parties. The Parties may by mutual 

agreement amend the Appendices to this GIA by a written instrument 

duly executed by the Parties. Such amendment shall become effective 

and a part of this GIA upon satisfaction of all Applicable Laws 

and Regulations. 

30.11. No Partnership. This GIA shall not be interpreted or 

construed to create an association, joint venture, agency 

relationship, or partnership between the Parties or to impose any 

partnership obligation or partnership liability upon either Party. 

Neither Party shall have any right, power or authority to enter 

into any agreement or undertaking for, or act on behalf of, or to 

act as or be an agent or representative of, or to otherwise bind, 

the other Party. 

IN WITNESS WHEREOF, the Parties have executed this GIA in duplicate 

originals, each of which shall constitute and be an original 

effective Agreement between the Parties. 
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INTERCONNECTION CUSTOMER 

TITAN SOLAR II, LLC 

By:___________________________ 

Managing Member 

TRANSMISSION PROVIDER 

IMPERIAL IRRIGATION DISTRICT 

By: _________________________ 

Alex Cardenas, President 
Board of Directors 
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APPENDIX A-1 TO GIA 

Interconnection Facilities and Network Upgrades  

This Appendix A-1 is intended to provide a high-level overview of 

the Interconnection Facilities, Transmission Provider’s 

Interconnection Facilities and Network Upgrades required for 

interconnection.  Additional technical requirements are outlined 

in the final Interconnection Facilities Study report accepted by 

the Interconnection Customer.  Interconnection Facilities and 

Network Upgrades must be designed and engineered in accordance 

with the detailed specifications of Transmission Provider, which 

will be provided to Interconnection Customer for the 

Interconnection Facilities and Network Upgrades that 

Interconnection Customer is required to design, procure, construct 

or install. The Interconnection Customer’s Titan 2 project is a 

30MW photovoltaic with battery storage project, interconnecting to 

Transmission Provider’s Transmission System via a new 

Interconnection Customer-owned Gen-Tie terminating into a new 92kV 

switching station. The 92kV R Line will loop in and out of the new 

92kV Switching Station.  A 48-fiber optical ground wire (OPGW) and 

ADSS underground cable will be included as Transmission Provider 

Interconnection Facilities. The Point of Interconnection (“POI”) 

shall be located at the dead-end structure inside the new 92kV 

switching station where the Interconnection Customer’s Gen-Tie 

terminates. The Point of Change of Ownership (“POCO”) shall be at 

the first pole just out of the new 92kV switching station.  

Interconnection Customer and Transmission Provider have agreed to 

the following key milestone dates: 

 

IN-SERVICE DATE:   August 1, 2025  

SYNCHRONIZATION DATE:  September 1, 2025   

COMMERCIAL OPERATION DATE1 

:   September 30, 2025  

 

1. Interconnection Customer Interconnection Facilities: 

System Impact Study Issue Resolution 

A System Impact Study (SIS) was performed for the Generator 

Interconnection Project (Project) pursuant to Transmission 

Provider’s Open Access Transmission Tariff (OATT).  This study was 

 
1 Commercial Operation Date noted is for Phase 2 of the R-Line Upgrade Project. 
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performed to determine the impact of interconnecting the Project 

into the Transmission Provider system. 

The SIS report, issued on January 14, 2022, identified the need to 

design and construct a new three-breaker 92kV ring bus switching 

station. This includes all substation electrical infrastructure 

(circuit breakers, arrestors, switches, grounding grid, 

protections system, instrumentation, transformers, etc.) as well 

as necessary telecommunications equipment, metering, and fencing. 

To avoid unnecessary disturbance on finish grade, the 

Interconnection Customer must install all foundations, grounding, 

and conduit for four-breakers in preparation for the future Titan 

3 Project. The three-breaker ring bus must be designed to allow 

for a max of six-breaker six-position ring bus. The switching 

station will be designed per Transmission Provider’s specification 

and designs approved by Transmission Provider, following the 

30/60/90 IFC process. 

The In-and-Out of the 92kV R-Line into the new switching Station 

(“In-and-Out”). The In-and-Out shall be for double circuit using 

steel poles and a single conductor per phase type 900 kcmil 

"Canary" ACSS/TW/HS285, including OPGW and its terminations in the 

new switching station. Transmission Provider will allow the 

Interconnection Customer to design and construct these assets per 

Transmission Provider’s specifications. Titan 2 will be 

responsible for the completion of the In-and-Out of the 92kV R-

Line, but both Titan 2 and Titan 3 will be financially responsible 

at a pro-rata basis split based on each project’s size, as 

specified by the following cost shares:  The Parties agree that 

Titan 2 cost share is 33.34% and Titan 3 is 66.66%.    

The Titan 2 Project will be required to upgrade Phase 2 of the R-

Line Upgrade consisting of approximately 15 miles of the R-Line, 

from the Anza substation to the Salton City substation, including 

OPGW, and its terminations in such substations. The upgrade will 

be for a single circuit using wood poles and a single conductor 

per phase type 900 kcmil "Canary" ACSS/TW/HS285. Titan 2 will be 

responsible for the completion of the upgrade but both Titan 2 and 

Titan 3 will be financially responsible at a pro-rata basis split 

based on each project’s size. For Titan 2 the cost sharing is 

33.34% and Titan 3 is 66.66%. Transmission Provider will allow the 

Project developer to design and construct these assets per the 

Transmission Provider specifications. 

Due to the Project’s timeline, this contingent upgrade has been 

assigned to Interconnection Customer. The Interconnection Customer 

will be responsible for upgrading Phase 1 of the R-Line Upgrade 

consisting of 34 miles of the R-Line, from Anza substation to the 



 104 

Dixieland substation, and its terminations in such substations. 

The upgrade will be comprised of a single circuit using a 

combination of steel and wood poles2 and conductor 900 "CANARY" 

ACSS/TW/HS285. Transmission Provider will allow the 

Interconnection Customer to design and construct these assets per 

Transmission Provider’s specifications. Additional details can be 

found in Appendix A-2.  

Interconnection Customer shall participate in the N-1 & N-1-1 RAS: 

Midway – Coachella Valley 230 kV Circuits 1 & 2. 

Interconnection Customer shall participate in the N-1 RAS: Single 

line elements with relation to Path 42: 

• Coachella Valley – Mirage 230kV. 

• Coachella Valley – Ramon 230kV. 

• Ramon – Mirage 230kV. 

Interconnection Customer shall participate in the N-1-1 & N-2 Path 

42 RAS. 

Participation in the planned South R-Line RAS. 

Participation in the planned North R-Line RAS. 

Develop and Participate in the 161kV El Centro RAS. 

Installation of 85MVAR Capacitor at Wixom 230kV Substation. Due to 

the Project COD, Cedar 2 (Vega 5) will be responsible for the 

installation of 85MVAR Capacitor at Wixom 230kV Substation. 

Interconnection Customer will deposit funds according to its 

share. The shared cost with for installation of the 85MVAR 

Capacitor at Wixom 230kV Substation for the Interconnection 

Customer is 16.2%. 

Upgrade the Relay Protection, Control, SCADA, and 

Telecommunication upgrades at Dixieland, Ocotillo Wells and Anza 

92kV remote substations. Transmission Provider may allow the 

Interconnection Customer to design and upgrade these assets per 

Transmission Provider’s specifications. 

Installation of a redundant and diverse communication path. As 

part of the Phase 2 R-Line Upgrade, and Phase 2 of the R-Line 

Upgrade OPGW is required to be installed on the southern and 

northern portions of the new 92kV R Line. The Interconnection 

 
2 Titan 2 Project will upgrade the 92kV R-Line and must define the locations to 

use the steel and wood poles. Transmission Provider shall approve the design. 
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Customer will utilize this OPGW. The Interconnection Customer is 

responsible for all associated costs and procurement of this OPGW. 

Transmission Provider may allow the Interconnection Customer to 

design and upgrade these assets per Transmission Provider’s 

specifications.  

Interconnecting the Customer Gen-Tie - A new Interconnection 

Customer-owned 92 kV Gen-Tie must be constructed from the 

Interconnection Customer’s Generation Substation to Transmission 

Provider’s 92kV switching station. The Point of Interconnection 

(“POI”) will be located where the Interconnection Customer’s Gen-

Tie (jumper type) terminates on the dead-end structure inside the 

new 92kV switching station. The responsibility for the design and 

construction of the Interconnection Customer’s Gen-Tie is with the 

Interconnection Customer. The Interconnection Customer will own 

and maintain the Interconnection Customer’s Gen-Tie up to the POCO. 

Transmission Provider will own and maintain the gen-tie after the 

POCO while the Interconnection Customer maintains cost 

responsibility. 

The proposed Interconnection Customer Gen-Tie will be designed 

with one conductor per phase and one OPGW conductor. The maximum 

tensions shall be defined during the project stage. 

This section outlines the technical requirements for the 

Interconnection Customer’s Gen-Tie design. In addition to those 

specified in applicable ANSI/IEEE standards, NEC/NESC codes, 

California GO95, and good utility engineering practices, the 

Customer must follow these requirements to ensure the Gen-Tie 

design complies with Transmission Provider’s standards. 

Design Review – Transmission Provider requires a review and 

approval of the design details for the Interconnection Customer’s 

Gen-Tie. The Interconnection Customer is responsible for modifying 

the design to meet Transmission Provider’s design requirements. 

Design Standards – Transmission Provider will provide, as needed, 

design requirements and standards to ensure the 92kV Gen-Tie is 

designed to Transmission Provider’s requirements. 

Design Parameters- Transmission Provider requires the 92kV Gen-

Tie line to be designed to the following design parameters: 

• Basic Impulse Level (BIL) – Rating of 550kV BIL for 

installation of 92kV equipment. 

• Minimum Phase Spacing - shall follow CA-GO95 and NESC Part 

2, Safety Rules for Overhead Lines, Section 23, Clearances. 
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• Vertical clearance of all conductors shall follow CA- GO95 

and NESC Part 2, Safety Rules for Overhead Lines, Section 

23, Clearances. 

• The conductor size shall be defined during the Project 

Design stage. 

Line Configuration – The Interconnection Customer must design the 

line configuration that may be subject, at this time, to 

unidentified constraints. Interconnection Customer will review and 

approve the final design.  

Optical Fiber Shield Wire – The Interconnection Customer shall 

design Gen-Tie to include a primary path for communications, using 

a 48-fiber optical ground wire (OPGW) from the Interconnection 

Customer Generation Substation to the 92kV switching station. All 

telecommunications services for relay protection, metering, SCADA, 

and Voice will be through the new fiber optic media. Transmission 

Provider requires AFL AlumaCore Specification DNO-8549 AC-64/528 

with 48 Fiber Loose Tube Design, Corning SMF-28e Single-Mode 

fibers.  The OPGW will be spliced3 with ADSS to connect the OPGW 

and the control rooms.  Transmission Provider requires AFL 

Specification DNA-27195 ADSS with 48 Fibers Single-Mode. All 

splices will be fusion splices, and all strands shall be spliced. 

All termination and enclosure equipment will be specified/approved 

by the Transmission Provider. End-to-end acceptance testing 

documentation shall be required. Transmission Provider will 

determine the acceptable level of optical loss.  

Interconnection Customer 34.5kV – 92kV Collector Substation 

Design- This section outlines the technical requirements for the 

interconnection substation design at the Interconnection 

Customer’s solar facility. In addition to those specified in 

applicable ANSI/IEEE standards, NEC/NESC codes, California GO95, 

and good utility engineering practices, the Interconnection 

Customer must follow these requirements to ensure the substation 

design complies with Transmission Provider’s standards. 

Design Review- Transmission Provider requires a review and 

approval of the design details for the substation. The 

Interconnection Customer is responsible for modifying the design 

to meet Transmission Provider’s substation design requirements. 

 
3  All splices will be fusion splices (not mechanical).  Splice enclosures (AFL 
SB1) and fiber optic accessories (clamps, connectors and termination panels 

will be specified by IID). 
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Design Parameters- The substation must be designed using the 

following design parameters: 

• Basic Impulse Level (BIL) – Rating of 550kV BIL for 

installation of 92kV equipment (1200A, 40kA), and 200kV 

BIL for installation of 34.5kV equipment. 

• Substation Design Clearance Phase to Phase Spacing for 92kV 

is 10.0 ft. (strain bus) and 4.0 ft. (strain Bus) for 

34.5kV equipment. 

• Substation minimum clearance between live parts and ground 

shall be 3 ft. and 6 inches for 92kV equipment and 2 ft. 

for 34.5 kV equipment. 

Access Requirements - Adequate space for the maintenance and 

operation of the equipment must be available. This space must allow 

for the parking and maneuvering of operations and maintenance 

vehicles.  The substation surface must be covered with an 

appropriate stone layer as the Ground Grid Study required for the 

safe operation of personnel and vehicles. 

All substation fence gates and control building doors will be 

equipped with digital key card readers to comply with new NERC CIP 

standards. The Transmission Provider will provide the 

Interconnection Customer with the make and model of digital cyber 

padlock and keys; the Interconnection Customer is responsible for 

procurement and all associated costs. 

The Interconnection Customer must grant easement rights to 

Transmission Provider to allow operation and maintenance of 

Transmission Provider’s operated equipment twenty-four (24) hours 

a day, seven (7) days a week (unescorted access). 

92kV Line Surge Protection - Surge arresters will be required for 

the incoming transmission line terminal. These arresters must be 

connected to the line conductors with a tap from the line 

conductors to the arresters so that in the event of a failure, the 

surge arrester may be disconnected from the line conductors to 

restore the line. Rigid materials are not acceptable for 

connections between the arresters and line conductors. The 

recommended line arrester is Siemens with a 90kV Duty cycle Rating, 

70kV MCOV. 

92kV Circuit Breaker- The circuit breaker on the incoming 92kV 

Interconnection Customer’s Gen-tie must be a dead tank breaker 

approved by Transmission Provider. The Transmission Provider may 

request that the circuit breaker complies with the California Air 

Resources Board (CARB) regulation to reduce Sulfur Hexafluoride 
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(SF6) emissions. The circuit breaker must have twelve (12) sets of 

C800 relay accuracy current transformers per circuit breaker, two 

(2) on each breaker bushing, with a maximum winding ratio equal to 

the circuit breaker current rating. 

92kV Line and Substation Switches- The one-line diagram submitted 

for the Interconnection Customer shows one substation disconnect 

switch on the line side of the 92kV side of the GSU circuit breaker. 

Per Transmission Provider’s safety procedures, 92kV manual ground 

switches will be required on this switch. The 92kV disconnect 

switch and the ground switch shall be group operated, three-pole 

design. The ground switch shall solidly ground all three-line 

conductors when the switch is closed. 

3.8.7 34.5kV GSU Circuit Breaker- The one-line diagram submitted 

for the Interconnection Customer’s project does show a dedicated 

34.5kV GSU circuit breaker on the low side of the GSU. The 

Customer’s responsibility is to protect the Interconnection 

Customer owned infrastructure and equipment adequately. 

Transmission Provider will ensure that Interconnection Customer’s 

relay protection and configuration will not negatively impact the 

Transmission Provider’s system at the 92kV switching station. 

Equipment Identification Tags - All the equipment ID tags shall be 

2.5” height, yellow on black, with high material intensity 

reflective, size 2.88” x 1.75. 

Generation Substation Ground Grid - A grounding study must be 

performed as part of the substation design. This study must be 

based on soil resistivity measurements conducted on the site. A 

copy of the study report must be submitted to Transmission Provider 

for review and approval of the ground grid design. Upon completion 

of the below-grade work, ground resistance measurements must be 

taken to confirm the design and installation of the ground grid. 

A test report must be submitted to Transmission Provider for their 

review and approval. 

Requirements for Harmonic Control - A series of Harmonics 

Measurements shall be performed as required by the transmission 

owner.  

Transmission Provider’s Substation Engineering will designate the 

specific Substations test points and time frame of data collection. 

Transmission Provider will hire a third-party external consultant 

to perform these Harmonic Measurements. The Interconnection 

Customer will bear the cost of these Measurements and their 

accompanying study and report. 
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Time frames for data measurements are specified as follows: 

• Seven consecutive days before the project is in operation. 

Transmission Provider can accommodate the time frame of seven days 

during the testing period of in-service performance tests. 

• Seven consecutive days after the project generates above 80% 

of maximum capacity.   

Interconnection Customer shall submit the report to Transmission 

Provider as soon as possible but not exceeding 30 calendar days 

after the commercial operation of Phase 2 of the R-Line Upgrade 

Project. The report results will be discussed among the external 

consultant and Transmission provider. 

The Transmission Provider, in turn, will share the report with the 

Interconnection Customer. The Interconnection Customer shall be 

responsible for mitigating any Harmonic distortion revealed in the 

study above the limits established in IEEE 519-2014 (IEEE 

Recommended Practice and Requirements for Harmonic Control in 

Electric Power Systems).  

The report results shall not affect commercial operation of the 

Generating Facility established in this Generation Interconnection 

Agreement (GIA) as long as the Interconnection Customer agrees to 

proceed with the corresponded mitigation plan as necessary. 

The Harmonic Study and report shall follow IEEE-519-2014 and 

contain the following sections: 

• Title: Power System Harmonic Analysis. 

• Section 1.0: Job Site Information. 

• Section 2.0: Test Criteria/Specifications. 

• Section 3.0: Equipment Evaluation and Instrumentation. 

• Section 4.0: Summarized testing Results. 

• Section 5.0: Conclusions. 

Yard and Control Building Lighting - Adequate substation lighting 

must be provided to allow for the safe operation of the equipment 

at night and shall meet the requirements of the National Electric 

Safety Code (NESC). The average lighting level target as specified 

in the NESC for substations and switchyards is 2 foot-candles. The 

Control building lighting shall be per the International Building 
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Code. Lighting analysis and report shall be submitted to 

Transmission Provider for review and approval. 

Lightning Protection - According to Transmission Provider’s 

shielding and surge protection requirements, the Interconnection 

Customer must provide adequate substation lightning protection to 

operate Transmission Provider’s equipment properly. The substation 

design must include a lightning protection study. 

Voltage Requirements - The nominal voltage for Transmission 

Provider’s system at the POI is 92kV. Transmission Provider’s 

system voltage is allowed to operate between ± 5% of nominal for 

normal operating conditions and ± 10% of nominal during contingency 

conditions. 

A voltage criteria violation occurs if a bus within the 

transmission systems of each Transmission Owner fails to meet the 

requirements defined in Table 1. For Voltage Criteria, bus voltages 

are relative to the nominal bus voltages of the system under study. 

Table 1: Voltage Criteria — NOTE: Some 500kV buses may have 

specific requirements. 

 

Control Building at Generation Substation - A control building for 

all substation relaying, controls, Transmission Provider’s SCADA, 

Communications, and associated equipment will be required at the 

Customer’s 92kV Substation. A wall partition or divider shall be 

installed to separate the IID protection relay panels and SCADA 

from the rest of the Project’s panels. A separate room for the 

batteries within the control building design is recommended. 

Independent DC battery system and AC Station Service are required 

as outlined below. The control building shall have dual air-

conditioning units, one primary and one standby. The battery room 

shall also be climate-controlled. All rooms will be equipped with 

temperature sensors to provide temperature indications to the 

Transmission Provider monitoring equipment.  

The new control building doors will be equipped with digital key 

card readers installed to comply with new NERC CIP standards. 

Interconnection Customer shall comply with Reliability Standard 

Compliance and additional requirements of NERC CIP Compliance, 

Physical Security Requirements, and Cyber Security Requirements. 
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All doors will be equipped with door contacts that will connect to 

the Transmission Provider monitoring equipment.  

DC Station Service- The Interconnection Customer will be 

responsible for providing the battery room with a 125VDC source 

for all relay and communication equipment. Battery and charger 

sizing calculations shall be performed following IEEE 485 to 

determine the appropriate battery system. Transmission Provider 

recommends MTI Systems type OPzS cells or Monoblocks and Alpha 

Technologies Spectra SCR battery charger with battery eliminator. 

Battery sizing calculations shall be sent to Transmission Provider 

for review. 

To reduce the number of substation inspections and keep the highest 

reliability for the DC-powered equipment at the control building, 

Transmission Provider recommends all transmission substation 

batteries that interconnect with a generating site 34.5kV and 

higher to be equipped with an individual battery cell monitoring 

system. Transmission Provider recommends that the generation owner 

monitor and inspect the batteries monthly. 

The Interconnection Customer is responsible for the proper 

maintenance and replacement of the battery system. 

AC Main Source and AC Back-up Station Services- The Interconnection 

Customer will be responsible for providing the main AC source for 

Station Service via a local station service transformer out of the 

34.5kV generation distribution bus and a backup AC source for 

Station Service, including a high-speed transfer switch via an 

existing distribution line nearby or a standby power generator. 

The Interconnection Customer shall request the application for the 

AC Backup service from Transmission Provider.  

a. Harmonic Study Cost Estimate:  $65,000.00. 
b. Interconnection Customer Substation Review 

(Engineering/Construction Review) Cost Estimate:  

$225,000.  

c. Transmission Provider Project Management Support Estimate:  
$50,000. 

Interconnection Customer Interconnection Costs are considered 

Project costs.  Transmission Provider will require deposits for 

harmonic studies, engineering, project management and design 

review costs:  $340,000. 

 

2. Transmission Provider Interconnection Facilities:  
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92kV R-Line In-and-Out- Transmission Provider will allow the 

Interconnection Customer to procure, design, and construct the 

upgrades of the In-and-Out into the new 92kV switching station. 

The In-and-Out of the R-Line will be permitted, engineered, and 

constructed by the Interconnection Customer but will be owned by 

the Transmission Provider once the circuit is energized. Titan 2 

will be responsible for the completion of the In-and-Out of the 

92kV R-Line, but both Titan 2 and Titan 3 will be financially 

responsible at a pro-rata basis split based on each project’s size 

as per above. Transmission Provider shall review and approve the 

design details. All design requirements shall be followed as 

directed by Transmission Provider. 

This section outlines the technical requirements and standards for 

design criteria and construction of the 92kV R-Line In-and-Out. In 

addition to those specified in applicable ANSI/IEEE standards, 

NEC/NESC codes, California GO95, and good utility engineering 

practices, the Interconnection Customer must follow these 

requirements to ensure the transmission line and the In-and-Out 

designs complies with the Transmission Provider’s standards. 

The 92kV R-Line In-and-Out shall be designed for a double circuit 

using steel poles and a single conductor per phase type 900 kcmil 

"Canary" ACSS/TW/HS285. 

The In-and-Out shall include the required communication medium 

such as Optical Ground Wire (OPGW) and All-Dielectric Self-

Supporting (ADSS) cable as needed. Transmission Provider will 

allow the Interconnection Customer to design and construct these 

assets per Transmission Provider’s specifications. The maximum 

tensions shall be defined during the project stage. 

The Interconnection Customer will work with Transmission Provider 

to coordinate the Interconnection Customers in-service date to 

minimize outages. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. 

Design Review- Transmission Provider requires a review and 

approval of the design details for the 92kV R-Line In-and-Out. The 

Interconnection Customer is responsible for modifying the design 

to meet Transmission Provider’s departments’ design requirements. 

Design Standards – Transmission Provider will provide, as needed, 

design requirements and standards to ensure the 92kV transmission 

line are designed to Transmission Provider’s requirements. 
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Design Parameters- IID requires the 92kV transmission line to be 

designed to the following design parameters: 

• Number of Circuits: 2 

• Nominal Phase to Phase Voltage: 92kV 

• Approximate Line Lengths: approx. 100 feet per phase 

• Preliminary In-Service Date: January 2025 

• Support Structures: Steel Poles 

• Shield Wire Requirement: OPGW 

• Basic Impulse Level (BIL) – Rating of 550kV 

• Minimum ROW Width: Per applicable codes 

• Governing Design and Construction Standards: GO 95, NESC 

Code, applicable municipal codes. 

• Minimum Phase Spacing - shall follow CA-GO95 and NESC Part 2, 

Safety Rules for Overhead Lines, Section 23, Clearances. 

• Vertical clearance of all conductors shall follow IID Water 

Department requirements for portions of transmission line 

crossing of water department facilities. Interconnection 

Customer shall comply with all CA-GO95 and NESC Part 2, Safety 

Rules for Overhead Lines, Section 23, Clearances. 

• The IID's standard conductor for 92kV is the 900 kcmil 

"Canary" ACSS/TW/HS285. 

 

Line Configuration- The line configurations will depend on the 

final design and any unidentified constraints. The Interconnection 

Customer shall determine the line configuration and must be 

approved by Transmission Provider. 

Protective Equipment- This section details the required protection 

and control equipment that shall be installed for the generation. 

The Interconnection Customer’s Preliminary Single Line Diagram was 

submitted for the proposed facility reference Attachment 2 of the 

Facility Study. 

This section outlines requirements that the Interconnection 

Customer shall meet for interconnection approval. These 

requirements are preliminary, and Interconnection Customer shall 

perform a complete review and approval of the protection and 

control schematics before granting authorization to parallel 

operation with Transmission Provider’s electrical system. 

Isolation Protection - Isolation protection is required at the 

Interconnection Customer’s solar/battery facility to ensure that 

non-utility-owned generation is adequately isolated from the 

electrical grid upon loss of utility supply or under operating 
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conditions outside an acceptable operation window. The required 

isolation protection functions are listed below: 

• 81O – Overfrequency 

• 81U – Underfrequency 

• 27 – Undervoltage 

• 59 - Overvoltage 

The Over/Undervoltage relays must be designed with three (3) phase 

sensing and incorporate a user-settable time delay function to 

delay tripping to avoid nuisance tripping during transient faults. 

The relays shall function to disconnect the generation from the 

IID electrical grid. Per Transmission Provider’s interconnection 

standards and practices, the isolation protection must be designed 

to remain functional for all single-mode failures. Therefore, 

redundant isolation protection shall be installed to meet 

Transmission Provider’s requirements. 

The isolation protection functions and required settings are shown 

in the table below: 

Table 2: Isolation Protection Functions and Set Points 

 

Function Description Pickup Time Delay 

27 Phase Undervoltage 88% of nominal 2.0 seconds 

59 Phase overvoltage 110% of nominal 30 cycles 

81O-1 Overfrequency 61.6 Hz 30 seconds 

81O-2 Overfrequency 61.7 Hz Instantaneous 

81U-1 Underfrequency 58.4 Hz 30 seconds 

81U-2 Underfrequency 57.0 Hz Instantaneous 

 

The settings listed above are required to coordinate with the 

Western Electric Coordinating Council (WECC) requirements. 

92kV Line Protection - A 92kV line protection scheme will be 

required at the new 92kV switching station and the Interconnection 

Customer Generation Substation to detect and interrupt the Gen-

Tie faults. 

The existing 92kV line protection scheme in place at Anza, 

Dixieland, and Ocotillo Wells Substations must be modified due to 

the inclusion of the 92kV switching station. In addition, a 92kV 

line protection scheme is required at the 92kV switching station 

to detect and interrupt faults on the R-Line. For the 92kV R-Line 
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at the switching station a primary #1 relays will be one current 

differential and high-speed distance protection scheme (SEL-411L), 

and for primary #2 relays will be high-speed distance protection 

scheme (SEL-311L) and SEL-751A for breaker failure function with 

Direct Transfer Trip (DTT) and permissive overreach transfer trip 

function. Fiber Optic communication will provide the required 

point-point relay protection functionality for the protective 

schemes. 

Transmission Provider requires protection schemes for the Gen-Tie 

line with dual microprocessor-based relays to provide primary #1 

and primary #2 current differential and high-speed distance 

protection schemes and backup relay. Fiber Optic communication 

paths will be utilized to provide the required point-to-point relay 

protection functionality for the protective scheme. Relays SEL-

411L, SEL-311L, SEL-751, and SEL -751A will be the primary 

protection scheme for the transmission lines and breaker failure 

with direct transfer trip and permissive overreach transfer trip 

function. 

Breaker Failure/Direct Transfer Trip- A breaker failure scheme 

will be required for the 92kV circuit breaker at the new proposed 

Customer Generation Substation. This scheme will function to re-

trip, block close the 92kV circuit breaker, trip and block close 

the 34.5kV main transformer breaker, and direct transfer trip the 

92kV circuit breakers at the 92kV switching station. The breaker 

failure scheme must be initiated by all protective relays, lockout 

relays, or auxiliary relays tripping the 92kV GSU circuit breaker 

for protective functions. 

Likewise, the existing failure scheme and direct transfer trip at 

the 92kV Anza, Dixieland, and Ocotillo Wells require to be modified 

due to the In-and-Out of the 92kV R-Line into the 92kV switching 

station. The 92kV circuit breakers at the 92kV S.S. will be 

integrated into the failure and direct transfer trip schemes. 

GSU Protection - Redundant protection for the GSU transformer is 

required to ensure that all faults within the GSU are detected and 

isolated locally. Redundant protection must be installed to meet 

IID requirements. Both relays must function to trip and block close 

the 92kV GSU circuit breaker, and the 34.5kV Switchgear Main 

circuit breaker via independent hand reset lockout relays. All GSU 

relays that trip the 92kV GSU circuit breaker must also initiate 

the 92kV GSU circuit breaker failure scheme. 

Generator Protection & Control - It is the responsibility of the 

Interconnection Customer to ensure that the generator and 

auxiliary equipment are properly protected to minimize equipment 
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damage sustained from equipment failure. However, Transmission 

Provider must review the design of all protection to ensure that 

all faults, which may adversely affect Transmission Provider’s 

system, are properly coordinated and protected. Therefore, 

Transmission Provider will require to review all the schematic 

diagrams showing the protection and control schemes of the 

equipment being installed as part of the Project. It is suggested 

that these schematics be submitted to Transmission Provider for 

review as soon as possible to avoid project delays if changes are 

required to meet Transmission Provider’s requirements. 

Relay Settings & Coordination Study - A coordination study will 

need to be completed to determine appropriate settings for all the 

protective equipment impacted by the Interconnection Customer’s 

project. The Interconnection Customer is responsible for the cost 

associated with this Study. 

The Interconnection Customer is responsible for the complete 

Protection Scheme design, Coordination Study, Relay Setting 

Calculation, Construction, Testing, and Commissioning at the 

Customers plant. The Interconnection Customer shall provide all 

the design and studies to IID for review and approval. 

The Transmission Provider is responsible for the complete 

Protection Scheme design, Coordination Study, and determining the 

appropriate relay settings for the 92kV switching station. The 

Transmission Provider will apply all protective settings and test 

and commission the 92kV protection relays at the 92kV switching 

station. 

Telecommunications- The 92kV switching station and the 

Interconnection Customer Substation (Coordinates 33°05'55.4"N 

115°58'43.7"W) will require the addition of dual Fiber Optic 

conductors between the two facilities. These facilities are needed 

to provide fiber optic communications media and allocate equipment 

to provide the necessary Relay Protection functionality, SCADA, 

and Voice channels per Transmission Provider’s System Operations 

Centers. Voice channels are required per NERC standards to support 

interpersonal communication of field personnel to Transmission 

Provider’s System Operation Center. The Interconnection Customer 

shall pay for all the necessary communication equipment. 

The new 92kV switching station will require two independent and 

diverse communication paths, A & B due to the Interconnection 

Customer’s participation in Path 42 RAS. The Interconnection 

Customer will utilize the OPGW required to be installed as part of 

the R-Line Upgrade. When the cut-in occurs, one fiber bundle is to 

be installed reconnecting the communication link to Anza. A second 
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fiber bundle is to be installed reconnecting the communication 

link to Dixieland. This will meet the implementation of the diverse 

path via fiber optic and the rest of the IID’s telecom network. If 

either Path A to Anza or Path B to Dixieland is not deemed feasible, 

the Interconnection Customer will be required to run fiber to the 

Seville substation intersecting the existing fiber terminated at 

this site. The 92kV switching station will allocate the fiber optic 

equipment required to terminate communication media and provide 

the necessary functionality for Relay Protection, SCADA, and voice 

channels per Transmission Provider’s System Operation Centers. 

Voice channels are required per NERC standards to support 

interpersonal communication of field personnel to Transmission 

Provider’s System Operation Center. The Interconnection Customer 

shall pay for all the necessary communication equipment. 

Telemetry - The following information must be provided to 

Transmission Provider for its electrical grid's safe and reliable 

operation. The required information and the required format are 

provided in the table below. 

Table 3: Telemetry Data Points Required 

Data Point Format 

92kV Circuit Breakers Status Dry contact 

34.5kV Main Switchgear Circuit Breaker Status Dry contact 

Instantaneous MW (92kV) (from IID Meters) Digital 

Instantaneous MVAR (92kV) (from IID Meters) Digital 

92kV 3Φ Volts (from IID Meters) Digital 

3Φ Amps (92kV) (from IID Meters) Digital 

Net MWh Delivered (from IID Meters) Digital 

Net MVARh Delivered (from IID Meters) Digital 

Net MWh Received (from IID Meters) Digital 

Net MVARh Received (from IID Meters) Digital 

DC Battery Voltage Digital 

92kV Relay Alarms Dry contacts 
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92kV Circuit Breakers Alarms Dry contacts 

Isolation Protection Trip Dry contact 

92kV Circuit Breakers Open Dry contact output 

from RTU for OPEN 

Control 

 

The 92kV instantaneous and revenue metering points will be obtained 

digitally via the SEL-735 meters installed for the revenue 

metering. The alarm, status, and metering points listed above are 

preliminary and may be revised during the project based on specific 

design details of the facility and interconnection substation. 

The RTU and related SCADA (SEL-3530) equipment at the 92kV 

Interconnection Customer Substation will be purchased by the 

Interconnection Customer, and the ownership, including warranty, 

will be turned over to Transmission Provider. The Interconnection 

Customer will be responsible for all SCADA engineering, design, 

installation, and local testing at the Plant. 

The new RTU at the 92kV Interconnection Customer Substation will 

be used by the Interconnection Customer to transmit the telemetry 

points listed above to the Transmission Provider’s System 

Operations Center via fiber optic communications media and 

terminal equipment. 

Transmission Provider will review and approve the final SCADA 

design and equipment, perform the remote programming testing to 

the System Operations Center SCADA network, and perform all in-

service checks. The Interconnection Customer shall provide 

local/field support during commissioning. 

The Interconnection Customer shall design the new SCADA scheme 

applicable to the Interconnection Customer’s project. Transmission 

Provider requires a review and approval of the design details for 

this project’s addition to the existing Transmission Provider RTU 

and SCADA System. The Interconnection Customer shall comply with 

all the necessary upgrades for the reliable operation of the 

generation and the Transmission Provider system. 

Transmission Provider requires Synchrophasor readings for BES 

generators on the system. The Interconnection Customer shall 

ensure its relays have Synchrophasor capability, including 

equipment of communication needed. 
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Revenue Metering – Transmission Provider’s metering requirements 

for non-utility generation require revenue-grade, ISO approved 

metering, SEL-735 meter by Schweitzer Engineering Laboratories. 

The metering shall be bidirectional to meter both generation output 

and plant load. All revenue metering is required to be three (3) 

element metering (3 phase potentials and currents). The design for 

the metering instrument transformers involves the use of three (3) 

single-phase metering units (combination CT/PT). All the current 

and potential transformers are utilized to provide the current and 

voltage values to the revenue meters required to meet ANSI/IEEE 

metering accuracy requirements. 

Transmission Provider’s metering standards require installing 

redundant revenue meters to avoid susceptibility to single-mode 

failures; these meters will be panel mount meters. Transmission 

Provider will supply revenue meter part numbers necessary for the 

Interconnection Customer; the Interconnection Customer shall 

purchase and install the metering equipment. The Interconnection 

Customer shall install the Master and Back-Up revenue metering at 

the 92kV Interconnection Customer Generation Substation, see 

Figure 4 and Attachment 2 of the Facility Study. The 

Interconnection Customer shall not directly connect to the 

Transmission Operators’ revenue meters. Any sharing of revenue 

metering data shall be done at the RTU level via a DNP Serial Link. 

The Interconnection Customer shall perform metering calculations 

to ensure that the metered quantities fall within ANSI/IEEE 

metering accuracy standards during minimum import and export 

(generation) modes. These calculations shall be performed 

following ANSI/IEEE Standard C57.13. The results of the 

calculations shall indicate that both the generation output and 

minimum import (station service) load levels can be metered at the 

92kV level. IID will review all calculations and equipment 

specifications for metering interconnection and provide direction. 

The MWh/MVARh delivered and received values shall be transmitted 

to Transmission Provider’s System Operations via a digital 

connection between the revenue meters and the SCADA RTU. 

Transmission Provider will witness the testing and commissioning 

of the metering and perform all remote testing to the System 

Operations Centers. 

All the costs associated with the revenue meters and metering 

equipment required for the project will be the Interconnection 

Customer’s responsibility. 

Operational Jurisdiction- The following devices are to be jointly 

operated by Transmission Provider and the Interconnection Customer 
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as required by Transmission Provider to maintain adequate control 

and isolation of its electrical grid and the interconnection 

substation: 

• 92kV line Circuit Breaker at the Customer Generation 

Substation (IID will be capable of tripping the breaker only). 

• 92kV ground line switch. The Interconnection Customer shall 

own and maintain the ground line switch. 

The designation as jointly operated equipment means that either 

party may call for the operation of the device as required for 

operations and maintenance purposes. Both Transmission Provider 

and the Interconnection Customer maintain the right to open the 

92kV circuit breaker under emergency conditions for the safe 

operation of its electrical grid. However, the Interconnection 

Customer must obtain clearance before closing the circuit breaker. 

All other electrical equipment at voltages below 92kV within the 

Interconnection Customer’s facility remains under the operational 

jurisdiction of the Interconnection Customer.  

Right of Way and Land Acquisition- The necessary Right-of-Way for 

the new Interconnection Customer Gen-Tie or procurement of land 

for construction of the new 92kV/34.5kV Interconnection Customer 

Substation or the new Transmission Provider 92kV switching station 

will be available and provided by the Interconnection Customer to 

Transmission Provider as well as the necessary permits for 

construction of the electrical facilities. This is also applicable 

for the In-and-Out of the 92kV R-Line and R-Line Upgrade. The 

Interconnection Customer shall grant the necessary easements in 

favor of Transmission Provider to allow the required operation and 

maintenance of the 92kV switching station and microwave towers as 

needed for the planned Path 42 RAS. 

Environmental Compliance- All the necessary environmental studies 

and permits required for the Interconnection Customer’s PV/Battery 

facilities, the Interconnection Customer’s Gen-Tie, the 92kV 

switching station, the In-and-Out, and the 92kV R-Line upgrade is 

the Interconnection Customer's responsibility. 

Any new, relocated, modified, or reconstructed facility required 

for and by the Interconnection Customer needs to be included as 

part of the Interconnection Customer’s CEQA and/or NEPA 

documentation, environmental impact analysis, and mitigation. 

Failure to do so will result in postponement of any construction, 

improvement, and/or modification of Transmission Provider’s 

facilities required for the Interconnection Customer until the 

environmental documentation is amended, and the environmental 
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impacts are fully addressed. Any and all mitigation necessary as 

a result of the construction, relocation, and/or upgrade of 

Transmission Provider’s facilities is the responsibility of the 

Interconnection Customer. 

Reliability Compliance- Interconnection Customer shall be 

registered with NERC and/or an applicable Regional Entity for all 

applicable NERC functional registrations, including, but not 

necessarily limited to, the Generator Owner and Generator Operator 

functions. The Interconnection Customer shall be responsible for 

compliance to the applicable NERC Reliability Standards related to 

the Interconnection Customer’s facility, equipment, and functional 

registrations and payment of all associated costs, penalties, 

fines, and fees. 

Security Compliance- Infrastructure security of Transmission 

System equipment and operations and control hardware and software 

is essential to ensure day-to-day Transmission System reliability 

and operational security. All Transmission Providers, market 

participants, and Interconnector Customers interconnected to the 

Transmission System will be expected to comply with the 

recommendations offered by the President’s Critical Infrastructure 

Protection Board and, eventually, best practice recommendations 

from the electric reliability authority. All public utilities will 

be expected to meet basic standards for system infrastructure and 

operational security, including physical, operation, and cyber-

security practices. 

a) Coordination Study Cost: $50,000  
b) Telecommunications Gen Site: $200,000 
c) Remote End Update: $250,000 
d) Project Management Support: $50,000 
e) R-Line In-and-Out costs are the responsibility of the 

Interconnection Customer and Titan 3: $585,471 of which 

$50,000 to be provided to the Transmission Provider             

 

Transmission Provider Interconnection Costs to be paid by 

Interconnection Customer:      $600,000 

INTERCONNECTION CUSTOMER SHALL BE RESPONSIBLE FOR ALL COSTS OF 

TRANSMISSION PROVIDER INTERCONNECTION FACILITIES. 

3. Network Upgrades 

 

92kV Bays at Anza, Ocotillo Wells, and Dixieland Substations - By 

using the exiting 92kV R-Line terminal’s equipment at Anza and 
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Dixieland as well as the planned Ocotillo Wells substations, 

Transmission Provider requires updates to the relay protection, 

control, SCADA, and telecommunication equipment at such 

substations. This work is necessary due to the In-and-Out of the 

92kV R-Line into the new 92kV switching station.  

Transmission Provider will perform the engineering, design, and 

work unless the parties agree for the Interconnection Customer to 

undertake the partial or total design and work due to time and 

resource constraints. IID shall review and approve the design and 

engineering specifications in that event. 

Should the Interconnection Customer elect to design and perform 

the modifications at the 92kV Anza, Ocotillo Wells, and Dixieland 

on behalf of Transmission Provider, all design requirements shall 

be followed as directed by Transmission Provider’s Energy 

Department. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. 

New IID 92kV Switching Station- Transmission Provider requires a 

new 92kV switching station to accept the generation output from 

the Customer’s generation facility. 

The Interconnection Customer will perform the design and 

construction of the 92kV switching station and Transmission 

Provider shall review and approve the design details. The 92kV 

switching station shall measure a minimum of 300 ft. by 300 ft. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. This document provides general 

requirements for the design of the 92kV switching station and does 

not present all possible requirements for Transmission Provider 

owned facilities. 

The new 92kV switching station will include three (3) 92kV A-frame 

dead-end structures, three (3) 92kV circuit breakers, six (6) 92kV 

group operated disconnect switches, three (3) 92kV ground 

switches, nine (9) single-phase potential transformers, one (1) 

single-phase station service voltage transformer (SSVT) off the 

92kV bus, structures, conductor, equipment, protection, SCADA, 

telecommunications infrastructure, and a control building, and 

back-up AC source. The switching station will be designed as a 

three-breaker ring with a max configuration of six-breaker ring.  
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This section outlines the technical requirements for the design of 

the Transmission Provider 92kV switching station. In addition to 

those specified in applicable ANSI/IEEE standards, NEC/NESC codes, 

California GO95 & GO128, and good utility engineering practices, 

the Customer must follow these requirements to ensure the 

substation design complies with the Transmission Provider’s 

standards.  

A third-party site inspector is required to be onsite throughout 

the duration of construction on the 92kV switching station to 

ensure safety standards, quality standards, and Transmission 

Provider’s standards are met.  

Design Review – Transmission Provider requires a review and 

approval of the design details for the switching station. The 

Interconnection Customer is responsible for modifying the design 

to meet Transmission Provider’s substation design requirements. 

Design Parameters - The substation must be designed using the 

following design parameters: 

• Basic Impulse Level (BIL) – Rating of 550kV BIL for 

installation of 92kV equipment. 

• Equipment short circuit withstand of 40kA minimum. 

• 92kV Bus and Equipment current rating of 2000 Ampere. 

• Substation Design Clearance Phase to Phase Spacing for 92kV 

is 7.0 ft. 

• Substation Minimum Clearance between external live parts and 

ground for the 92kV equipment is 3 ft. and 6 inches. 

Access Requirements - Adequate space for the maintenance and 

operation of the equipment must be available. This space must allow 

for the parking and maneuvering of operations and maintenance 

vehicles. The use of materials for finishing the substation surface 

in areas designated by Transmission Provider shall be according to 

Substation Construction Standards of the Transmission Provider’s 

Engineering Department. 

All substation fence gates for vehicles shall have a minimum 

opening of 30’-0”. 

All substation fence gates and control building doors will be 

equipped with digital card readers installed to comply with NERC 
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CIP Reliability Standards. The Interconnection Customer will be 

responsible for all associated costs. 

Transmission Provider’s personnel must have unobstructed access to 

the substation, twenty-four (24) hours a day, seven (7) days a 

week, unless there are events out of the control of the 

Interconnection Customer that precludes unobstructed access to the 

substation. 

Line Surge Protection - Surge arresters will be required for the 

incoming transmission lines terminals. The surge arresters shall 

be connected to the lines using a flexible conductor to allow the 

quick removal of the arrester. Connections between the arrester 

and lines conductors utilizing rigid materials are not acceptable. 

The recommended line arrester is a 90kV Duty cycle Rating, 70kV 

MCOV. Siemens is the only approved vendor. 

Circuit Breakers - The switching station circuit breakers shall be 

spring charged operating mechanism, 550kV BIL, 2000 Ampere, 40kA 

interrupting rating, dead tank SF6 gas-insulated circuit breakers 

approved by IID (Siemens Breakers preferred). The circuit breaker 

shall have eighteen (18) 2000/5 multi-ratio C800 relay accuracy 

current transformers per circuit breaker, three (3) on each breaker 

bushing. If, by the time the Project is executed, manufacturers 

offer an alternative option as a replacement to SF6 gas, the 

customer shall send options to Transmission Provider for review 

and approval. 

Disconnect Switches - The disconnect switches for the switching 

station shall be 550kV BIL, vertical break, 2000 Ampere, 40kA, 

three-pole design, group-operated disconnect switches approved by 

Transmission Provider’s (Southern States Switches are preferred). 

Manual-group operated 92kV grounding switches shall be supplied as 

indicated in Figure 3 and Attachment 1. When the switch is closed, 

the ground switch shall solidly ground all the line conductors. 

Equipment Identification Tags - All the equipment ID tags shall be 

2.5” height, yellow on black, with high material intensity 

reflective, size 2.88” x 1.75. Equipment ID tag nomenclature must 

be designed per Transmission Provider’s Substation Engineering’s 

Equipment Nomenclature Criteria. 

Ground Grid - A grounding study shall be performed as part of the 

design of the switching station. This study must be based on soil 

resistivity measurements conducted on the site. The switching 

station ground grid is expected to be 1 ohm or less to remote 

earth. A copy of the study report must be submitted to IID for 

review and approval of the ground grid design. Upon completion of 
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the below-grade work, ground resistance measurements must be taken 

to confirm the design and installation of the ground grid. A test 

report must be submitted to Transmission Provider for review and 

approval. 

The termination of the substation ground surface must be according 

to the Ground Grid Study recommendations. According to IEEE 

standards, all new equipment and structures shall be appropriately 

grounded and attached to the existing grounding grid. 

Structures - All substation structures shall be hot-dip 

galvanized, preferably with steel structures with a tubular 

design. The Customer must provide Transmission Provider with 

calculations for all new structures within the substation. All 

structure loading designs shall be based on the appropriate NESC 

loading district and include seismic loading. Calculation reports 

shall show design loading assumptions, structural element loading 

in actual values and percentage of capability, a summary showing 

the highest percent loading of all elements, and foundation 

reaction loading. 

Transmission Provider’s review and approval of the design details 

are contingent upon if the Interconnection Customer performs the 

structure design and construction. In that event, Transmission 

Provider will provide typical structure drawings as a design 

guideline only; Transmission Provider shall review and approve the 

design details. 

Foundations - All Switching Station foundations shall be designed 

to handle the static and dynamic load applied. The structure 

loading obtained from the structural analysis shall be used for 

foundation analysis for Switching Station structure foundations. 

Foundation calculation reports shall be issued to Transmission 

Provider for review and approval. The foundation calculation 

reports shall include soil conditions from core-boring data, 

foundation loading requirements, reinforcement requirements, 

design assumptions, and foundation design calculations. 

Transmission Provider will provide typical foundation drawings as 

a design guideline only. 

Yard and Control Building Lighting - Adequate substation lighting 

must be provided to allow for the safe operation of the equipment 

at night and shall meet the requirements of the National Electric 

Safety Code (NESC). The average lighting level target as specified 

in the NESC for substations and switchyards is 2 foot-candles. 

The Control Building lighting shall be per the International 

Building Code. The Interconnection Customer must perform a 
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lighting analysis and develop a report. This report will be 

submitted to Transmission Provider for review and approval.  

Lightning Protection - According to its shielding and surge 

protection requirements, adequate substation lightning protection 

must be provided to operate the Transmission Provider equipment 

properly. A lightning protection study shall be completed as part 

of the design of the new 92kV switching station and must be 

submitted to Transmission provider for their review and approval. 

Control Building - A control building for all switching station 

relaying, controls, Transmission Provider’s SCADA, communications, 

and associated equipment will be required. Per IID standards, the 

batteries must be installed in a separate room within the control 

building. The independent DC battery system and AC Station Service 

are required as outlined below. The control building shall have 

dual air-conditioning units, which will be designed to operate 

normally in parallel but sized so that, in a way, if a single unit 

fails, the operable unit will continue to cool such control 

building effectively. Transmission Provider will not accept wall-

mounted HVAC units. The battery room shall also be climate-

controlled. 

The new control building's doors will be equipped with digital key 

card readers to comply with NERC CIP Reliability Standards. The 

Interconnection Customer shall comply with Reliability Standard 

Compliance and additional requirements of NERC CIP Compliance, 

Physical Security Requirements, and Cyber Security Requirements. 

IID personnel must have unobstructed access to the substation 

twenty-four (24) hours a day, seven (7) days a week. 

IID’s information technology (IT) department requires two cabinets 

for its telecommunication equipment and electronic physical 

security equipment. Transmission Provider’s will work with the 

Interconnection Customer to review and approve control building 

design and layout. The Interconnection Customer must also provide 

all AC & DC power outlets required to power up IT equipment. The 

specific location of power outlets is to be reviewed and approved 

by Transmission Provider for its equipment. 

The Interconnection Customer must provide a cooling system to meet 

communication manufacture cooling requirements. Transmission 

Provider will work with the Customer to provide the required 

information to meet the A/C cooling system. The Interconnection 

Customer is responsible for the cooling system's ownership, 

maintenance, and installation even after the project has completed 

its commercial operation date of the Generating Facility. 
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DC Station Service - The Interconnection Customer will be 

responsible for providing the battery room with a 125VDC source 

for all relay and 48VDC source for communication equipment. Battery 

and charger sizing calculations shall be performed following IEEE 

485 to determine the appropriate battery system and shall be sent 

to Transmission Provider for review. Transmission Owner requires 

all transmission substation batteries to be equipped with an 

individual battery cell monitoring system. The Transmission Owner 

will provide the Interconnection Customer with the required type 

and model for the charger, batteries, and batteries monitoring 

system.  Transmission Provider must approve the type and model for 

charger, batteries, and monitoring system. 

The Interconnection Customer is to provide a 48VDC/8hr battery 

system for IT equipment. The battery system is to be in the 

Interconnection Customer’s portion of the control room. The 

battery system must meet Transmission Provider’s IT needs to 

provide 8 hrs. of backup battery for all its equipment, including 

electronic, physical access security equipment. The 

Interconnection Customer is responsible for the ownership, 

maintenance, and installation of the battery system even after the 

Project has met its commercial operation date of the Generating 

Facility. The Customer to provide wiring and breakers into the 

Transmission Provider IT cabinets as required. 

AC Main Source and AC Back-up Station Services - The 

Interconnection Customer will be responsible for providing the 

main AC source for Station Service via a local station service 

transformer out of the 92kV ring bus. In addition, a backup AC 

source for Station Service via a distribution line nearby 

(preferred) or a standby power generator, and a high-speed transfer 

switch.  

Phasor Monitoring Unit – PMU – Transmission Provider has deemed 

Titan 2 solar necessary to install Phasor Measurement Units (PMU) 

as required per MOD-033. As part of Transmission Provider’s PMU, 

communication from the substation operational technology 

environment must be routed to the corporate network to capture 

relay data.  For this implementation, Transmission Provider  must 

install a network firewall to protect the OT environment from cyber 

intrusion. The network firewall will be installed at each site, 

and such installation will require labor to install, configure, 

and test the network firewall's security settings and commission 

a telecommunication circuit via Transmission Provider’s internal 

telecommunication network. 

PMU will provide real-time measurement of electrical quantities 

from line protection relays/revenue meters to a Transmission 
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Provider’s server. Each line protection relay/revenues meter will 

need a Synchrophasor protocol (C37.118) functionality and the 

appropriate communication ports. A dedicated local phasor data 

concentrator (SEL-3555) will be required. A GPS clock will also be 

utilized to provide the proper timing signal to each line 

protection relay/revenue meter and the local data concentrator. 

a) New 92 kV Switching Station costs will be paid by the 

Interconnection Customer: $4,855,000 

b) 92kV Switching Station Review (Engineering/Const Review) 

Costs: $200,000 

c) Phasor Measurement Units: $50,000 

d) Onsite Third Party Inspector: $200,000 

e) Switching Station Testing and Energization: $200,000 

f) Project Management: $30,000 

g) Telecommunications: $650,000 of which $335,000 to be provided 
to Transmission Provider 

For the above costs a) to g), Titan 2 and Titan 3 will be 

financially responsible at a pro-rata basis split based on each 

project’s size, which is specified as follows:  The Parties agree 

that Titan 2 cost share is 33.34% and Titan 3 is 66.66%. 

Network Upgrade Costs to be paid by Interconnection Customer to 

Transmission Provider: $1,015,000 

4. Common Network Upgrades 

Phase 2 of the R-Line Upgrade from the Anza substation to the 

Salton City substation Transmission Provider will allow the 

Interconnection Customer to procure, design, and construct the 

upgrades of the northern (Anza-Salton City Substation) section of 

the R-Line. Transmission Provider shall review and approve the 

design details. All design requirements shall be followed as 

directed by Transmission Provider. Customer will be responsible 

for the completion of the upgrade but both Titan 2 and Titan 3 

will be financially responsible at a pro-rata basis split based on 

each Generating Facility’s size, which is specified as follows. 

The Parties agree that Titan 2 cost share is 33.34% and Titan 3 is 

66.66%.  

This section outlines the technical requirements and standards for 

design criteria and construction of Phase 2 of the R-Line Upgrade. 
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In addition to those specified in applicable ANSI/IEEE standards, 

NEC/NESC codes, California GO95, and good utility engineering 

practices, the Customer must follow these requirements to ensure 

the transmission line and the In-and-Out designs complies with the 

Transmission Provider’s standards. 

Phase 2 of the R-Line Upgrade shall be designed for a single 

circuit using a combination of steel and wood poles and a single 

conductor per phase type 900 kcmil "Canary" ACSS/TW/HS285. 

Transmission Provider will provide the Interconnection Customer 

the design criteria for the R-Line upgrade.  

The new transmission design shall include the required 

communication medium such as Optical Ground Wire (OPGW) and All-

Dielectric Self-Supporting (ADSS) cable as needed.  Transmission 

Provider will allow the Interconnection Customer to design and 

construct these assets per Transmission Provider’s specifications. 

The maximum tensions shall be defined during the project stage. 

The Interconnection Customer will work with Transmission Provider 

to coordinate the Interconnection Customer’s in-service date to 

minimize outages. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. 

Design Review- Transmission Provider requires review and approval 

of the design details for the Phase 2 of the R-Line Upgrade. The 

Interconnection Customer is responsible for modifying the design 

to meet Transmission Provider’s design requirements. 

Design Standards – Transmission Provider will provide, as needed, 

design requirements and standards to ensure Phase 2 of the R-Line 

Upgrade is designed to Transmission Provider’s requirements. 

Design Parameters – Transmission Provider requires Phase 2 of the 

R-Line Upgrade to be designed to the following design parameters: 

• Number of Circuits: 1 

• Nominal Phase to Phase Voltage: 92kV 

• Approximate Line Lengths: ≈15 miles between Anza and Salton 

City Substation  

• Preliminary In-Service Date: January 2025 
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• Support Structures: Wood and Steel Poles 

• Shield Wire Requirement: OPGW 

• Basic Impulse Level (BIL) – Rating of 550kV 

• Minimum ROW Width: Per applicable codes 

• Governing Design and Construction Standards: GO 95, NESC 

Code, applicable municipal codes. 

• Minimum Phase Spacing - shall follow CA-GO95 and NESC Part 2, 

Safety Rules for Overhead Lines, Section 23, Clearances. 

• Vertical clearance of all conductors shall follow IID Water 

Department requirements for portions of transmission line 

crossing of water department facilities. Interconnection 

Customer shall comply with all CA-GO95 and NESC Part 2, Safety 

Rules for Overhead Lines, Section 23, Clearances. 

• Transmission Provider’s standard conductor for 92kV is the 

900 kcmil "Canary" ACSS/TW/HS285. 

Line Configuration - The line configurations will depend on the 

final design and any unidentified constraints. The Interconnection 

Customer shall determine the line configuration and must be 

approved by Transmission Provider.  

Optical Fiber Shield Wire - The Interconnection Customer shall 

design Phase 2 of the R-Line Upgrade to include a primary path for 

communications, using a 48-fiber optical ground wire (OPGW) from 

Anza to Salton City. All telecommunications services for relay 

protection, metering, SCADA, and Voice will be through the new 

fiber optic media. Transmission Provider requires AFL AlumaCore 

Specification DNO-8549 AC-64/528 with 48 Fiber Loose Tube Design, 

Corning SMF-28e Single-Mode fibers.  The OPGW will be spliced4 with 

ADSS to connect the OPGW and the control rooms.  Transmission 

Provider requires AFL Specification DNA-27195 ADSS with 48 Fibers 

Single-Mode. All splices will be fusion splices, and all strands 

shall be spliced. All termination and enclosure equipment will be 

specified/approved by Transmission Provider. End-to-end acceptance 

 
4 All splices will be fusion splices (not mechanical).  Splice enclosures (AFL 
SB1) and fiber optic accessories (clamps, connectors and termination panels 

will be specified by IID). 
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testing documentation shall be required. Transmission Provider 

will determine the acceptable level of optical loss. 

Phase 2 of the R-Line Upgrade Development Activities  

Interconnection Customer and Transmission Provider will jointly 

identify a single route for the Phase 2 of the R-Line Upgrade. 

Interconnection Customer will perform the following development 

activities in support of the Phase 2 of the R-Line Upgrade. 

a) Right of Way and Land Acquisition 

It will be the responsibility of the Interconnection Customer to 

acquire land for construction as needed. Interconnection Customer 

will acquire the rights of ways needed for Phase 2 of the R Line 

Upgrade on behalf of Transmission Provider. The acquisition of 

these Right of Ways must comply with Transmission Provider policy 

and procedures. The Parties shall meet within fifteen (15) Calendar 

Days following final approval of this Agreement to establish the 

procedures preferred for Rights of Way acquisition.  Any final 

procedure will be agreed to in a writing to be signed by both 

Parties. 

b) Environmental Compliance 

All the necessary environmental studies and permits required for 

Phase 2 of the R-Line Upgrade are the responsibility of the 

Interconnection Customer. Interconnection Customer will manage the 

environmental process to acquire all the necessary permits.   

Any new, relocated, modified or reconstructed Transmission 

Provider facilities required for and by the project shall be 

included as part of the project’s CEQA and/or NEPA documentation, 

environmental impact analysis and mitigation. Failure to do so 

will result in postponement of any construction and/or 

modification of Transmission Provider facilities until such time 

as the environmental documentation is amended and environmental 

impacts are fully analyzed. Any and all mitigation necessary as a 

result of the construction, relocation and/or upgrade of 

Transmission Provider facilities is the responsibility of the 

Customer.  

Interconnection Customer will prepare detailed Phase 2 of the R-

Line Upgrade description incorporating mitigation strategies and 

recommendations from applicable technical and environmental 

studies. Interconnection Customer will assemble and submit permit 

package in compliance with Imperial County requirements to 
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minimize deficiencies and attend review meetings with County 

Planning and Technical staff.  

Interconnection Customer will review site plans for adherence to 

CEQA/NEPA requirements and compliance with land use approval and 

entitlement conditions of approval and environmental mitigation 

measures.  

Interconnection Customer will perform these development activities 

and is covered under the Engineering, Procurement and Construction 

Agreement between the parties, which is further included in the 

Phase 2 Development Costs under this GIA. 

c) Geotechnical Studies  

Transmission Provider will provide a portion of the geotechnical 

work required for Phase 2 of the R-Line Upgrade if available. 

Interconnection Customer shall review the information provided by 

Transmission Provider and shall perform any and all additional 

borings to support a complete civil design. Interconnection 

Customer will perform the geotechnical work for the land segments 

that the Transmission Provider did not perform geotechnical work. 

Interconnection Customer will perform the geotechnical work and is 

covered under the Engineering, Procurement and Construction 

Agreement between the parties, which is further included in the 

Phase 2 Development Costs under this GIA. 

The total Phase 2 Development Costs are estimated to be $2,140,271. 

Engineering Design 

Interconnection Customer will complete one hundred percent (100%) 

of the engineering design of the Phase 2 of the R-Line Upgrade 

utilizing Governing Design and Construction Standards: NESC Code 

and applicable municipal codes. Transmission Provider will review 

and approve final engineering drawings.   

Utilizing the Geotechnical report supplied by Transmission 

Provider, Interconnection Customer will complete the civil 

engineering design for the Phase 2 of the R-Line Upgrade. 

Transmission Provider will review and approve final civil 

engineering drawings. Interconnection Customer will perform these 

activities at the estimated cost of $1,223,857 and is covered under 

the Engineering, Procurement and Construction Agreement between 

the parties, which is further included in this GIA. 

d) Procurement of Materials   
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Interconnection Customer is responsible for procuring all material 

for the Phase 2 of the R-Line Upgrade. Interconnection Customer 

will develop a bill of material and submit to the Transmission 

Provider for approval. Interconnection Customer will prepare 

equipment summary specification, including a manufacturer’s data 

sheet for the materials needed for Phase 2 of the R-Line Upgrade. 

A list of recommended suppliers will also be provided by the 

Transmission Provider. Transmission Provider will review and 

approve all material before issuing an order for purchase.  

Procurement of material consists of wood and steel poles, hardware, 

conductor, OPGW and foundation materials. Interconnection Customer 

will procure these materials at the estimated cost of $ $8,974,919. 

e) Phase 2 of the 92 kV R Line Upgrade Construction Activities  

Summary of Construction Activities include: 

a) Install drilled pier concrete foundations 
b) Installation of Tubular Steel Poles (TSP) 
c) Install Tangent TSP 
d) Install Dead End TSP 
e) Install of bundled and single conductor- conductor types 

o The proposed R-Line will be designed with a single 

conductor per phase. Transmission Provider’s standard 

92kV conductor is 900 kcmil ACSS/TW HS285.   

f) Conductors will be installed with pulling segments  
g) Clip, Dead End and Sag Conductors 
h) Install OPGW- includes splicing 
i) Pre-test OPGW Reels, Post-test OPGW pull sections and end-

to-end OPGW Testing 

j) Run OPGW downleads to storage racks and Coyote splice boxes 
k) Installation of Marker balls 
l) Installation of FAA lights  
m) Traffic Control for road and highway crossings 
n) Installation of wood pole guard structures over roads and 

hot 12kV crossings 

o) Replace 12kV structures as required along new R-Line 

alignment 

p) Establish construction yards 
q) Material logistics- Receive, inventory, and kit material 
r) Haul and spot poles and wire reels along right-of-way 
s) Commission and cutover new R-Line and 12 kV distribution 

lines 

t) Shoo-Fly Structures 

Interconnection Customer will perform these construction 

activities for the estimated cost of $10,685,561. 
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Demolition of Existing 92 kV R-Line from Anza substation to the 

Salton City substation 

Interconnection Customer will dismantle and dispose of the 

existing Phase 2 R-Line upon completion of the R-Line Upgrade. 

Work includes removal of conductor, hardware and poles, concrete 

foundations 2’ below grade. All openings will be backfilled and 

compacted. Wood poles will be disposed at a location directed by 

the Transmission Provider. Interconnection Customer will perform 

these activities for the estimated cost of $2,026,850. 

Phase 2 of the R-Line Upgrade Project Management  

Interconnection Customer project management activities including, 

but not limited to, working with real estate to acquire all the 

necessary rights of way, manage the environmental process, 

coordinate engineering drawings with Transmission Provider and 

confirm they meet electrical design standards, attend project 

meeting, confirm accuracy of the bill of materials, provide 

engineering support to the construction contractor. 

Interconnection Customer will perform these activities for the 

estimated cost of $1,748,888. 

Phase 2 of the 92kV R-Line Upgrade Financing Activities  

Interconnection Customer will finance the cost to complete Phase 

2 of the R-Line Upgrade. Interconnection Customer will finance 

costs to develop, procure equipment, construct and dispose of 

equipment. Interconnection Customer will perform these activities 

at the estimated cost of $2,131,000. These costs include an overall 

five percent contingency on the Upgrade.  

The Parties agree that, unless earlier, upon Interconnection 

Customer’s declaration of Commercial Operation of Phase 2 of the 

R-Line Upgrade (as required in Appendix E) ownership of all 

materials and equipment that aggregate to create facilities 

identified in this Generator Interconnection Agreement as 

Transmission Provider Interconnection Facilities, Network 

Upgrades, Distribution Upgrades, and the Phase 1 of the R-Line 

Upgrade, including any and all real property interests upon which 

the facilities reside, are to be deemed transferred and assigned 

to Transmission Provider free and clear of any encumbrance other 

than transmission rate credits or cash refund that  may be due 

pursuant to the provisions of Article 11.5.1 of this Agreement. 
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230kV Wixom Switching Station – Capacitor Bank- Due to the 

introduction of the Projects5, the net reactive power within 

Transmission Provider’s system is negative, meaning Transmission 

Provider is pulling reactive power from our neighboring entities. 

Transmission Provider requires the design, procurement, and 

construction of a 85MVAR capacitor bank on the 230kV bus at Wixom 

Switching Station. Depending on the final COD of these projects, 

the construction of the dedicated breaker, switches, and 

protection equipment may be expedited as part of this project. 

Currently Cedar SES 2 (Vega 5) is the first mover and will be 

responsible for the construction of the Cap Bank. 

The combined generation between Cedar SES 2, Cedar SES 3, Titan 2 

(Phase 1), and Titan 3 (Phase 2) is 215MW. The shared cost between 

Cedar SES2, Cedar SES 3, Titan 2 & Titan 3, for the Titan 2 (Phase 

1) is 13.95% for installing the capacitors at the Coachella Valley 

substation. 

The Interconnection Customer will coordinate with Cedar SES 2. The 

Wixom Capacitor Bank is to be designed, engineered, procured, and 

constructed by the Cedar SES 2 (Vega 5) customer. The 

Interconnection customer is financially responsible for their 

share of the capacitors at the Wixom Switching Station. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. 

Remedial Action Scheme (RAS) 

The Interconnection Customer is required to participate in the 

following RASs. Transmission Provider will be responsible for 

design and engineering, as well as WECC RAS approval.  

• Interconnection Customer will need to participate in the 

planned “Path 42” RAS  

 

• Interconnection Customer will need to participate in the 

“South R-Line” and “North R Line” RAS 

 

• Interconnection Customer will need to develop and participate 

in the “161kV El Centro” RAS. 

 

a) Remedial Action Scheme (RAS Path 42): $250,000 

 
5 The Projects are Titan 2 (PH1), Titan 3 (PH2), Vega 5, and Vega 6. 
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b) Remedial Action Scheme (RAS South R-Line): $150,000 

c) Remedial Action Scheme (RAS North R-Line): $150,000 

d) Remedial Action Scheme (RAS 161kV ECSS): $150,000 

e) Wixom Substation 230kV 85MVAR Capacitor Bank: $389,615 

of which $50,000 to be provided to the Transmission 

Provider 

f) R-Line Upgrade (Anza to Salton City) costs are the 

responsibility of the Interconnection Customer: 

$28,931,346 of which $350,000 to be provided to the 

Transmission Provider             

Common Network Upgrade Costs:     $30,020,961 

Common Network Upgrade Costs to be paid by Interconnection 

Customer:         $1,100,000 

ITERCONNECTION CUSTOMER SHALL BE RESPONSIBLE FOR FUNDING ALL COST 

FOR NETWORK UPGRADES SUBJECT TO REIMBURSEMENT BY WAY OF 

TRANSMISSION RATE CREDITS PURSUANT TO ARTICLE 11.5.1(B). 

 

a) Point of Change of Ownership: Phase 2 of the R-Line Upgrade 

is owned by the Transmission Provider   

 

b) Point of Interconnection: Interconnection Customer Point of 

Interconnection (POI) to the Transmission Provider's System 

will be at the 92kV dead-end at the new 92kV Switching 

Station. 
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Milestone Payment Schedule 

 

Interconnection Customer to Make the Following Milestone 

Payments: 

 

January 1, 2024:      $1,000,000 

 

March 15, 2024:       $1,800,000 
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ATTACHMENT 1 TO APPENDIX A-1
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APPENDIX A-2 TO GIA 

Phase 1 R-Line Upgrade  

Project Description:   

This Appendix A-2 (Phase 1 R-Line Upgrade) is intended to provide 

a high-level overview of the technical requirements necessary to 

upgrade the R-Line between the Dixieland substation and Anza 

substation which includes bundle conductor (the scope of which is 

set forth in Appendix A-1).  Interconnection Customer shall prepare 

an Initial Construction Plan for Phase 1 of the R-Line Upgrade as 

required in Article 5.3.4(B). Additional technical requirements 

are included by not limited to the final Interconnection Facilities 

Study report accepted by the Interconnection Customer.  Network 

and Distribution Upgrades must be designed and engineered in 

accordance with the detailed specifications of Transmission 

Provider, which will be provided to Interconnection Customer for 

the Interconnection Facilities that Interconnection Customer is 

required to procure, construct or install. Phase 1 of the R-Line 

Upgrade shall consist of an upgrade to approximately 34 miles of 

the R-Line, the southern portion from Anza to Dixieland 

substations, including OPGW, and its terminations in such 

substations. The upgrade will be for a single circuit using a 

combination of steel and wood poles and a single conductor per 

phase type 900 kcmil "Canary" ACSS/TW/HS285 and OPGW in the static 

position. The Interconnection Customer will be responsible for the 

completion of the upgrade prior to COD. Transmission Provider will 

allow the Interconnection Customer to design and construct these 

assets per Transmission Provider’s specifications. 

 

Interconnection Customer and Transmission Provider have agreed to 

the following key milestone dates: 

 

COMMENCE CONSTRUCTION DATE:  December 1, 2024  

COMMERICAL OPERATION DATE:  April 9, 2025 

 

2. Phase 1 of the R-Line Upgrade  

Interconnection Customer shall construct the  

Phase 1 of the R-Line Upgrade in accordance with the following 

specifications approved by Transmission Provider: 

Phase 1 of the 92 kV R-Line Upgrade from the Anza substation to 

the Dixieland substation.  Transmission Provider will allow the 

Interconnection Customer to procure, design, and construct the 
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upgrades of this section of the R-Line. Transmission Provider shall 

review and approve the design details. All design requirements 

shall be followed as directed by Transmission Provider. 

This section outlines the technical requirements and standards for 

design criteria and construction of Phase 1 of the 92kV R-Line 

Upgrade. In addition to those specified in applicable ANSI/IEEE 

standards, NEC/NESC codes, California GO95, and good utility 

engineering practices, the Customer must follow these requirements 

to ensure the transmission line and the In-and-Out designs complies 

with Transmission Provider’s standards. 

Phase 1 of the R-Line Upgrade shall be designed for a single 

circuit using a combination of steel and wood poles and a single 

conductor per phase type 900 kcmil "Canary" ACSS/TW/HS285. 

Transmission Provider provide the Interconnection Customer the 

design criteria for the R-Line upgrade.  

Phase 1 of the R-Line Upgrade design shall include the required 

communication medium such as Optical Ground Wire (OPGW) and All-

Dielectric Self-Supporting (ADSS) cable as needed. Transmission 

Provider will allow the Interconnection Customer to design and 

construct these assets per Transmission Provider’s specifications. 

The maximum tensions shall be defined during the project stage. 

The Interconnection Customer will work with Transmission Provider 

to coordinate the project’s in-service date to minimize outages. 

There may be additional requirements not specified in this 

document. Other design scope meetings, as well as regular design 

review meetings, will be required. 

Transmission Provider requires review and approval of the design 

details for the Phase 1 of the R-Line Upgrade. The Interconnection 

Customer is responsible for modifying the design to meet 

Transmission Provider’s design requirements. 

Transmission Provider will provide, as needed, design requirements 

and standards to ensure Phase 1 of the R-Line Upgrade are designed 

to Transmission Provider’s requirements. 

Phase 1 of the R-Line Network Upgrade Functional Specifications: 

Overhead Transmission Line  

Number of Circuits:  1  

Nominal Phase to Phase Voltage:  92 kV 
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Approximate Line Lengths: 34 miles per phase between Dixieland and 

Anza  

Support Structures: Wood and Steel Poles 

Basic Impulse Level (BIL) – Rating of 550kV 

Minimum Phase Spacing - shall follow CA-GO95 and NESC Part 2, 

Safety Rules for Overhead Lines, Section 23, Clearances. 

Vertical clearance of all conductors shall follow IID Water 

Department requirements for portions of transmission line crossing 

of water department facilities. Interconnection Customer shall 

comply with all CA-GO95 and NESC Part 2, Safety Rules for Overhead 

Lines, Section 23, Clearances. 

Transmission Provider’s standard conductor for 92kV is the 900 

kcmil "Canary" ACSS/TW/HS285. 

Preliminary In-Service Date:  April 2025[TBD] 

Shield Wire Requirement:  Optical ground wire (OPGW) 

Failure Containment Loading Mitigation (anti-cascade structures, 

etc.):  Per applicable codes 

Shield Wire Ground Fault Withstand Ampacity:  Coordinate with 

interconnecting entities 

Aeolian Vibration Control (Conductor and Shield Wire):  Vibration 

dampers must be installed on all conductors and overhead shield 

wires, with the exception of slack spans 

Minimum ROW Width:  Per applicable codes 

Governing Design and Construction Standards:  GO 95, NESC Code, 

applicable municipal codes 

Phase 1 of the R-Line Upgrade Development Activities  

Interconnection Customer and Transmission Provider will jointly 

identify a single route for the Phase 1 of the R-Line Upgrade. 

Interconnection Customer will perform the following development 

activities in support of the Phase 1 of the R-Line Upgrade. 

a) Right of Way and Land Acquisition 

It will be the responsibility of the Interconnection Customer to 

acquire land for construction as needed. The switching station 
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land will be transferred to the Transmission Provider and title 

shall be in the name of Imperial Irrigation District. 

Interconnection Customer will acquire the rights of ways needed 

for the R Line Upgrade Project on behalf of Transmission Provider. 

The acquisition of these Right of Ways must comply with 

Transmission Provider policy and procedures. The Parties shall 

meet within fifteen (15) Calendar Days following final approval of 

this Agreement to establish the procedures preferred for Rights of 

Way acquisition.  Any final procedure will be agreed to in a 

writing to be signed by both Parties. 

Interconnection Customer will perform the Right of Way 

acquisition, which is covered under the Engineering, Procurement 

and Construction Agreement between the parties and further 

included the Phase 1 Development Costs in this GIA.  The actual 

cost of purchasing rights of way from landowners is not included 

in the reimbursement amount and is subject to separate cash 

reimbursement as set forth in Section 5.3.4(B)  

b) Environmental Compliance 

All the necessary environmental studies and permits required for 

the R Line Upgrade are the responsibility of the Interconnection 

Customer. Interconnection Customer will manage the environmental 

process to acquire all the necessary permits R-Line.   

Any new, relocated, modified or reconstructed Transmission 

Provider facilities required for and by the project shall be 

included as part of the project’s CEQA and/or NEPA documentation, 

environmental impact analysis and mitigation. Failure to do so 

will result in postponement of any construction and/or 

modification of Transmission Provider facilities until such time 

as the environmental documentation is amended and environmental 

impacts are fully analyzed. Any and all mitigation necessary as a 

result of the construction, relocation and/or upgrade of 

Transmission Provider facilities is the responsibility of the 

Customer.  

Interconnection Customer will prepare detailed R-Line Upgrade 

descriptions incorporating mitigation strategies and 

recommendations from applicable technical and environmental 

studies. Interconnection Customer will assemble and submit permit 

package in compliance with Imperial County requirements to 

minimize deficiencies and attend review meetings with County 

Planning and Technical staff.  

Interconnection Customer will review site plans for adherence to 

CEQA/NEPA requirements and compliance with land use approval and 
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entitlement conditions of approval and environmental mitigation 

measures.  

Interconnection Customer will perform these development activities 

and is covered under the Engineering, Procurement and Construction 

Agreement between the parties, which is further included the Phase 

1 Development Costs in this GIA  

c) Geotechnical Studies  

Transmission Provider will provide a portion of the geotechnical 

work required for the R-Line Upgrade if available. Interconnection 

Customer shall review the information provided by Transmission 

Provider and shall perform any and all additional borings to 

support a complete civil design. Interconnection Customer will 

perform the geotechnical work for the land segments that the 

Transmission Provider did not perform geotechnical work. 

Interconnection Customer will perform the geotechnical work and is 

covered under the Engineering, Procurement and Construction 

Agreement between the parties, which is further included the Phase 

1 Development Costs in this GIA 

The total Phase 1 Development Costs are $3,641,176. 

Engineering Design 

Interconnection Customer will complete one hundred percent (100%) 

of the engineering design of the Phase 1 of the R-Line Upgrade 

utilizing Governing Design and Construction Standards: NESC Code 

and applicable municipal codes. Transmission Provider will review 

and approve final engineering drawings.   

Utilizing the Geotechnical report supplied by Transmission 

Provider, Interconnection Customer will complete the civil 

engineering design for the Phase 1 of the R-Line Upgrade. 

Transmission Provider will review and approve final civil 

engineering drawings. Interconnection Customer will perform these 

activities for a price of $1,867,459 and is covered under the 

Engineering, Procurement and Construction Agreement between the 

parties, which is further included in this GIA.  

d) Procurement of Materials   

Interconnection Customer is responsible for procuring all material 

for the Phase 1 of the R-Line Upgrade. Interconnection Customer 

will develop a bill of material and submit to the Transmission 

Provider for approval. Interconnection Customer will prepare 

equipment summary specification, including a manufacturer’s data 
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sheet for the materials needed for the R-Line Upgrade. A list of 

recommended suppliers will also be provided by the Transmission 

Provider. Transmission Provider will review and approve all 

material before issuing an order for purchase.  

Procurement of material consists of wood and steel poles, hardware, 

conductor, OPGW and foundation materials. Interconnection Customer 

will procure these materials for a price of $17,894,509. 

Phase 1 of the 92 kV R Line Upgrade Construction Activities  

Summary of Construction Activities include: 

u) Install drilled pier concrete foundations 
v) Installation of Tubular Steel Poles (TSP) 
w) Install Tangent TSP 
x) Install Dead End TSP 
y) Install of bundled and single conductor- conductor types 

o The proposed R-Line will be designed with a single 

conductor per phase. Transmission Provider’s standard 

92kV conductor is 900 kcmil ACSS/TW HS285.   

z) Conductors will be installed with pulling segments  
aa) Clip, Dead End and Sag Conductors 

bb) Install OPGW- includes splicing 

cc) Pre-test OPGW Reels, Post-test OPGW pull sections and 

end-to-end OPGW Testing 

dd) Run OPGW downleads to storage racks and Coyote splice 

boxes 

ee) Installation of Marker balls 

ff) Installation of FAA lights  

gg) Traffic Control for road and highway crossings 

hh) Installation of wood pole guard structures over roads 

and hot 12kV crossings 

ii) Replace 12kV structures as required along new R-Line 

alignment 

jj) Establish construction yards 

kk) Material logistics- Receive, inventory, and kit material 

ll) Haul and spot poles and wire reels along right-of-way 

mm) Commission and cutover new R-Line and 12 kV distribution 

lines 

nn) Shoo-Fly Structures 

Interconnection Customer will perform these construction 

activities for a price of $ $22,331,422. 

Demolition of Existing 92 kV R-Line  
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Interconnection Customer will dismantle and dispose of the 

existing Phase 1 R-Line upon completion of the R-Line Upgrade. 

Work includes removal of conductor, hardware and poles, concrete 

foundations 2’ below grade. All openings will be backfilled and 

compacted. Wood poles will be disposed at a location directed by 

the Transmission Provider. Interconnection Customer will perform 

these activities for the price of $5,943,150. 

Phase 1 of the 92kV R-Line Upgrade Project Management  

Interconnection Customer project management activities including, 

but not limited to, working with real estate to acquire all the 

necessary rights of way, manage the environmental process, 

coordinate engineering drawings with Transmission Provider and 

confirm they meet electrical design standards, attend project 

meeting, confirm accuracy of the bill of materials, provide 

engineering support to the construction contractor. 

Interconnection Customer will perform these activities for a price 

of $2,155,360. 

Phase 1 of the 92kV R-Line Upgrade Financing Activities  

Interconnection Customer will finance the cost to complete Phase 

1 of the R-Line Upgrade. Interconnection Customer will finance 

costs to develop, procure equipment, construct and dispose of 

equipment. Interconnection Customer will perform these activities 

for a price of $5,386,654. These costs include an overall five 

percent contingency on the Upgrade.  

 

Total Cost of Phase 1 of the R-Line Upgrade:     

         $59,219,730  

 

The total Reimbursement Amount as set forth in Section 5.3.4(B) is 

$59,219,730. 

 

 

Communications.  Interconnection Customer shall maintain 

satisfactory communications with Transmission Provider in 

accordance with the provisions of the Transmission Provider’s 

Tariff. Transmission Provider shall provide standard voice line, 

dedicated voice line, and facsimile communications at Transmission 

Provider’s control room or central dispatch facility through use of 

either the public telephone system or a voice communications system 

that does not rely on the public telephone system. Transmission 

Provider shall perform any required maintenance of such 

communications equipment in accordance with Applicable Reliability 

Standards.  Interconnection Customer shall notify Transmission 
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Provider of, and Transmission Provider shall activate and maintain 

operational communications under, but not limited to, the following 

events: system paralleling or separation, scheduled and unscheduled 

shutdowns, and equipment clearances.  

 
a) Other Distribution Upgrades:  

 

There are certain distribution facilities that will need to 

be redesigned, relocated and addressed in engineering design 

and rights-of-way procurement in connection with the R-Line 

Upgrade. The modification of the distribution facilities will 

be finalized during engineering of the project.   

 

3. Advance Mitigation of Cost Overages 

Interconnection Customer shall notify Transmission Provider in 

advance if actual costs are anticipated to exceed the estimated 

costs of any easements or rights-of-way required or of Transmission 

Interconnection Facilities, Network Upgrades, Distribution 

Upgrades of the R-Line Upgrade Project. Interconnection Customer 

shall provide Transmission Provider a good faith estimate of any 

additional costs and the Parties shall work together to mitigate 

any cost impacts that exceed the estimated value.   
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ATTACHMENT 1 TO APPENDIX A 

 

APPENDIX B-1 TO GIA 

Milestones 

 

Unless otherwise agreed by the Parties, estimates of the testing 

date and the energization date for the Project set forth below 

(Milestones). 

 

Milestones for Titan II Solar/Battery Generation Project: 

 

Item 

 

Milestone 

Responsible 

Party 

 

Due Date 

1 

 

Execution of the GIA 

between Transmission 

Provider and 

Interconnection Customer 

Transmission 

Provider 

December 15, 2022 

 

2 

Provide written 

verification that it has 

executed an Engineering, 

Procurement and 

Construction Contract  

Interconnection 

Customer 

December 1, 2024 

 

3 

Provide written 

verification that all 

necessary permits have 

been obtained and are 

final and non-appealable 

Interconnection 

Customer 

 May 1, 2024 

 

4 
Initiate project 

Construction activities  

Interconnection 

Customer 

January 30, 2025 

 

5 

Back-feed from the 

Transmission System and 

initiate commissioning 

Interconnection 

Customer 

August 1, 2025 

 

 

6 

Synchronize to the 

Transmission Provider’s 

Transmission System 

Interconnection 

Customer 

September 1, 2025 

 

7 

Commercial Operation of 

the Generation Project  

Interconnection 

Customer 

September 30, 

2025 

 

 

Transmission Provider and Interconnection Customer acknowledge 

that delays to the Schedule set forth in Appendix B-1 may occur 

due to acquisition of real property rights needed for the 

construction of facilities contemplated in Article 5.3.4(A) and 

agree to negotiate modifications to the schedule to accommodate 

such delays.   
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APPENDIX B-2 

 

MILESTONES – PHASE 1 OF THE R-LINE UPGRADE PROJECT 

 

Unless otherwise agreed by the Parties, estimates of the testing 

date and the energization date for the Project set forth below 

(Milestones). 

 

 

MILESTONE DATES TO BE DETERMINED; DATES BELOW ARE PRELIMINARY 

AND HIGH LEVEL: 

 

 

Item 

 

Milestone 

Responsible 

Party 

 

Due Date 

1 

 

Execution of the GIA 

between Transmission 

Provider and 

Interconnection Customer 

Transmission 

Provider 

December 15, 2022 

 

2 

Deliver complete and best 

estimated schedule for 

Transmission Provider 

Interconnection 

Customer 

March 1, 2023 

 

3 

Provide written 

verification that it has 

executed an Engineering, 

Procurement and 

Construction Contract  

Interconnection 

Customer 

June 30, 2023 

 

4 
Commence Engineering 

Activities 

Interconnection 

Customer 

July 15, 2023 

 

5 
Complete Engineering 

Activities 

Interconnection 

Customer 

October 1, 2023 

 

6 

Commence development 

activities including 

commencement of regulatory 

approvals and permits 

Interconnection 

Customer 

January 15, 2023 

 

7 

Procurement of Phase 1 of 

the R-Line Upgrade 

equipment 

Interconnection 

Customer 

December 30, 2023 

 

8 

Provide written 

verification that all 

necessary permits have 

been obtained and are 

final and non-appealable 

Interconnection 

Customer 

May 1, 2024 

 

9 

Submit Construction Plan 

to Transmission Provider 

in accordance with Article 

5.3.4(B)of this GIA 

Interconnection 

Customer 

June 1, 2024 

 

10 

Initiate project 

Construction activities of 

the R-Line  

Interconnection 

Customer 

December 1, 2024 
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Item 

 

Milestone 

Responsible 

Party 

 

Due Date 

11 
Complete Construction 

Activities of the R-Line  

Interconnection 

Customer 

April 1, 2025 

 

12 
Trial Operation of Phase 1 

R-Line Upgrade Project 

Interconnection 

Customer 

April 8, 2025 

 

13 

Commercial Operation of t 

Phase 1 of the R-Line 

Upgrade Project  

Interconnection 

Customer 

April 9, 2025 

 

 

 

Transmission Provider and Interconnection Customer acknowledge 

that delays to the Schedule set forth in Appendix B-2 may occur 

due to acquisition of real property rights needed for the 

construction of facilities contemplated in Appendix A-2 and agree 

to negotiate modifications to the schedule to accommodate such 

delays. 
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APPENDIX B-3 

 

MILESTONES – PHASE 2 OF THE R-LINE UPGRADE PROJECT 

 

Unless otherwise agreed by the Parties, estimates of the testing 

date and the energization date for the Project set forth below 

(Milestones). 

 

 

MILESTONE DATES TO BE DETERMINED; DATES BELOW ARE PRELIMINARY 

AND HIGH LEVEL: 

 

 

Item 

 

Milestone 

Responsible 

Party 

 

Due Date 

1 

 

Execution of the GIA 

between Transmission 

Provider and 

Interconnection Customer 

Transmission 

Provider 

December 15, 2022 

 

2 

Deliver complete and best 

estimated schedule for 

Transmission Provider 

Interconnection 

Customer 

June 1, 2024 

 

3 

Provide written 

verification that it has 

executed an Engineering, 

Procurement and 

Construction Contract  

Interconnection 

Customer 

July 31, 2024 

 

4 
Commence Engineering 

Activities 

Interconnection 

Customer 

August 15, 2024 

 

5 
Complete Engineering 

Activities 

Interconnection 

Customer 

November 1, 2024 

 

6 

Commence development 

activities including 

commencement of regulatory 

approvals and permits 

Interconnection 

Customer 

January 15, 2024 

 

7 
Procurement of R-Line 

Upgrade equipment 

Interconnection 

Customer 

December 30, 2024 

 

8 

Provide written 

verification that all 

necessary permits have 

been obtained and are 

final and non-appealable 

Interconnection 

Customer 

June 1, 2024 

 

9 

Submit Construction Plan 

to Transmission Provider 

in accordance with Article 

5.3.4(B)of this GIA 

Interconnection 

Customer 

January 5, 2025 

 

10 

Initiate project 

Construction activities of 

Phase 2 of the R-Line  

Interconnection 

Customer 

January 15, 2025 

 



 151 

 

Item 

 

Milestone 

Responsible 

Party 

 

Due Date 

11 

Complete Construction 

Activities of the Phase 2 

of the R-Line  

Interconnection 

Customer 

August 1, 2025 

 

12 

Trial Operation of Phase 2 

of the R-Line Upgrade 

Project 

Interconnection 

Customer 

September 8, 2025 

 

13 

Commercial Operation of 

Phase 2 of the R-Line 

Upgrade Project 

Interconnection 

Customer 

September 30, 

2025 

 

 

Transmission Provider and Interconnection Customer acknowledge 

that delays to the Schedule set forth in Appendix B-3 may occur 

due to acquisition of real property rights needed for the 

construction of facilities contemplated in Appendix A-1 and agree 

to negotiate modifications to the schedule to accommodate such 

delays.   
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APPENDIX C TO GIA 

Interconnection Details 

The Interconnection Customer will interconnect a 30 MW 

photovoltaic/battery storage (hybrid) facility in Imperial County, 

California. It will interconnect to Transmission Provider’s 

transmission system through an Interconnection Customer Gen-Tie, 

which will terminate in a new 92kV switching station configured 

initially as a three-breaker ring bus with a max configuration of 

six-breaker ring and will loop in the 92kV R-Line between Dixieland 

and Anza. 

The System Impact Study found that the Titan 2 Project caused 

thermal violations on multiple elements on Transmission Provider’s  

system, voltage angle exceedances occurred in the base case under 

contingency, and found that the Interconnection Customer caused 

instability on Transmission Provider’s transmission system. The 

analysis shows that the Interconnection Customer has major impacts 

along the 92kV R-Line. The Interconnection Customer contributes to 

an existing 92kV R-Line overload from Dixieland to Anza as well as 

overloads an adiditional section of the R-Line from Anza to Salton 

City substations. Due to the Interconnection Customer’s timeline, 

Titan 2 will be responsible for upgrading the Phase 1 of the R-

Line, which was initially an assigned mitigation for various 

projects including the Ocotillo Wells Solar project. Phase 2 of 

the R-Line Upgrade between Anza and Salton City will be assigned 

to both Titan 2 and Titan 3, the Interconnection Customer is 

responsible for the completion of the upgrade, while Titan 3 will 

be proportionally financially responsible. The Interconnection 

Customer will need to participate in multiple planned Remedial 

Action Scheme (“RAS”) to trip/decrease generation under specific 

P1, P6 & P7 outages.  

The Interconnection Customer shall participate in the Path 42 RAS, 

the South R-Line RAS, the North R-Line RAS, and CV-Midway RAS. 

Additionally, the Projects caused the reactive power net 

interchange for Transmission Provider to be negative.  To correct 

this deficit, a total of ≈85MVAR capacitors shall be installed at 

the Wixom 230kV substation. 

The Interconnection Customer’s Point of Interconnection (POI) to 

Transmission Providers System will be at the new 92kV switching 

station with the Point of Delivery (POD) to California Independent 

System Operator (CAISO) via Southern California Edison’s (SCE) 

transmission at Mirage 230kV substation.  

Before the interconnection of the generation, several additions 

and changes to the IID system and facilities are to be completed. 

These include: 
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1. Design and construct a new three-breaker 92kV ring bus switching 
station. The three-breaker ring bus must be designed to allow 

for a max of six-breaker six-position ring bus.  

2. The In-and-Out of the 92kV R-Line into the new S.S. In-and-Out 
to include OPGW. 

3. The Project must ensure the upgrade of the northern portion of 
the 92kV R-Line, ≈15 miles from Anza to Salton City substations 

is completed prior to COD. Titan 2 will be responsible for the 

completion of the upgrade while both Titan 2 and Titan 3 will 

be financially responsible at a proportional amount.  

4. The Titan 2 Energy Farm must upgrade ≈34 miles of the 92kV 
section of the R-Line extending from Anza to Dixieland 

substations. Upgrade currently assigned to Ocotillo Wells but 

due to the Project COD, Titan 2 will upgrade. 

5. Titan 2 Energy Farm to participate in N-1 & N-1-1 RAS: Midway – 
Coachella Valley 230 kV Circuits 1 & 2. 

6. Titan 2 Energy Farm will need to participate in N-1 RAS: Single 
line elements with relation to Path 42: 

a. Coachella Valley – Mirage 230kV. 

b. Coachella Valley – Ramon 230kV. 

c. Ramon – Mirage 230kV. 

7. Titan 2 Energy Farm shall participate in N-1-1 & N-2 Path 42 
RAS. 

8. Participation in the planned South R-Line RAS. 

9. Participation in the planned North R-Line RAS. 

10. Develop and Participate in the 161kV El Centro RAS. 

11. Installation of 85MVAR Capacitor at Wixom 230kV Substation.  

Due to the Project COD, Cedar 2 (Vega 5) will be responsible 

for the installation of the upgrade. Titan 2 will deposit funds 

according to their share. The shared cost for Titan 2 Project 

is 13.95%. 

12. Update the Relay Protection, Control, SCADA, and 

Telecommunication upgrades at Dixieland, Ocotillo Wells, and 

Anza 92kV remote substations. Transmission Provider may allow 

the Interconnection Customer to design and upgrade these assets 

per Transmission Provider’s specifications. 
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13. Transmission Provider requires the Project to install a 

redundant and diverse communication path. As part of the R- Line 

Upgrade, OPGW is required to be installed on the southern and 

northern portions of the new 92kV R-Line. The Interconnection 

Customer is responsible for all the associated costs and 

procurement. Transmission Provider may allow the 

Interconnection Customer to design and upgrade these assets per 

Transmission Provider’s specifications. 
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APPENDIX D TO GIA  

Security Arrangements Details 

Infrastructure security of Transmission System equipment and 

operations and control hardware and software is essential to ensure 

day-to-day Transmission System reliability and operational 

security. All Transmission Providers, market participants, and 

Interconnection Customers interconnected to the Transmission 

System will be expected to comply with the recommendations offered 

by the President's Critical Infrastructure Protection Board and, 

eventually, best practice recommendations from the electric 

reliability authority. All public utilities will be expected to 

meet basic standards for system infrastructure and operational 

security, including physical, operational, and cyber-security 

practices. 
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APPENDIX E TO GIA 

Commercial Operation Date 

This Appendix E is a part of the GIA between Transmission 

Provider and Interconnection Customer. 

[Date] 

[Transmission Provider Address] 

Re: 

 Generating Facility 

Dear 

On [Date] [Interconnection Customer and Transmission Provider] 

have completed Trial Operation of Unit 

No.________ This letter confirms that [Interconnection Customer] 

commenced Commercial 

Operation of Unit No. _____ at the Generating Facility, 

effective as of [Date plus one day]. 

Thank you. 

[Signature] 

 [Interconnection Customer Representative] 
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APPENDIX F TO GIA 

Addresses for Delivery of Notices and Billings 

Notices: 

 

Transmission Provider: 

General Manager 

Imperial Irrigation District 

333 E. Barioni Boulevard 

PO Box 937 

Imperial, CA 92251 

With copies to: 

General Counsel 

Imperial Irrigation District 

333 E. Barioni Boulevard 

PO Box 937 

Imperial, CA 92251 

Energy Contract Administration  

Imperial Irrigation District  

P.O. Box 937 

Imperial, CA 92251 

 

Interconnection Customer: 

Titan Solar II, LLC 

1 Park Plaza, Suite 600 

Irvine, CA 92614 

 

Billings and Payments: 

Transmission Provider: 

Energy Accounting  

Imperial Irrigation District  

P.O. Box 937 

Imperial, CA 92251 

 

Interconnection Customer: 

Titan Solar II, LLC 

1 Park Plaza, Suite 600 

Irvine, CA 92614 
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Alternative Forms of Delivery of Notices (telephone, facsimile 

or email): 

Transmission Provider: 

Energy Contract Administration  

Imperial Irrigation District  

333 E. Barioni Boulevard 

P.O. Box 937 

Imperial, CA 92251 

Email: energycontracts@iid.com  

Interconnection Customer: 

Titan Solar II, LLC 

1 Park Plaza, Suite 600 

Irvine, CA 92614 

  

mailto:energycontracts@iid.com
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APPENDIX G TO GIA 

Requirements of Generators Relying on Newer Technologies 
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APPENDIX H 

FORM OF CONSENT TO COLLATERAL ASSIGNMENT 

 

CONSENT 

 

This CONSENT (this "Consent") is by and among IMPERIAL IRRIGATION 

DISTRICT, an irrigation district established under the Irrigation 

District Law (California Water Code sec.'s 20500 et seq.) (the 

"Consenting Party"), [INSERT NAME OF GENERATOR/ DEVELOPER], a 

_________ organized under the laws of ___________  (the "Company"), 

and [INSERT AGENT NAME], a _________ organized under the laws of 

-------------, in its capacity as collateral agent for the 

Company's lenders and interest rate hedge providers (together with 

its successors and assigns, the "Agent") (the Consenting Party, 

the Company, and the Agent are sometimes referred to individually 

as "Party" or collectively as the "Parties"). This Consent is 

effective on the date last executed by all the Parties (such date, 

the "Effective Date"). 

1. Recitals.  

(a) Reference is made to that certain Generator Interconnection 

Agreement between the Consenting Party and the Company dated as of 

[  ] (the "GIA") pursuant to which the Consenting Party and the 

Company agreed to certain payments and the mitigation of certain 

impacts on Consenting Party's transmission system in connection 

with the construction, development and operation of a generating 

facility in Imperial County, California (the "Project"). 

(b) The Company has advised the Consenting Party that 

the Company proposes to enter into a financing transaction with 

the Agent for the financing of the Company's activities with 

respect to the Project. It is a condition of such financing 

transaction that the Consenting Party execute and deliver this 

Consent as an inducement to the Agent agreeing to provide such 

financing and enter into the documentation for such financing (the 

"Financing Documents"). The Company has further advised the 

Consenting Party that that, as collateral security for all 

obligations of the Company to the Agent, the Company will grant 

to the Agent a first-priority security interest in all of its 

right, title and interest in, to and under the GIA pursuant to 

the Financing Documents. 

(c) The Company and the Agent acknowledge that the 

Consenting Party has not reviewed the Financing Documents and that 

the Consenting Party has no knowledge or responsibility of and 

for the contents thereof, or regarding the rights and obligations 

of the Company or Agent thereunder, or for the compliance by the 

Company or Agent with the terms thereof. 
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(d) The Consenting Party is entering into this Consent 

pursuant to the requirements of Section ___ of the GIA. 

2. Consent. The Consenting Party hereby irrevocably consents to 

the pledge and assignment to the Agent of the Company's right, 

title and interest in, to and under the Agreements as security for 

the Company's obligations to the Agent and the lenders under the 

Financing Documents: The Consenting Party acknowledges that upon 

and after written notice by the Agent, the Agent or its designee 

shall have the right, but not the obligation, to take any actions 

and exercise any rights of the Company under the GIA in accordance 

with the terms of the GIA, and the Consenting Party shall recognize 

such actions and exercise of rights to the same extent as if taken 

or exercised by the Company, and continue to perform its 

obligations under and in accordance with the terms of the GIA. 

3. Subsequent Transferee. The Agent must notify the Consenting 

Party in writing if the Agent elects to exercise any rights and 

remedies pursuant to the Financing Documents with respect to the 

foreclosure (whether judicial or non-judicial) or sale of the 

Assigned. Interest under the Financing Documents. As used herein, 

"foreclosure" includes judicial and non-judicial foreclosure, 

deed in lieu of foreclosure and similar arrangements. In the case 

of such foreclosure, the Agent or any other purchaser, successor, 

assignee or designee of an Assigned Interest (as the case may be, 

in each case, a "Subsequent Transferee") may be substituted for 

the Company under the Agreements; provided that such intended 

Subsequent Transferee is, at the time of the proposed 

substitution, a Qualified Transferee (as defined below). 

"Qualified Transferee" means a person or entity that is (a) 

qualified to perform the duties and obligations of the Company 

under the GIA, including that the Subsequent Transferee has 

adequate financial resources (taking into account the fact that 

such transferee may be a special purpose vehicle whose sole asset 

may be the Project) and operating experience in the field of solar 

generation and transmission (either itself or through its 

affiliates, such as through a parent guarantee or otherwise, or 

through contracts with third parties) to operate the Project and 

to perform the duties and obligations of the Company under the 

GIA and (b) not engaged in any adversarial legal proceedings 

against Consenting Party. Consenting Party shall (a) recognize 

such Subsequent Transferee as its counterparty under the GIA and 

(b) continue to perform its obligations under the GIA in favor of 

the Subsequent Transferee; provided however, that at the time of 

the proposed substitution (i) any then-existing payment and 

performance defaults under the GIA are cured (to the extent 

curable) and (ii) such Subsequent Transferee shall have elected 

in writing to assume all of the Company's ongoing rights and 

obligations under the GIA. The Subsequent Transferee shall have 
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the right to assign all of its interest in the GIA to any person 

or entity under the same circumstances and conditions described 

in the respective Agreement. 

4. Right to Cure. If the Consenting Party provides notice to the 

Company, its successors or assigns, of any default under the GIA, 

the Consenting Party shall simultaneously provide a copy of such 

notice to the Agent in accordance with Section 8(a) below. From 

and after the date such notice has been given to the Agent, the 

Agent shall have sixty (60) days to cure any monetary default of 

the Company under the GIA and ninety (90) days to cure any non-

monetary default of the Company, but in no event any shorter 

period of time than the cure period provided to the Company under 

the terms of the GIA. 

5. Termination, Assignment and Amendment. The Consenting Party 

shall not, without the prior written consent of the Agent, enter 

into any consensual cancellation or termination of the GIA, or 

assign or otherwise transfer, by operation of law or otherwise, 

any of its right, title and interest thereunder or grant any 

required consent to any such assignment or transfer by the Company. 

The Consenting Party shall not enter into any material amendment, 

supplement or other modification of the GIA without the prior 

written consent of the Agent. 

6. Replacement Agreement. If the GIA is rejected or terminated 

as a result of any bankruptcy or insolvency proceeding affecting 

the Company, the Consenting Party shall upon the request and option 

of the Agent, which option must be exercised in writing, delivered 

to the Consenting Party within 60 days after such rejection or 

termination, enter into a new agreement with the Agent or a 

Qualified Transferee having similar terms as the GIA (subject to 

any conforming changes necessitated by the substitution of parties 

and other changes as the Parties may mutually agree, the 

"Replacement Agreement"), provided that the term under such 

Replacement Agreement shall only be so long as the remaining 

balance of the term specified in the GIA. 

7. Financing Entity Rights; No Liability. The Consenting Party 

acknowledges that: (i) the Agent is a "Financing Entity" and 

entitled to all of the benefits of a "Financing Entity" thereunder, 

including the cure rights under Article 17 of the GIA, and (ii) 

neither the Agent nor its designee shall have any liability or 

obligation, except as provided by the terms of the GIA and as a 

result of this Consent. Upon the Company's reasonable request, the 

Consenting Party shall provide this Consent, in form and substance 

reasonably satisfactory to the Consenting Party and the Agent. 

8. Miscellaneous. (a) All notices or other communications 

required or permitted by this Consent shall be in writing and shall 

be deemed given when personally delivered, or in lieu of such 

personal service, five (5) days after deposit in the United States 
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mail, first class, postage prepaid, certified, or the next business 

day if sent by a national guaranteed overnight delivery courier 

(e.g. Federal Express; UPS Next day Air), prepaid by the delivering 

Party. Any notice shall be addressed as follows: 

 

If to the Consenting 

Party: 

with a copy to: 

Imperial Irrigation District 

333 East Barioni Boulevard  

Imperial, California 92251-1773 

Attention: General Counsel 

If to the Company6:    

   

    

with a copy to.  

   

   

    

    If to the Agent: 

Any Party may change its address for purposes of this Section by 

giving the other Party not less than thirty (30) days written 

notice of such change to the other Party in the manner provided in 

this Section. In the absence of any such notice, notices made and 

delivered in accordance with this Section 8(a) shall be deemed 

sufficiently given, sent and served for all purposes when actually 

received 

(b) This Consent shall be interpreted in accordance with the 

substantive and procedural laws of the State of California. All 

actions or proceedings arising in connection with this Consent 

shall be tried and litigated exclusively in the Superior Court 

located in the County of Imperial, State of California and/or 

Federal court located in the County of San Diego or County of 

Imperial, State of California. The aforementioned choice of venue 

is mandatory, thereby precluding the possibility of litigation 

between the Parties with respect to or arising out of this Consent 

in any jurisdiction other than that specified in this Section. 

Each Party hereby waives any right it may have to assert the 

doctrine of forum non conveniens or a similar doctrine or to object 

to venue with respect to any proceeding brought in accordance with 

this Section, and stipulates that the state and federal courts 

located in the Counties of Imperial and San Diego, respectively, 

California, shall have in personal jurisdiction and venue over 

each of them for the purpose of litigating any dispute or 

 
6 Revise Company notice address as necessary 
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proceeding arising out of or related to this Consent. Each. Party 

hereby authorizes service of process sufficient for personal 

jurisdiction in any action against it at the address and in the 

manner for the, giving of notice as set forth in this Consent. 

(c) This Consent may be executed in multiple counterparts, each 

of which shall be deemed an original, but all of which, together, 

shall constitute one and the same instrument. Furthermore, this 

Consent may be executed and delivered by facsimile or electronic 

transmission. The Parties intend that faxed or electronic (e.g. 

pdf. format) signatures constitute original signatures and that a 

faxed or electronic copy or counterparts of this Consent containing 

signatures (original, faxed or electronic) of a Party is binding 

upon that Party. Each signature page to any counterpart of this 

Consent may be detached from such counterpart without impairing 

the legal effect of the signatures thereon and thereafter attached 

to another counterpart of this Consent identical thereto except 

having attached to it additional signature pages. 

(d) Should any one or more of the terms, provisions, covenants or 

conditions of this Consent be held to be void, invalid, illegal or 

unenforceable in any respect, the same shall not affect any other 

term, provisions, covenant or condition of this. Consent, but the 

remainder hereof shall be effective as though such term, provision, 

covenant or condition had never been contained herein. 

(e) This Consent may be amended, modified, superseded, 

or added to, and any of the terms, covenants, representations or 

conditions hereof may be waived, only by a written instrument 

executed by all of the Parties, or, in the case of a waiver, by 

or on behalf of the. Party waiving compliance. The failure of any 

Party hereto at any time or times to require performance of any 

provisions hereof shall in no manner affect the right at a later 

time to enforce the same. No waiver by any Party of any condition, 

or of any breach of any term, covenant or representation contained 

in this Consent, in any one or more instances, shall be deemed to 

be or construed as a further or continuing waiver of any such 

condition or breach or a waiver of any other condition or of any 

breach of any other term, covenant, or representation. 

(f) Absent termination or expiration of the GIA, the 

provisions of this Consent shall continue in full force and effect 

until the Consenting Party is provided with timely written notice 

in writing by the Agent that the Company has fulfilled its 

obligations to the Agent and the lenders under the Financing 

Documents. 

(g) This Consent shall bind and inure to the benefit of 

Parties and their respective successors, successors-in-title and 

permitted assigns. 
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(h) The rights and remedies herein expressly provided 

are cumulative and not exclusive of any rights or remedies which 

the Agent or the Company would otherwise have. 

(i) The recitals set forth above are hereby 

incorporated into and made a part of this Consent. 

(j) Each of [GENERATOR/ DEVELOPER] and the Agent shall 

have the right, in the sole and absolute discretion of each such 

Party and at its sole cost and expense, to record this Consent or 

to record a memorandum or short form of this Consent in the real 

property records of Imperial County, California, and the other 

Parties shall execute and deliver such memorandum or short form 

agreement and cooperate with any reasonable requests [GENERATOR/ 

DEVELOPER] or the Agent, as applicable, in connection therewith. 

 

IN WITNESS WHEREOF, the parties have executed this Consent as of 

the dates reflected below, but to be effective as of the 

Effective Date. 

 

IMPERIAL IRRIGATION DISTRICT 

By:   

Name: 

Title: 

Dated: 

[GENERATOR/DEVELOPER] 

By:     

Name: 

Title:  

Dated: 

[INSERT AGENT NAME] 

By:   

Name: 

Title: 

Dated: 

  

 

 


